

STAT

Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP89-00244R001002480044-4

Page Denied

Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP89-00244R001002480044-4

October 16, 1985

Centex Construction Company, Inc
2947 Gallows Road
P. O. Box 427
Merrifield, Virginia 22116

Subject: GS-11E-19066, Bld Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia, Construction
of Speakers Platform for Date Stone Ceremony, CE #43

Gentlemen:

Reference is made to the detailed drawing delivered to your office on
October 15, 1985 relative to the above subject.


It is requested that you proceed with the construction of the platform
as designated by the CIA so that the completed structure will be ready
for use no later than October 31, 1985.

As we have previously indicated, the platform will be utilized at the
ceremony which is to take place on the morning of November 1, 1985.

After the ceremony the platform, etc. ~~would be~~ removed and the materials
salvaged by the contractor.

All costs for this work shall be considered as part of this change order,
CE #43.

Sincerely,


Arthur J. Carlucci
Project Manager
Headquarters Expansion Project

AJC:nj

cc:


Gary Lee

STAT