

Page Denied

19 November 1985

MEMORANDUM FOR: Chief, NBPO/OL
FROM : Chief, Security Staff, NBPO
SUBJECT : Weekly Report - 4 - 9 November 1985

MONDAY 4 November

1. 190 Construction workers on site. 21 temporary badges issued.
2. 9 trucks entered the compound. No steel deliveries.
3. 6 persons were on site after 1700 hours. The site was secured at 1940 hours.
4. 200 Escort Required badges and 21 temporary badges were issued.
5. Fourteen new construction workers were processed for permanent badges and security clearances.

TUESDAY 5 November

1. 305 construction workers on site. 39 temporary badges issued.
2. 34 trucks entered the compound. No steel deliveries.
3. 13 persons were on site after 1700 hours. The site was secured at 1940 hours.
4. 199 Escort Required badges and 17 temporary badges were issued.
5. Ten new contractor employees were processed for permanent badges and security clearances.

WEDNESDAY 6 November

1. 308 construction workers on site. 28 temporary badges issued.
2. 29 trucks entered the compound. Everett Express - 7 loads of structural steel.
3. 7 persons were on site after 1700 hours. The site was secured at 1755 hours.
4. 223 Escort Required badges and 22 temporary badges were issued at the trailer.
5. One new contractor employee was processed for a permanent badge and security clearance.

Weekly Report 4 - 9 November 1985 continued

THURSDAY 7 November 1985

1. 355 construction workers on site. 35 temporary badges issued.
2. 57 trucks entered the compound. Everett Express - 7 loads of structural steel.
3. 17 persons were on site after 1700 hours. The site was secured at 1950 hours.
4. 235 Escort Required badges and 17 temporary badges were issued.
5. Seven new contractor personnel were processed for permanent badges and security clearances.

FRIDAY 8 November

1. 336 construction workers on site. 18 temporary badges issued.
2. 32 trucks entered the compound. No steel deliveries.
3. Ten persons were on site after 1700 hours. The site was secured at 1910 hours.
4. 227 Escort Required badges and 18 temporary badges were issued.
5. Two new contractor employees were processed for permanent badges and security clearances.

SATURDAY 9 November

1. Security support was rendered to 33 contractor employees by one Staff Security Officer and three independent contractors. No technical monitors were on site.

STAT



Dist: Orig w/attach - addressee
1 w/attach - C/OPS/PAS/OS
1 w/attach - C/HSG/PSD/OS
1 w/attach - Tech Trailer
1 w/attach - chrono

Attachment to Security Staff Weekly Report for the period 4 - 9 November 1985

Anomalies Reported to GSA

Wednesday 6 November 1985

The polyurethane vapor seal for a portion of the North Dock floor slab was installed after the conduit and mechanical piping had been installed. This required cutting, piecing, and patching of the seal thereby negating the purpose of its installation. Rudd Pest Control failed to probe the solution around the column bases and form walls as required by contract. It is also questionable whether or not Rudd put down the required amount of solution in that area. It has also been reported that the concrete is hollow in places as the vibrator was not used to spread the pour properly.

Saturday 9 November 1985

The G.J. Coakley employees schedule to work this date failed to report for work. This is the second time the company has requested security support for Saturday work and failed to appear.