

4 MAR 1986

MEMORANDUM FOR THE RECORD

SUBJECT: New Building Communication Program (NBCP) Funding Shortfall

1. Programming relief for the New Building Communications Program has been set back at least 30 days. The Agency Comptroller must obtain prior Congressional approval for the Agency reprogrammings that are necessary to satisfy New Building Communication Program Office (NBCPO) shortfall in FY-86.

2. Because NBCPO had anticipated reprogramming relief on 1 March, this latest set-back results in its inability to continue ongoing contracting performance. To prevent any further reprogramming delays, I have arranged a bridge loan for the NBCPO until it receives its supplemental FY-86 funding.

3. I have coordinated this action with [redacted] DDA Budget Officer, with [redacted] EO/OMS, with [redacted] C/NBCPO, and with [redacted] OL Budget Officer [redacted]

[redacted]
Chief, New Building Project Office, OL

OL/NBPO [redacted] 27 Feb 86

Distribution:

Orig - NBPO File

- 1 - D/L
- 1 - EO/OMS
- 1 - ODDA/Budget Staff
- 1 - C/NBCPO/OIT
- 1 - OL/EO/B&F
- 1 - NBPO Chrono

Page Denied

Next 1 Page(s) In Document Denied