

SH&G

March 21, 1986
13155

Central Intelligence Agency
New Building Project Office
Room 1J45
CIA Headquarters Building
Washington, D.C. 20505

Attention: Mr. Art Carlucci

Re: SCC and Parking Lot Revisions
Bid Package No. 4
CE No. 5
Log 1198

Gentlemen:

This Bid Package No. 4 work has been assigned CE No. 5.

See attached list for drawings enclosed herewith dated March 21, 1986.

NBPO has requested that we make the following changes:

1. Revise parkway security control center, roadway and fencing.
2. Revise 123 security control center, paving and lighting.
3. Revise north parking lot paving and lighting.
4. Revise south parking lot paving and lighting.

The construction cost estimate will follow.

This work may affect the construction schedule. We are not aware of the construction schedule and therefore cannot determine the implications of these changes on the schedule.

If you have any questions please contact me.

Sincerely yours,



Wm. Everett Medling, AIA
Project Manager

WEM/cms
Enclosures

cc: w/enclosures

Smith, Hinchman & Grylls Associates, Inc.

455 West Fort Street Detroit, Michigan 48226 313/964-3000 810/221-9463 Telex
Architects Engineers Planners
A Member of The Smith Group Inc.

drawings
rec'd.
3/24

BID PACKAGE NUMBER 4
GROUND FLOOR

CIVIL

2-C1-1
2-C2-1
2-C2-2
2-C3-3
2-C3-4
2-C3-5
2-C3-6
2-C3-7
2-C3-8
2-C3-9
2-C3-12
2-C4-3

ARCHITECTURAL

3-A12-1
3-A12-2
5-A12-1
5-A12-3
5-A12-4
5-A12-5
5-A12-7

STRUCTURAL

7-S5-1
7-S5-3

MECHANICAL

9-M4-1
9-M4-2
9-M4-3

ELECTRICAL

9-E-2
9-E-5
9-E-6

LANDSCAPING

17-L1-1
17-L1-2
17-L1-4
17-L1-5
17-L1-6
17-L1-7