

AGENDA FOR 4 JANUARY MEETING WITH GSA

- ° EXTRANEIOUS DEBRIS ON DIRT PILE
- ° OBTAIN NEW COMPLETION SCHEDULE
  - \*NT WAVE GUIDES
  - \*4TH NT WEST
  - \*2ND ST
  - \*3RD ST
  - \*GROUND FL STORAGE AREA
- ° NORTH TOWER STORAGE ROOM LEAK
- ° CREDIT FOR INSTALLATION OF PARTITIONS
- ° CREDIT FOR DELETION OF BP #3 WORK - BOILERS
- ° SOUTH B/B ROOM - 3 FT GAP NOT FILLED WITH BLOCK
- ° INSTALLATION OF BOLLARDS AT 123 VCC
- ° STRUTS, ST, 3RD FL AT STAIRWELL #5
- ° COMPLETION OF BLD MGT RM - POWER RQMS