

SECRETSAPC-26463
Cy 138Contract No. BC-200
Amendment No. 7

APR 25 1958

Hycon Mfg. Company
Pasadena, CaliforniaAttention:

Vice President and General Manager

25X1

Gentlemen:

1. Reference is made to Definitive Contract No. BC-200, as amended by Amendments Nos. 1 through 6, entered into between The United States of America and the Hycon Mfg. Company, Pasadena, California.

2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS the Government does hereby amend Contract No. BC-200 as hereinafter set forth:

(a) SCHEDULE I is amended to include the following additional items.

<u>"Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
27.	Service Engineering and modification of Configuration B per Enclosure (1) dated 14 March 1958. Said Enclosure (1) is incorporated by reference and made a part hereof having the same force and effect as if fully set forth herein.			
	Delivery - Complete March 1958			
28.	Technical Data and Instruction Manual, Shutter Model HS-732, First Article	1	1,870.00	1,870.00
	Delivery - June 1958			
29.	Technical Data and Instruction Manual, Shutter Model HS-732, Production Units	22	43.00	946.00
	Delivery - June 1958			

25X1

{6-1530
61-BC-200
2-Contractor
3-Purchase

6

8-Chrono

SECRET

25X1

SECRET

<u>"Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
30. <i>complete</i>	Shutter Test Box, Model HS-732 Delivery - March 1958	$\{2-15302$ 2	\$ 250.00	\$ 500.00
31.	Special Consulting Services for period 28 January 1958 to 30 June 1958. Delivery - Complete 30 June 1958	Approx. 100 days <i>53 days per 15302</i>	\$ 125.00 per day	\$12,500.00
32. <i>complete</i>	Star Shoot Analysis and Procedure Development Delivery - February 1958	for the Job - $\{per 15302$		\$ 2,700.00
33. <i>complete</i>	Rectifier Kit, Power and Vacuum Cart Delivery - March 1958	$\{6-15302$ 6	\$ 965.00	\$ 5,790.00
34. <i>complete</i>	Programmer and Junction Box Model HP 8191, Spare Units Delivery - March 1958	$\{5-15302$ 5	\$1,809.00	\$ 9,045.00

(b) SCHEDULE I is further amended as follows:

<u>"Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
13.	Exhibit "E" covering Configuration "C" Ground Support Equipment is amended by deleting the following item.	As noted in Exhibit "E" dated 14 June 1957 as hereby modified		\$67,065.60

<u>Line Item</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
16	3	\$3,200.00	\$9,600.00

Exhibit "E" descriptions are changed on the following Line Items to read as follows:

SECRET

SECRET

<u>Line Item</u>	<u>Description</u>
4.	Socket, Configuration Aircraft Mounting #735331-10.
9.	Cross Hair Eyepiece Assembly #735268 each unit consisting of: One (1) Objective #735331-6 One (1) Eyepiece #735331-7 One (1) Tube #735331-8
21. & 22.	Change Part No. to read #735559.

<u>Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
16.	Exhibit "G" which covers additional items of FAK spares Lot I is amended by deleting the following line items:	As noted in Exhibit "G" dated 15 February 1957 as here- by modified		\$14,197.36

<u>Line Item No.</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
1	5	\$2.35	\$11.75
2	6	4.85	29.10
3	3	1.50	4.50
4	2	9.10	18.20
6	1	10.67	10.67
8	1	32.34	32.34
9	20	1.62	32.40
10	2	8.82	17.64
11	1	8.82	8.82
12	2	8.82	17.64
13	40	3.22	128.80
25	correct total to read		6.62
44	correct total to read		8.84
75	10	.80	8.00
76	80	1.74	139.20
77	40	1.32	52.80
78	20	20.58/c	4.11
79	2	144.00	288.00
80	1	144.00	144.00

SECRET

SECRET

<u>Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
17.	Exhibit "H" which covers additional items of Ground Support Equipment, Lot I is amended by deleting the following line items:	As noted in Exhibit "H" dated 6 March 1957 as hereby modified ,		\$ 7,221.33

<u>Line Item No.</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
42	3 doz.	12.64/doz.	\$ 37.92
43	6 doz.	3.09/doz.	18.54
44	6 doz.	4.85/doz.	29.10
45	3 doz.	4.78/doz.	14.34
46	4 doz.	4.41/doz.	17.64
47	3 doz.	4.85/doz.	14.55
48	3 doz.	14.11/doz.	42.33
49	1 doz.	7.35/doz.	7.35
50	1 doz.	4.41/doz.	4.41
51	1 doz.	2.20/doz.	2.20
52	6	1.47	8.82
53	1 gal.	4.41	4.41
54	1 gal.	4.41	4.41
55	1 box	.44	.44
56	1 bottle	1.18	1.18
57	1 "	1.18	1.18
58	3 tubes	.51	1.53
62	6 doz.	1.98/doz.	11.88
63	8	12.30	98.40
64	10	15.00	150.00
65	5	35.40	177.00
66	10	7.80	78.00
67	6	23.30	139.80
68	10	20.40	204.00
69	8	20.00	160.00
86	3	221.97	665.91
91	6	52.92	317.52

21.	The quantity of this item is amended to read two (2) instead of three (3).	2	\$7,500.00	\$15,000.00
24.	The part number of this item is changed from #738380 to #738392.			
26.	Exhibit "K" which covers spares for Configuration "C" is amended by deleting the following line item:	As noted in Exhibit "K" dated 22 Aug. 1957 as amended by Rev. A,B,C, as hereby modified		117,710.13

- 4 **SECRET**

Line Item No.	Qty	Unit Price	SECRET Total
124	1	\$402.27	\$402.27

(c) SCHEDULE I is amended by deleting the following item:

"Item No.	Description	Qty	Unit Price	Total Price
22.	Film Spooling Stand #735635 Configurations B and C.	3	\$1,525.00	\$ 4,575.00"

(d) SCHEDULE II is amended to include the following additional items:

"Item No.	Description	Qty	Unit Price	Total Price
80.	Service Engineering and modification of Configuration B per Enclosure (1) dated 14 March 1958. Said Enclosure (1) is incorporated by reference and made a part hereof having the same force and effect as if fully set forth herein			
		6	\$8,150.00	\$48,900.00
		4 - PF-15304		
		2 - PF-15332		
81.	Shutter Test Box, Model HS-732 Delivery - March 1958	2	\$250.00	\$ 500.00
		2 - PE-15303		
82.	Production Units of Film Drive Support Stand #735015 for Configuration B Delivery - March 1958	2	\$700.00	\$ 1,400.00
		2 - PF-15310		
83.	Programmer and Junction Box Assembly Model HP 8191 Delivery - March 1958	5	\$1,809.00	\$ 9,045.00"
		5 - PE-15303		

(e) SCHEDULE II is further amended as follows:

"Item No.	Description	Qty	Unit Price	Total Price
16-A	Amend the quantity to read three (3) instead of four (4)	3	\$ 850.00	\$ 2,550.00
38-A	Exhibit "B" covering Configuration "B" spares is amended by deleting the following items which were supplied as GFE.	As noted in Exhibit "B" dated 14 June 1957 as hereby modified.		\$157,111.61

SECRET

SECRET

<u>Line Item No.</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
3	320	\$.22	\$ 70.40
7	120	.15	18.00
8	30	1.15	34.50
9	78	1.58	123.24
21	11	8.43	92.73
25	150	.75	112.50
26	15	.99	14.85
30	14	14.40	201.60

<u>"Item No.</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Price</u>
39-A	Exhibit "C" covering spares for A-2 Configuration is amended by deleting the following items which were supplied as GFE.	As noted in Exhibit "C" dated 14 June 1957 as hereby modified		\$66,117.27

<u>Line Item No.</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
1	68	\$ 2.38	\$161.84
2	72	3.25	234.00
4	12	16.27	195.24
6	72	1.58	113.76
8	24	8.42	202.08
9	100	1.90	190.00

48.	Exhibit "E" covering Configuration "C" Ground Support equipment is amended by deleting the following item.	As noted in Exhibit "E" dated 14 June 1957 as hereby modified	\$67,065.60
-----	--	---	-------------

<u>Line Item No.</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total</u>
16	3	\$3200.00	\$9600.00

67.	Exhibit "K" which covers spares for Configuration "C" is amended by deleting the following line item and correcting the total for Schedule II.	As noted in Exhibit "K" dated 22 Aug. 57 as amended by Rev. A, B, C as hereby modified	\$131,574.00 - 402.27
-----	--	--	--------------------------

SECRET

SECRET

Line Item No.	Qty	Unit Price	Total
124	1	\$402.27	\$402.27"

(f) SCHEDULE II is amended by deleting the following Item:

"Item No.	Description	Qty	Unit Price	Total Price
63.	Film Spooling Stand #735635 for Configurations B and C	4	\$1,525.00	\$ 6,100.00"

(g) SCHEDULE III is amended as follows:

"Item No.	Description	Qty	Unit Price	Total Price
2.	Exhibit "E" covering Config- uration "C" Ground Support Equipment is amended by deleting the following Line Item.	As noted in Exhibit "E" dated 14 June 1957 as hereby modified.		\$34,842.00

Line Item No.	Qty	Unit Price	Total
16	1	\$2,895.00	\$2,895.00"

(h) On page 5 of Schedule I after the wording "TOTAL SCHEDULE I" delete the figures "\$922,885.92" and substitute the figures "\$979,898.86."

(i) On page 10 of Schedule II after the wording "TOTAL SCHEDULE II" delete the figures "\$1,458,948.85" and substitute the figures "\$1,500,145.50."

(j) On page 2 of Schedule III after the wording "TOTAL SCHEDULE III" delete the figures "\$399,683.00" and substitute the figures "\$396,788.00."

(k) In SECTION B - CONSIDERATION AND PAYMENT of the SCHEDULE, as amended, delete the figures "\$2,781,517.77" and substitute the figures "\$2,876,832.36."

(l) In Paragraph (3), page 2, of SECTION D - PRICE REDETERMINATION, as amended, delete the figure "\$3,036,701.61" and substitute the figure "\$3,140,760.66."

(m) The figures "\$2,781,517.77" and "\$3,036,701.61" appearing on the signature page, as amended, are hereby deleted and the following are substituted therefor:

"Target Price	\$2,876,832.36
Ceiling Price	\$3,140,760.66"

SECRET

SECRET

3. This Amendment provides for an increase of \$95,314.59 in the target price and \$104,059.05 in the ceiling price.

4. All other terms and conditions remain unchanged.

5. Please indicate your acceptance of this Amendment No. 7 in the space provided below. Return the original and one executed copy to the undersigned. The remaining copy is to be retained for your records.

Very truly yours,

THE UNITED STATES OF AMERICA

BY

[Redacted Signature]

25X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED

THIS 30th DAY OF APRIL 1958

HYCON MFG. COMPANY

BY

[Redacted Signature]

25X1

TITLE Vice President and General Manager

SECRET