

SAPC 15307
COPY / OF 2

25X1

23 April 1957

Subject: Contract Change Proposal #10, Additional Contract Items

Reference: (a) Letter dated 17 January 1957, KDN to WCM
 (b) Contract BC-200, Schedule II
 (c) Telecon 16 April 1957, BPM, TLB to GK

Enclosure: Proposed Contract Exhibits, Additional Contract Items
 dated 17 April 1957

Dear Sir:

In compliance with your request in the letter of reference (a) we herewith submit our proposal for one (1) A-2 Programmer and Additional Spare Parts and Ground Support Equipment to support three (3) Configurations A-1 now assigned to FOG.

The enclosed Proposed Contract Exhibits present the price and delivery of all items to be provided.

Forty-two (42) V3-1 Microswitches have now been delivered to FOG. Eighteen (18) units were delivered as part number 732002-020 as listed in Exhibit B of the reference (b) contract, and twenty-four (24) were delivered as part number 730129-001 as listed in Exhibit C of the reference (b) contract. The V3-1 Microswitch is also carried in Standard Air Force Stock as part number AF3360-073411160. Consequently, we believe that the FAK level is presently sufficient to adequately maintain the three (3) A-1 systems in addition to the Configurations A-2 and B now in use by FOG. We have, therefore, deleted the eighteen (18) items from the list of Additional Spare Parts submitted to us as Attachment A to the letter of reference (a).

We are presently converting sixty-nine (69) Magazines Model HM-731 supplied as Lot I Equipment to become Magazines Model HM-732. One (1) Solenoid Assembly #150100 becomes surplus by the conversion of each Magazine Model HM-731. Therefore, the twelve (12) Solenoid Assemblies #150100 needed to meet your requirements are available as surplus items in Maintenance and Overhaul Stores.

(see memo)

(Eventual contract amend)

Authority granted by
 [] on 5/1/57
 to release 3. We may
 release more later

Field operations have shown that two (2) Magazine and Cassette Transit Cases #735575 are needed at each Detachment. The present concept of operations for FOG is for three (3) detachments, therefore, six (6) Magazine and Cassette Transit Cases will be required. We were advised in the telecon of reference (c) that three (3) of six (6) units supplied as Lot I Equipment will be made available to FOG as soon as possible. The balance of three (3) units will be made available at a later date from Lot I.

*Law -
Let's get
Ops to
move in*

We trust that this presentation is satisfactory to you and request that the items listed in the enclosed Proposed Contract Exhibits be added to Schedule II of the reference (b) contract at a total increase in contract price of \$12,750.17.

*release?
a total
86*

As authorized by you in the reference (a) letter we are proceeding with the manufacture of the balance of items as listed in the Enclosure.

(12)

Very truly yours,

HYCON MFG. COMPANY



Engineering Products Division

25X1

HRE/pe

cc: J. McD
W. Denard