

4 January 1957

Subject: Contract BC-200, Additional A-2 Film Spools

Reference: (a) Telecon 14 December 1956, LK to WAS  
(b) Hqs. Msg. #6927 dated 17 December 1956

Dear Sir:


We herewith submit our proposal for four hundred (400) additional aluminum film spools for Configuration A-2 as requested by you in references (a) and (b). We have proceeded with the production of an additional four hundred (400) 10-1/2" dia. x 9-1/2" wide aluminum film spools to be supplied to Eastman Kodak at a minimum rate of fifty (50) spools per week with delivery to start on 25 January 1957.

If quantities in addition to this order are desired it is suggested that they be ordered thirty (30) days prior to completion of this production in order to realize production economies.

We trust that this will meet with your approval and request that the subject contract be amended to include four hundred (400) additional A-2 Film Spools at a unit price of \$9.32 and a total contract net increase of \$3,728.00.

Very truly yours,

HYCON MFG. COMPANY



Instrument Division

*Amended Item 4 of schedule  
to cover this work  
in Amend no 2  
to BC-200*

STAT

STAT TLB/pe

STAT



STAT

*Amend -*

