

STAT

11376  
COPY / OF 2

30 November 1956

Subject: Lot II Equipment, Schedule I, Addition of Contract Item

Reference: (a) Contract BC-200

(b) Revised Proposal for Lot II Equipment dated 7 Sept. 1956.

(c) Conference 16 June 1956, Pasadena, California, HM,  
GK, WCM, RHP, TLB.

Dear Sir:

In the conference, reference (c), you indicated that additional Film Spools Model 73-B and accessories would be purchased under the contract for Lot II Equipment.

Due to the urgency of the work, we were instructed to proceed immediately with manufacture. In accordance with that decision, our proposal for Lot II, Schedule I Equipment included an additional four hundred (400) film spools and accessories. It did not, however, include the shipping accessories required for the original two hundred sixteen (216) Film Spools Model 73-B as requested by you in reference (c). In order to include these accessories in the reference (a) contract, it is proposed that the following item be added to the contract for Lot II, Schedule I Equipment:

Deliver two hundred sixteen (216) sets  
of shipping accessories (two (2) support  
flanges and one (1) shaft) for use with  
Film Spool Model 73-B.

\$44.73 \$9,661.68

Delivery: One hundred fifty (150) sets  
30 October 1956

Sixty-Six (66) sets 31 Nov. 1956

We trust this meets with your favorable consideration.

Very truly yours,

HYCON MFG. COMPANY

Manager,

Instrument Division

TLB/pe 12/13