

SECRET

SAPC- 25700

ag 1 3 8

Contract No. FL-3011

Amendment No. 9

MAR 31 1958

Westinghouse Electric Corporation
 Friendship International Airport
 Baltimore 27, Maryland

Gentlemen:

1. This document constitutes Amendment No. 9 to Contract No. FL-3011, dated 27 March 1956, between Westinghouse Electric Company, Baltimore, Maryland, and the United States of America.

2. Pursuant to the clauses of this contract entitled "Changes", the Government does hereby amend this contract, as heretofore amended by Amendment Nos. 1, 2, 3, 4, 5, 6, 7, and 8, as hereinafter set forth.

3. Delete in their entirety Items Nos. 9, 15 and 16 of Appendix I (Revised 31 May 1957) incorporated by Amendment No. 7 and substitute the following:

<u>Item No.</u>	<u>Description</u>	<u>Amount</u>
-----------------	--------------------	---------------

9.	One (1) Set Spare Parts for Ground Support Equipment for [REDACTED] System in accordance with the following documents:	
----	--	--

25X1

(a)	Contractor's Proposal of 15 June 1956 and Exhibit "D" thereof dated June 5, 1956 as revised by	
-----	--	--

(b)	Revision 1 to Exhibit "D" dated November 5, 1956.	
-----	---	--

(c)	Revision 2, to Exhibit "D" dated January 14, 1957.	
-----	--	--

(d)	Revision 3 to Exhibit "D" dated June 4, 1957.	
-----	---	--

	Equipment Requirement Group 1: Total Estimated Price (One Set)	
--	--	--

1- FL-3011
 2- Contractor
 3- Finance
 4- [REDACTED]
 5- [REDACTED]
 6- [REDACTED]
 8- Chrono

25X1

25X1

SECRET

<u>Item No.</u>	<u>Description</u>	<u>Amount</u>
	Equipment Requirement Group 2: None	
	Equipment Requirement Group 3: None	
	Delivery: Complete in December 1956	
15.	Six (6) sets - Spare parts for Ground Support Equipment in accordance with Contractor's letter of 22 May 1957 and the following documents:	
	(a) Contractor's Proposal of 15 June 1956 and Exhibit "D" dated June 5, 1956 as supplemented by	
	(b) Revision 1 to Exhibit "D" dated November 5, 1956 as further revised and summarized by	
	(c) Contractor's Proposal of 21 December 1956 and Exhibit "G" dated November 23, 1956	
	(d) Revision 1 to Exhibit "G" dated July 31, 1957.	
	Equipment Requirement Group 1: One (1) Set - Estimated Price 1/2 Set to Navy 1/2 Set to E. R. Group 3	\$13,424.00
	Equipment Requirement Group 2: Three (3) Sets - Estimated Price	40,272.00
	Equipment Requirement Group 3: Two (2) Sets - Estimated Price	<u>\$26,848.00</u>
	Total Estimated Price	\$80,544.00
	Delivery - same as for Item 14, above for all items except those covered by Rev.1 to Exhibit "G". These items will start being delivered in 3 months and be complete in 5 months after receipt of go-ahead.	

SECRET

<u>Item No.</u>	<u>Description</u>	<u>Amount</u>
16.	Spare Parts as set forth in Lot II, Lot III and Lot IV of the following documents:	
	(a) Contractor's Proposal of 25 March 1957, Subject: "Contract FL-3011, Spare Parts for Equipment, Westinghouse Reference AAN-30367," and the "Spares Bill of Material 1JC4760 Revision F" consisting of 60 pages as supplemented by	
	(b) Revision 1 to 1JC4760 Rev. F dated April 23, 1957	
	(c) Revision 2 to 1JC4760 Rev. F dated May 10, 1957.	
	(d) Revision 3 to 1JC4760 Rev. F dated May 23, 1957.	
	(e) Revision 4 to 1JC4760 Rev. F dated May 31, 1957.	
	(f) Revision 5 to 1JC4760 Rev. F dated September 25, 1957.	
	(g) Revision 6 to 1JC4760 Rev. F dated December 18, 1957.	
	Equipment Requirement Group 1:	
	Lot II - Estimated Price	\$63,211.00
	1/2 for E.R. Group 3	
	1/2 for Navy	
	Equipment Requirement Group 2:	
	Lot III - Estimated Price	184,876.00
	Equipment Requirement Group 3:	
	Lot IV - Estimated Price	<u>160,862.00</u>
	Total Estimated Price	\$408,949.00
	Delivery: Commence in three months and be complete in nine months from 28 May 1957 except Revisions 2, 3, 4, 5 and 6. Delivery under these Revisions will start in two months and be complete in	

SECRET

SECRET

<u>Item No.</u>	<u>Description</u>	<u>Amount</u>
	six months. The Spare Parts shall be packed in accordance with Exhibit "A" entitled "Proposed Packing, Packaging and Marking Procedures" which is incorporated herein by reference.	

NOTE: Spares requirement for the various flyaway kits as well as the depot stocks are included in Lots II, III and IV. Lots III and IV each include two thirty day flyaway kits which will be shipped individually and separate from the spares intended for Depot Stocks.

4. The above results in a net increase of \$3,655.00 in the target price for Item No. 15 and a net decrease of \$27,269.00 in the target price for Item No. 16. The ceiling price for Items 1 through 15 of \$4,105,000.00 remains unchanged. The ceiling price for Item No. 16 of Appendix I and for Item 1 of Appendix II is \$410,000.00 and \$78,381.00 respectively. This amendment, in establishing a ceiling price for Item 16 and Item 1 of Appendix II, results in a net decrease of \$26,218 in the price for Item 16 and \$117,028.00 in the price for Item 1 of Appendix II or a total net decrease of \$143,246.00. Accordingly, the amount of FOUR MILLION, SEVEN HUNDRED SIXTY-EIGHT THOUSAND, SIX HUNDRED TWENTY-SEVEN DOLLARS (\$4,768,627.00) stated in Paragraph A, Part II - CONSIDERATION AND PAYMENT of the Schedule, as amended by Amendment No. 7 is deleted and the following amount is substituted therefor:

"FOUR MILLION, SIX HUNDRED TWENTY-FIVE THOUSAND, THREE HUNDRED EIGHTY-ONE DOLLARS (\$4,625,381.00)"

5. All other terms, conditions, and requirements of Contract No. FL-3011 remain unchanged.

SECRET

SECRET

6. Please indicate your receipt of this Amendment No. 9 to Contract No. FL-3011 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 7 DAY OF April, 1958.
WESTINGHOUSE ELECTRIC CORPORATION

BY

TITLE

Vice Pres.

- 5 -

SECRET