

**CONTRACT FUNDING REPORT**  
(as of November 30, 1959)

<u>Contract</u>	<u>Customer</u>	<u>Authorized Funds</u>	<u>Funds Expended</u>	<u>Funds Available</u>
<u>GDP 1-2</u>				
Repair & Retrofit (Part 1a)	A	\$ 61,472	\$ 31,943	\$ 29,529
	C	88,378	16,859	71,519
	D	10,000	-	10,000
In-Plant Support (Part 1b)	A	81,395	45,978	35,417
	C	154,283	66,474	87,809
	D	32,649	7,021	25,628
<u>GDP1-3</u>	A	32,611 (1)	18,760	13,851
<u>GDP1-4</u>	C	150,000 (1)	106,542	43,458
	D	44,450	18,360	26,090
<u>GDP-4</u>	D	1,028,089 (2)	992,732	35,357
<u>GDP-7</u> HF CT-699	A	20,000	17,641 (3)	2,359
	C	130,000	109,140 (3)	20,860
	D	10,000	--	

**Notes:**

- (1) For the period 7/1 - 12/31/59
- (2) Amounts shown are exclusive of fee. Authorized costs include overrun funding of \$100,000.
- (3) Represents estimated sales price of all Production Lists received through November 30, 1959.

DOCUMENT NO. 110  
 NO CHANGE IN CLASS. ☐  
☐ DECLASSIFIED  
 CLASS. CHANGED TO: TS SC 2011  
 NEXT REVIEW DATE: \_\_\_\_\_  
 AUTH: HR 70-2  
 DATE: 260681 REVIEWER: 010956