C-US-0333 COFY (OF 2

Copy 2 destroyed 0/20/59

June 29, 1959

Dan:

As a result of changes in the project planning and the need to consider the possibility of either of two different vehicles, the contract work spelled out under paragraph 1 of Exhibit "A" has necessarily been changed. Paragraphs a., b., and c., still apply as written. Paragraph d., however, requires revision. We would like to suggest that paragraph d. be revised to read as follows:

"A production program outline through January 1961 and a budget cost through June 1960 will be submitted to the Contracting Officer not later than 30 June 1959."

We feel that our proposal which was submitted to you on May 27 regarding an extension of the work to September 30, 1959, fulfills the requirements for paragraph c., above; however, we would suggest that subparagraph e., which we requested be added to Exhibit "A" in our May 27 letter, be changed to read as follows:

"Experimental activities will be expanded to include engineering breadboards and mockups of the subsystems appropriate to any complete system which may later be selected by the Government. Layout design work will continue on system configurations for the specified volumes for each vehicle. Liaison with vehicle manufacturers, film manufacturers, and the Government will be continued. Progress reports will be submitted on 31 July and 31 August."

Under paragraph 2 of Exhibit "A" the period of performance should be changed to "31 August 1959".

The terms and conditions outlined in our May 5 letter submitted with our original proposal for the work now in process would still apply, as would our request for your approval to subcontract additional work with Robinson Technical Products on the work specified under subparagraph e., above, such approval to be on the same basis which you have previously approved.

CONTAINS SEISTIVE CMH:pma COMPARTMENTED INFORMATION

Charlie Declassified
CLASS. CHANGED TO: TS S 0
NEXT REVIEW GATE:
AUTH: HR 25-22

Declassified and Approved For Release 2012/06/18 : CIA-RDP89B00487R000400730029-1