


Jim —



May 20, 1959



25X1

Subject: Contract  - Machine Tool Requirements

25X1

Gentlemen:

There are attached two copies of a phasing chart which has been prepared to show required dates for accomplishment of the various acts necessary to provide machine tool support for the subject contract. In each case the left hand column provides a schedule designation consistent with the requirements of Section XIII of the AFPI, which may or may not be used under this Program. Other date entries showing scheduled estimated and actual accomplishment of the various actions are self-explanatory. Columns have been provided to cover action associated with acquisition of reserve items, purchase of new items, and machine rehabilitation, even though such actions may not be necessary on any or all of the facilities.

It is our intention to keep this machine tool phasing chart up to date as the various actions are completed and to reproduce copies periodically for distribution for those concerned. You will be furnished with subsequent issues of this phasing chart.

Yours very truly,


THE MARQUARDT CORPORATION



25X1

OBM:hms
Att'mts.


Contract Administration




25X1

CONTAINS SENSITIVE
COMPARTMENTED INFORMATION

Jim —



May 18, 1959



CONTAINS SENSITIVE
COMPARTMENTED INFORMATION

25X1

Subject: Contract [redacted] - Special Test
Equipment Requirements

25X1

Gentlemen:

There are attached for information two copies of a tabulation of the Special Test Equipment which would be useful in support of the subject Program. It is proposed that this tabulation be used as a want list for screening existing stock-listed and non-stock-listed reserve items against the requirements of the contract in an attempt, insofar as possible, to support the contract with existing Government-owned equipment.

We wish to call specifically to your attention the fact that the items shown are those that would, if available, provide the maximum degree of support to the Engine Development Program. If all or most of the items proved to be available from reserves, performance hereunder would be considerably enhanced. If however, as is more likely, the items are not for the most part available, plans will be revised in consonance with program funding in order substantially to reduce the list of required equipment at perhaps some expense to program ease and thoroughness of performance, but still within original program plans.

Accordingly, the Contracting Officer's permission to screen for and obtain, from available reserves, items on the attached list is hereby respectfully solicited.

Yours very truly,


THE MARQUARDT CORPORATION



25X1

OBM:hms
Att'mts.

Contract Administration



25X1