Sanitized Copy Approved for Release 2010/04/26: CIA-RDP89B00569R001000300039-9

7 OCT 57	SECRET 25	YEAR RE-REVIEW 6	The second secon
DIRECTOR	Por 8 +	- 9 Answed	25X
OPS (1,2) S/C (3)	N 1 - N 1 - N 1	3563 - CLM	25X
3598 (IN 2	27565) 221ØZ 7 OCT 57	OPERATIONAL IMMEDIA	<b>IE</b> 25X
TO:		CITE:	25X
			25X
RFF: 3528 (	(OUT 69245)		25X

- 1. KUEXTRA THREE FIVE ONE ARRIVED ZERO SEVEN SLANT ONE ONE ZERO FIVE ZULU. OFF LOADING COMPLETED ONE TWO FOUR FIVE ZULU.
- 2. PRIOR START ASSEMBLY THREE FIVE ONE SYSTEM FOUR HAD TO BE REMOVED IN ORDER CHECK OUT AND REPAIR DIFFICULTIES CHANNELS SIX AND SEVEN. REMOVAL COMPLETED ONE THREE THREE ZERO ZULU.
- 3. AS OF CNE EIGHT ZERO ZERO ZULU THREE FIVE ONE BOTH WINGS ATTACHED TO FUSELAGE MINUS FLAPS, SLIPPER TANKS AND MECESSARY PLUMBING CONNECTIONS. AFT FUSELAGE SECTION, VERTICAL AND HORIZONTAL STABILIZERS INSTALLED.
  - 4. TAIL PIPE ATTACHED TO ENGINE.
- 5. OTHER AIRCRAFT ASSEMBLY IN PROGRESS. SHOULD NO REPEAT NO DIFFICULTY BE ENCOUNTERED ASSEMBLY COMPLETE AND

READY INITIAL TEST MORNING ONE ZERO OCTOBER.



IT IS FORSIDDEN TO MAKE A POPY OF THIS MESSAGE COPY NO.

25X1

25X1

3598 (IN 27565)

- 6. FUEL FLOW CHECK, COMPASS SWING NECESSARY PRIOR TO
- 7. SYSTEM FOUR INSTALLED THREE FIVE ONE IN SHOP WITH REPAIRS AND CHECK OUT STARTED BY ONE FOUR ZERO ZERO ZULU. MR. ALBRO AND COMPANY PLAN WORK IN ORDER MEET PROPOSED TEST DATED CITED PARA FIVE ABOVE. BENCH CHECK FAILS TO SIMULATE FORMER FAILURE; HOWEVER FEEL DIFFICULTY LOCATED BUT PLAN TO USE SPARE CHANNELS UNTIL PROOF OBTAINED. IN MEANTIME ANTICIPATE REPAIR OF FAULTY CHANNELS AT WHICH TIME WILL USE AS BACKUP SPARES.
- FOR ENGINE AND AIRFRAME FUNCTIONING AND AIRWORTHINESS AS WELL AS SYSTEM FOUR FUNCTIONING PROVIDED FOLLOWING IMPO IMMEDIATELY FURNISHED:
  - -A. MAX LANDING WEIGHT UNDER PROPOSED CONFIGURATION
- B. ALTITUDE AND RANGE (OPERATIONAL) CURVES FOR PRO-POSED CONFIGURATION.
- C. MACH LIMITATIONS WITH SLIPPER TANKS INSTALLED.
- 9. LACK RECEIPT INFO TO DATE SPECIFYING SYSTEMS TO BE CARRIED ON MISSION CAUSING CONSIDERABLE CONFUSION. INFORMAL INFO FROM MR. WILLIS INDICATES POSSIBLE USE SYSTEMS ONE AND THREE WITH SYSTEM FOUR. SHOULD THIS BE TRUE ADDITIONAL AIRCRAFT MOD REQUIRED. THIS NOT NORMALLY TIME CONSUMING HOWEVER COULD DELAY THINGS UNLESS. INTO RECEIVED SOONEST.

-	
IAD	CERBET
101	OFFICE

PAGE 3

3598 (IN 27565)

10.

TO BE BRIEFED OPERATION SYSTEM FOUR SPACE EIGHT OCT CNE ZERO ZERO ZULU.

11. ALL PERSONNEL ON MAX EFFORT TO BECOME OPERATIONAL ASAP, HOWEVER LATE ARRIVAL CHARLIE DASH ONE TWO FOUR PLACED US BEHIND SCHEDULE. ESTIMATE IN COMMISSION ONE ONE OCT SHOULD NO DIFFICULTIES BE ENCOUNTERED.

END OF MESSAGE



25X1

25X1