

SAPD 14124  
COPY 1 OF 1

RYen 1-9381

## HYCON MFG. COMPANY

~~2200 East Colorado Street~~~~Pasadena, California~~

29 So. Pasadena Avenue

Pasadena, California

4 January 1957

FR O	1167
FRV	
GMS	
GDH	
TFP	
CVI	
...	

The Perkin-Elmer Corporation  
P.O. Box 68, Ridgeway Station  
Stamford, Conn.

Attention: 

25X1

Subject: Contract Change Proposal #24, Change of Contract Items

Reference: (a) Purchase Order No. 56207  
(b) Contract dated 21 June 1955, as amended  
(c) Telecon 26 December 1956, TLB to RVK

Enclosures: (1) Purchase Parts List, General Purpose Evaluation  
Equipment #735602, Revision C, dated 26 December 1956

Dear Sir:

We have reviewed the Ground Support Equipment to be delivered in the reference (b) contract. Based on field experience and final camera designs, we recommend that several items of Ground Support Equipment which are presently scheduled to be supplied on reference (b) contract be deleted, and further that one item of equipment be added.

Contract Item 187, three (3) production sets of Camera 73-C Test Fixtures, was originally contemplated to be the test fixture for the film drive assembly. The design of the 73-C Camera now permits ready access for the repair and maintenance of the film drive without removing the assembly from the camera. Therefore, the Camera 73-C Test Fixtures are no longer necessary. It is proposed that item 187 in the total amount of \$555.00 be deleted from the contract of reference (b).

Contract Item 190 includes three (3) sets of Cassette Test Stands (including dummy film spools) for Configuration 73-B and 73-C each. Redesign of the cassettes for the 73-C Camera has eliminated the film guide rollers and the internal gear train for driving the take-up spool. This redesign has eliminated

25X1

CONTAINS SENSITIVE  
UNCLASSIFIED INFORMATION

the requirement for a 73-C Cassette Test Stand. It is proposed that Item 190 of the contract of reference (b) be amended to delete the requirement for three (3) 73-C Cassette Test Stands at a unit price of \$160.00 each and a total decrease in the contract item of \$480.00, for a net new amount of \$2,040.00.

Included in Contract Item 220-a, three (3) production sets of Evaluation Equipment, there are three (3) viewing tables for 73-B and 73-C film and six (6) spool rewind devices for large spools. Field experience has shown that viewing tables for 73-B and 73-C film are not required. The spool rewind device for large spools is not necessary, and for no change in contract item price we propose to furnish a Film Rewind Stand to be used with the Film, Negative, Plotting Table. This Film Rewind Stand will be useable with either 70mm or 9-1/2" (A-1 and A-2) Film Spools. It is therefore, proposed that Contract Item 220-a be amended (a) to delete three (3) Viewing Tables for B and C at a unit price of \$600.00 each for a total contract item reduction of \$1,800.00, (b) to delete six (6) Spool Rewind Large Spools, and (c) to add six (6) Film Rewind Stands. It is recommended that the contract price, therefore, be changed to a new total of \$10,950.00.

In summary, it is proposed that the contract of reference (b) be amended to read as follows:

<u>Item No.</u>	<u>Description</u>	<u>Unit Price</u>	<u>Total Price</u>
187	Deleted ✓		
190	Deleted ✓		
190-a	Deliver three (3) sets of Cassette Test Stands for Configuration 73-B and six (6) each Dummy Film Spools for Configuration 73-C and 73-B.	\$ 680.	\$ 2,040.
	Delivery - 31 December 1956		
220-a	Deleted		

<u>Item No.</u>	<u>Description</u>	<u>Unit Price</u>	<u>Total Price</u>
220-b	Deliver three (3) production sets of Evaluation Equipment, each including equipment per List #735602-C dated 26 December 1956 and two (2) Film Rewind Stands #735616.	\$3, 650.	\$10, 950. ✓

Delivery - 31 December 1956

We trust that these changes meet with your approval and request that the contract of reference (b) be amended to include the deletion of Item 187 and the revision of Items 190 and 220-a, at a net decrease in the total contract price of \$2, 835.00.

Very truly yours,

HYCON MFG. COMPANY



Instrument Division

anager,

25X1

TLB/pe  
enclosure

		735602	C
--	--	--------	---

  

REV.	DATE	REVISIONS	APPR.
A	3/21/56	Added items indic. A	RL
B	4/10/56	Changed Quantity	RL
C	12/26/56	Delete 006-large rewind	1
C	12/26/56	Delete 007-viewing table	

  

5

FOR REFERENCE ONLY

<div style="border: 1px solid black; padding: 5px;"> <div style="display: flex; justify-content: space-between;"> <div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="display: flex; justify-content: space-between;"> <div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> </div> <div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> </div> </div> </div> </div></div>	<div style="border: 1px solid black; padding: 5px;"> <div style="text-align: center; font-weight: bold;">GENERAL PURPOSE EVALUATION EQUIPMENT</div> <div style="text-align: center; font-weight: bold;">PURCHASED PARTS LIST</div> <div style="text-align: center;">Sheet 1 of 2</div> <div style="display: flex; justify-content: space-between;"> <div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> </div> <div> <div style="border-bottom: 1px solid black; width: 100%;"></div> <div style="border-bottom: 1px solid black; width: 100%;"></div> </div> </div> </div>
<div style="font-weight: bold; font-size: 1.2em;">HYCON MFG. COMPANY</div> <div style="font-size: 0.8em;">PASADENA, CALIFORNIA</div>	

DRAWING NO 735602

Contract Item #220

[illegible]