

~~SECRET~~

14 000897640

COR - 0089
Copy 1 of 3 25X1

5 August 1958

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 1 to Contract No. RT-100 with
The Missile Systems Division, Lockheed Aircraft Corporation,
Sunnyvale, California, Project CORONA

1. This memorandum contains a recommendation submitted for approval of the Special Assistant to the Director for Planning and Development. Such recommendation is set forth in Paragraph 4 below.

2. Amendment No. 1 to Contract No. RT-100 has been drawn for the purpose of incorporating an Advance Payment clause into the Schedule of the Contract. This clause was originally set forth in the Letter Contract and authorized an Advance Payment of \$100,000.00. However, during drafting of the Definitive Contract this clause was inadvertently omitted. Amendment No. 1 in addition to incorporating the clause, increases the Advance Payment authorization to a total of \$300,000.00. This increase was approved by Determinations and Findings, COR-0088, executed by the Deputy Director for Support. Memorandum from the Project Director to the Deputy Director for Support dated 4 August 1958, COR-0082, set forth the reasons for the increase.

3. Amendment No. 1 to Contract No. RT-100 does not obligate any additional funds. There are sufficient funds presently available under the Contract to make this Advance Payment. By concurrence to this memorandum the Comptroller signifies that sufficient funds are available under the contract for a total Advance Payment of \$300,000.00.

4. Approval of Amendment No. 1 to Contract No. RT-100 and execution thereof on behalf of the Agency by the authorized Contracting Officer is recommended.

Contracting Officer

Approval requested in
Paragraph 4, granted.

Special Assistant to the Director
for Planning and Development

25X1

25X1

25X1

~~SECRET~~

JM:aml (5 Aug 1958)

1 - Contract file

2 - Finance

3 - COR Chrono