

April 2, 1957

George:

Enclosed is our invoice 06593 covering a progress payment for Hycon for costs incurred from February 1-25, 1957. A detailed breakdown of these costs is given below:

Raw material, purchased parts, etc.	\$20,755.20
Direct Costs	\$1,182.19
Sales Tax	(\$21,735.33)
Direct Labor	\$26,774.76
Burden on Direct Labor	\$65,887.22
G & A	\$7,240.69
	\$100,104.73

GK:hmm Enclosure

STAT

• .	, ' ' <u>/</u>			or Release 2011/0			<u></u>	4	Carel	3-29-57
•	•	- M		NUE, NORWALK, TELEPHONE: VICTOR 7					SAP	14601
CUSTOMER CO	DE	CUST. REQ. NO.	CUSTOMER OR	DER NO. & DATE		QUOTE NO.	NO. INV.	DATI	RECEIVED	DATENTERE
								\$ L	BJECT TO F	RENEGOTIATION
S H I P T O	THE PER PROJECT MAIN AV NORWALK	OR DIVI ENUE	SION	OR AT I ON	(007)			•		NO RDER NO.
TAT _	INTERNA	TIONAL	SURVEY	CORPORATION		SPECIAL MARK	(ING S	ESTI	-	D DELIVERY
- L L	<u></u>	INTERNATIONAL SURVEY CORPORATION SPECIAL MARKING					INVOICE NO. 06593 INVOICE DATE DATE SHIPPED			
TER	MS: 30 DAYS	NET - NO CASI		F.O.B. SELLER'S FACTO	DRY.	·	. c.	3-2	8-57 COMPLETE	CHARGES
ITEM QUAN-	PART NO.	CODE		UNLESS OTHERWISE SP	ECIFIED	UNIT PRI	C.F.	TIAL	QUAN.	AMOUNT
			DIRECT	TERIAL, DIRE LABOR, BURE LABOR G AND	DEN ON					
	·		TOTAL	TO 2-25-57		\$3,482,3	577.	43		
_			PROGRE	REVIOUS ISS BILLING -22-57		3,382,2	272.	70 -		•
_			PROGRE	SS BILLING #	# 39 TOTAL ***	J.# 5375			\$	100,104.
STAT	:£			APPROVED) BY					
						PLEASE PA	Y LAS	 AMC		