	Sanit	ized Copy A	pproved for Release 2011/01/10 : (	ZIA-RDP89B00709	R000	, ,	, ,		
	. <b>/=</b>	М	AIN AVENUE, NORWALK, CONNECTELEPHONE: VICTOR 7-2422	CTICUT	/		COPY /	OF 2	
CUSTOMER CCC	DE	CUST. REQ. NO.	CUSTOMER ORDER NO. & DATE	QUOTE NO.	NO. INV.	DATE	RECEIVED	DATE ENTERED	
						<b>\$</b> U	BJECT TO R	ENEGOTIATION	
S H I P T O	PROJECT P. O. 1	RKIN-ELMI FOR DIVIS BOX 68, 1 RD, CONNE	SION RIDGEWAY STATION	·')		Y	SALES O	NO RDER NO.	
<del></del>				SPECIAL MAD	KINGS	ESTI		VERY SCHEDULE	
INTERNATIONAL SURVEY CORP.  - ! % MR. JOHN R. SCHOEMER, JR. 220 EAST 42ND STREET						INVOICE NO.			
NEW YORK, NEW YORK  TERMS: 30 DAYS NET - NO CASH DISCOUNT					I	28/56	DATE SHIPPED		
SHIP VIA		PPD - COL.			8. C.	PAR- TIAL	COMPLETE	CHARGES	
ITEM QUAN- NO. TITY	PART NO.	CODE	DESCRIPTION	UNIT PR	ICE	ITEM NO.	QUAN. SHIPPED	AMOUNT	
				1,528.24 4,036.58					
STAT	ING OFFIC	er Q(	TV 5 1956 APPROVED BY	tal			<b>\$</b>	67,491.66	
STAT STAT <sup>THOR</sup>	12 <b>P)</b> CERT	PYING OFF	1/5/						

PLEASE PAY LAST AMOUNT

COPY / OF 2

October 3, 1956

## George:

Enclosed is our invoice 02154 covering a progress payment for Hycon for costs incurred from August 25-31, 1956. A detailed breakdown of these costs is given below:

Raw material, purchased parts	
and outside processing	\$19,880.90
Direct costs	3,231.23
Taxes	699.52
Direct Labor	18,463.52
Burden on Direct Labor	18,024.71
G & A	7,191.78
Total	\$67,491,66

RVK/dmg

10/10/18

ILLEGIB

PCS/DCI

24:4 Md 8-100 9961



STAT