

Declassified in Part - Sanitized Copy Approved for Release 2011/11/30 : CIA-RDP89B01330R000300500015-4

OW-52

Page Denied

Next 1 Page(s) In Document Denied

25X1

~~SECRET~~

25X1

25X1

25X1

8 March 1984
DDW 52

Weekly Activities and Status Report for DD/ICS--8 March 1984

CIPC Organizational Activities

- Narcotics Subpanel Report: [] has been instructed to give this report priority emphasis. The Narcotics Study is scheduled to hit the streets soon and the Congress is scheduling narcotics hearings. It is therefore paramount that we conclude all narcotics related reports concurrently.
- CIPC agenda: meeting is presently scheduled for 19 March. ✓
- The CIPC staff off-site planning conference has been scheduled for 19-20 July [] Conference agenda is being developed.
- Thanks to COMIREX assistance in loaning us administrative support, we now have an automated capability to maintain an audit trail on our numerous projects and activities. However, we still need a week or two to fine tune and update the capability.

[]

Working Paper

[]

~~SECRET~~

25X1

SECRET

25X1

DABMs Working Group: [REDACTED]

● The BMD Working Group finished reviewing the rough draft of their document on 2 March. It was agreed that the document as originally formatted lacked forcefulness and cohesion. The major problems were the repetitive nature of various recommendations and the lack of substance in the Results section. The report is being reformatted, a draft Preface and Executive Summary have been prepared, and work is under way on the Key Judgments and Recommendations sections for the front end of the report. Target date for smooth draft is 16 March.

China Working Group: [REDACTED]

● The Chairman of the Working Group and CIPC staff are midway through drafting of a consolidation report based on separate inputs produced by the three subgroups, [REDACTED]

[REDACTED] These inputs have turned out to be very disappointing in organization and content. Moreover, they do not on most points represent broadly based contributions from subgroup members. The result is that considerably more work will be necessary to forge a consolidated report out of the subgroup papers than was anticipated. Failure to achieve subgroup consensus could also cause the full Working Group review phase to be more contentious and protracted than was anticipated. Together, these factors suggest that slippage beyond the already announced four weeks could become necessary to achieve a fully coordinated Working Group report to the CIPC.

● [REDACTED] CT, worked during the week in the role of assistant to [REDACTED] and [REDACTED] in the production of the study. [REDACTED] has provided suggestions, has rewritten parts of the report, and has condensed and reformatted other sections of it.

2
SECRET

25X1

25X1

25X1


25X1

SECRET

25X1

25X1

25X1



Terrorist Working Group Study:

[REDACTED]

25X1


- [REDACTED] are making progress on the Working Group study. They have tentatively planned a review of their first draft with the Working Group 16 March.

25X1

Narcotics Projects and Activities:

[REDACTED]

- On 5-6 March, [REDACTED] had some wide-ranging discussions with [REDACTED] who is the senior narcotics resource person with the Office of Imagery Analysis (OIA) and [REDACTED] who is chief of the Strategic Narcotics Branch in the Office of Global Intelligence (OGI).



SECRET

25X1

25X1

CBW Working Group:

- On 29 February, [] met with the STAP to outline CIPC CBW activities and to discuss areas of common interest. Late that day, the first CBW Working group was held. [] outlined the responsibilities of the Working Group and assigned specific tasks to Working Group members.
- On 2 March, [] met with [] to discuss an approach to the Organization section of the study. [] has tasked her to prepare summary papers on 23 separate organizations and agencies; this is her main focus for this week.
- [] met with [] OSWR, on 2 March and [] DDI/SOVA on 6 March to determine the CBW missions and responsibilities of their offices.

Attachment: As Stated

25X1

4
SECRET

Page Denied

Next 3 Page(s) In Document Denied