

## ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Discussion with [ ] re Dirt File

FROM: [ ]

C/NBPO/OL  
1J45 HQS

EXTENSION

NO.

DD/A Registry  
87-1939x

DATE

14 September 87

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S  
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. EA/DDA  
7D18 HQS

15 SEP 1987

9/15

ja

2. ADDA

15 SEP 1987

H

3. DDA

16 SEP 1987

H

4.

DDA Reg

5.

6.

7.

8.

9.

10.


11.

12.

13.

14.

15.



14 September 1937

## MEMORANDUM FOR THE RECORD:

SUBJECT: Discussion with [redacted] re Dirt Pile

1. The DDA is preparing for an address in which he will discuss the Day Care Center (DCC). Inasmuch as the area of the dirt pile is one of the areas being considered for the location of the DCC, he would like to be able to comment on the approximate timing of the removal of the dirt pile. Therefore, on 11 September 1987, [redacted] EA/DDA, called me and asked when we expect to finish disposing of the dirt pile.

2. I advised Jim that in response to a Facilities Management Division (FMD) action plan to expand parking on the compound, we are working toward removal of the dirt by January 1988. We have made some progress, but still have over 100,000 cubic feet to move. We are in touch with two contractors who have indicated a need for filldirt for use on their projects. One apparently is bidding on several jobs which would require substantial volumes of filldirt, but cannot take it until/unless they are awarded contracts. The other contractor would take the dirt now, but we would have to pay them. The cost is undetermined, but we paid approx \$67k to move 12,000 cubic yards just a short distance to our neighbor (FHWA). In the absence of strong internal pressure to meet the January 1988 target date, we do not plan to pay to remove the dirt and will continue to look for someone to do it at no cost to the Agency. If there is definite need to clear that area by January 1988, we will consider advertising and asking for bids to remove the dirt.

3. Jim and I agreed that he would recommend to the DDA that he should indicate a January-April 1988 time frame for removal of the dirt and for availability of that area for construction of the DCC.

[redacted]  
Chief, New Building Project Office, OL

## Distribution:

Orig - File

- 1 - [redacted]
- 1 - D/OL
- 1 - C/FMD
- 1 - OL/NBPO Chrono