
25X1

DDA SUBIFCT FILE CODY										
				G AND	RECOR	D SHEET				
SUBJECT: (Optional) New Headquarters Building Construction Monthly Report of Obligations and Expenditures - May 1987										
FROM:	William F. I Deputy Direc	Connelly ctor for Ada	ninistr	ation	EXTENSION	NO. OL 1054 - 87				
TO: (O building)	MSIDDA -	number, and	IN 1987 RECEIVED	ATE FORWARDED	OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)				
1.	DDA <b>EXA</b> 7D18 Hqs	16 JUA	1992	4/16	Ir.					
2.	Paan		JUN 198	\$1	W					
3.	<i>BDD</i>		UN 198		W					
4.	DDA/Regi	stry		-						
5.										
6.										
7.	· · · · · · · · · · · · · · · · · · ·		·							
8.						DDIM MERCINS				
9.						DDIA BEGISTAY				
10.										
11.										
12.										
14.		- 4#								
15.		,,,,, <del>,,,,</del> ,,,,,,,,,,,,,,,,,,,,,,,,,,,		ļ						
13.										

25**X**1

CHRIEF	** 10 comple				D SHEET
POBJEC	New Headquar of Obligation	ters Bui	ilding ( Expendit	lonstruct ures - N	tion Monthly Report May 1987
FROM:	William F. Donnelly Deputy Director for Add	ninistration		EXTENSION	OL 1054-87 DATE
TO: (Officer designation, room number, and building)		DATE		OFFICER'S	COMMENTS (Number each comment to show from whom
· · · · · · · · · · · · · · · · · · ·		RECEIVED	FORWARDED	INITIALS	to whom. Draw a line across column after each comment.)
1.	Comptroller 7C36 Hqs.				
2.			2: 5: 1		
3,					
4	···· · · · · · · · · · · · · · · · · ·				
5.			2		
6.					
7.					
8.				·	
9.					
10.					
11.					
12.					
13.					
14.					UNCLASSIFIED when detached from SECRET attachment.
15.		. :		<b>.</b>	

Declassified in Part - Sanitized Copy Approved for Release 2011/12/16: CIA-RDP89G00643R000800170027-2



25X1

Declassified in Part - Sanitized Copy Approved for Release 2011/12/16 : CIA-RDP89G00643R000800170027-2

## 22 JUN 1987

MEMORANDUM FOR: 0

Comptroller

FROM:

William F. Donnelly

Deputy Director for Administration

SUBJECT:

New Headquarters Building Construction

Monthly Report of Obligations and

Expenditures - May 1987

REFERENCE:

Memo for Comptroller fm DDA, dtd 30 Jan 85

Same Subject

1. Attached is a summary of the obligations, commitments and expenditures in New Headquarters Building Construction for May 1987 (Attachment A). FY 84 activity consisted of a reduction in our obligations of \$70,000 representing the closing of the telephone line relocation contract with C&P. Partially due to this deobligation our FY 84 expenditures currently exceed our obligations by \$53,406.37. This anomaly is the result of an erroneous reimbursement of \$58,038 made to GSA by OF/ADL which is expected to be adjusted by ADL in June.

25**X**1

25X1

S E C R E T OL 1054-87

SUBJECT:

New Headquarters Building Construction Monthly Report of Obligations and Expenditures - May 1987

- 3. An obligation of \$7,560 for the procurement of fire extinguishers has erroneously been recorded against FY 87. An adjustment will be processed in June to transfer the obligation to FY 85.
- The monthly Open Obligation Activity Report (OOAR) and the Open Commitment Activity Report (OCAR) for this FAN as of 31 May 1987 are provided as Attachment B. The Status of Allotments Report for the period ending 31 May 1987 is Attachment C.
- 5. Any questions regarding this report and the FAN 81-2000 transactions may be referred to the Chief, Budget and Fiscal Branch, OL,

William F. Donnelly

Server Similar

Attachments: A-C

25X1

25X1

OL/B&F (11 Jun 87)

Distribution:

Orig - Addressee (w/atts)  $\mathcal{Z}$  - DDA (w/atts)

1 - OL Files (w/o atts)

1 - OL/B&F Official (w/atts)

1 - OL/B&F Chrono (w/o atts)

