

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT  
FOR PERIOD ENDING 26 July 1988

1. Progress Report Tasks Assigned by Senior Management:

None

2. Major Events That Have Occurred During the Preceding Week:

✓ ~~a. New Graphics Computer~~ - On 21 July 1988, Real Estate and Construction Division, OL received a new Intergraph Computer Graphics System which will replace the existing antiquated Cascade System. The new computer system, which is capable of generating precision drawings for architectural projects, will contain floor plans for all overt Agency facilities. [redacted]

c. Proposed Minor Renovation on Ninth Floor [redacted] Building - Representatives from Real Estate and Construction Division, OL, surveyed part of the ninth floor of the [redacted] Building for a proposed ~~Office of Security~~ renovation, including door installations and alarm zone charges. A copy of the drawings has been submitted to Domestic Security for further input. [redacted]

SECRET

yes! Bill is aware.

has information on this

SUBJECT: Real Estate and Construction Division Weekly Report  
for Period Ending 26 July 1988

*I don't understand*

g. External Buildings Operations Branch - The following projects were completed by External Buildings Operations Branch during the week of 18-26 July:

*see reverse of sheet* →

(1) Two computer rooms are being surveyed for the Office of Security to determine installation requirements and feasibility of installing UPS power protection. [redacted]

(2) Conducting survey in [redacted] Building to determine extent of the renovations requested by the Office of Security, including additional electrical, lighting, and partitions. [redacted]

(3) The removal of asbestos ceiling tiles on the sixth floor of Key Building was completed during the weekend of 22 July. Removal will occur on the twelfth floor the weekend of 29 July with total project completion scheduled for 1 September. [redacted]

3. Upcoming events:

None

4. Management Activities and Concerns:

None

*ED*  
*Give complete report, with all sig. details when entire project is finished*

**Page Denied**