

ILLEGIB

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 27 September 1988

1. Progress Report Tasks Assigned by Senior Management:

None

2. Major Events That Have Occurred During the Preceding Week:

b. 2430 E-Street Renovation - Electrical and mechanical contractors commenced work at the East Building 27 September 1988. Demolition teams from Suburban Contractors are scheduled to begin removal of designated walls and partitions in South and East Buildings on 28 September 1988. Present plans are to complete all work in these two structures prior to beginning any renovation activity at Central Building.

25X1

25X1

25X1

25X1

S E C R E T

Page Denied

Next 1 Page(s) In Document Denied

SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 27 September 1988

3. Upcoming Events:

25X1



4. Management Activities and Concerns:

None

25X1

