

S E C R E T

28 October 1988

d

NOTE FOR: Acting Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

SUBJECT: Breakfast Bullets for the Week of 31 October 1988


Following are some OL activities which you may wish to include in your discussions with the DCI next week:

- ° Child Day Care Center: Contractor is mobilizing on site for the Child Day Care Center. Temporary construction water and electricity will be obtained from a hydrant and Motor Pool transformer, respectively. Tractors have been brought in to aid in clearing the site prior to excavation.

25X1


25X1

S E C R E T

- ° DCI Garage: Concrete work at the entrance to the DCI garage was completed on 25 October. The garage was reopened on 28 October. Work is continuing on the construction of the new guard post along the side of the entrance road to the garage. 

25X1

25X1



John M. Ray