

SECRET

Declassified and Approved For Release 2012/08/16 : CIA-RDP90-00379R000100240003-6
 Level of Objective: ___ Directorate, ___ Office, ___ Division/Staff

Office: OL/IMSS/DAS
 Title of Objective: Define and Implement Bar Code Technology Throughout OL
 Responsible Officer: C/DAS
 Significant Funding Amount: \$ 150K FY 87
 FY beginning ___ 1 Oct or Quarter Ending X 31 Dec, ___ 31 Mar, ___ 30 Jun, ___ 30 Sep
 0 - Scheduled
 X - Actual

ACTIVITIES PLANNED	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
1. Identify/select/acquire qualified bar code applications analysts who can evaluate OL's needs by responding to the requirements of a contractual statement of work.	0-	---	--X									
2. Identify component representatives (focal points) who will assist contractors in analyzing work processes.	0-	--X										
3. Conduct OL-wide bar code applications study.			0-	---	-0							
4. Evaluate study results; determine the prioritization of appropriate applications; acquire component approvals on findings and actions to be taken.					0-	--0						
5. Initiate development of the highest priority bar code application, having determined/acquired necessary resources.						0--0						
6. Monitor contractor work efforts and deliverables.			0-	---	---	---	---	---	---	---	---	---
NOTE: This objective is on a schedule. The Contractor has been selected and is currently investigating LOC requirements. Visits to OL divisions and staffs have been scheduled.												

SECRET

Declassified and Approved For Release 2012/08/16 : CIA-RDP90-00379R000100240003-6