

7M

PROJECT CALENDAR

- July 12: Second Panel Meeting
- July 13: Staff Meeting on Panel Meeting
- August 8: Draft of second interim report to ICS Project Officer
- August 15: Deadline for Project Officer comments
- August 17: Draft of interim report to Panel members.
- August 22: Telephone comments from panel members.
- August 26: Interim report to DCI for transmission to Committees.
- September 26: Completion of staff papers for September 30 Panel meeting. Subjects are compensation and benefits, creating a more diverse workforce, and organizational issues.
- September 30: Third Panel meeting to review staff papers and reach decisions on draft of final report.
- October 14-20: Meeting with SSG to discuss tentative recommendations.
- October 28: Draft copy of final report provided panel members.
- October 31: Fourth Panel meeting to review and comment on draft of final report.
- November 21: Revised draft report completed.
- November 28-30: Review of report by Panel members.
- December 7-8: NAPA final quality review.
- December 14: Provide report to SSG for review and comment.
- December 19: Deadline for SSG comments.
- December 21: Review of changes by panel members.
- December 29: Submission of final report to DCI for transmission to Congress.

151/5 July 88