

22 SEP 1982

T-3
~~scribble~~

Om 8-1

MEMORANDUM FOR: Director, National Photographic Interpretation Center

FROM: Daniel C. King
Director of Logistics

SUBJECT: Delegation of Contracting Authority for Design and Alterations

REFERENCES: A. Memo for D/NPIC from D/L, dtd 20 December 1981, Same Subject (OL 1 5069)

STAT

B. Memo for C/RECD/OL from C/HAMB, dtd 2 September 1982, Subject: Contract

STAT

STAT

1. By referent A, Chief, Logistics Division, Support Staff, NPIC, and Chief, Engineering and Maintenance Branch were authorized to approve and contract for the design and alterations at [redacted] not to exceed [redacted]. Pursuant to this delegation, Contract No. [redacted] was awarded in the amount of [redacted] to move telephone poles at the south end of [redacted].

STAT

Unfortunately, unforeseen conditions arose during the course of construction having to do with a failure of the telephone company to move the cables on schedule and accidental damage to buried PEPCO power feeders which were not in the location designated. As a result, the contractor has submitted a claim for [redacted] which has been found valid and reasonable for the additional amount of work required.

STAT

STAT

2. By virtue of the above, the referent delegation is increased for this project only to [redacted] and authority to modify the existing contract upwards to that amount is approved.

STAT

ILLEGIB

/s/ Daniel C. King

Daniel C. King

OL 2 4270

Page Denied