

Page Denied

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Draft Concept for Network Management System

OIT/TRIS
LOGGED

FROM:

EXTENSION

NO

OC-6349-86

DATE

22 August 1986

C/OC-ED/SEG

TO: (Officer designation, room number, and building)

DATE

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom Draw a line across column after each comment)

1.

C/OC-OPS

RECEIVED

FORWARDED

26 AUG 1986

26 AUG 1986

f

2.

3.

OC/OL/ISC

427 B

4.

5.

DD/OIT-D&E
2D02 HQS

9/11 TC

6.

7.

D/OIT
2D02 HQS

Approval

8.

9.

D/OC

Approval

10.

11.

OC/OL/ISC

12.

13.

OC-ED/SEG

14.

15.

~~CONFIDENTIAL~~

OIT/TRIS

OC-6349-86 LOGGED

22 August 1986

MEMORANDUM FOR: Director of Communications
Director of Information Technology

VIA: Chief of Operations, OC
Deputy Director for Development and Engineering,
OIT

25X1 FROM: [REDACTED]
Chief, Systems Engineering Group, OC-ED

25X1 [REDACTED]
Chief, Architectural and Technology Planning
Staff, OIT

25X1 SUBJECT: Draft Concept for Network Management System [REDACTED]

1. Attached for your review and approval is a draft concept paper for the joint undertaking by the Office of Communications (OC) and the Office of Information Technology (OIT) of the development of an Agency Network Management System (NMS). The concept paper is the product of a small team of technical professionals from OC and OIT, knowledgeable of the relevant activities and the architectural thrusts of the two offices. [REDACTED]

2. The principal finding of the team's assessment is that a jointly sponsored and staffed program is needed because of the strongly interacting character of the evolving Agency network. A single, jointly staffed project office is recommended to manage the development of the NMS. Also included in the paper are assessments of the character of the operational control topology that is required (by example), the project organization structure and a near term schedule. [REDACTED]

CONFIDENTIAL

25X1



SUBJECT: Draft Concept for Network Management System



25X1

25X1

3. If senior management concurs with the general approach, achieving the schedule requires that early decisions be made with respect to identification and dedication of resources and the assignment of top level management responsibilities.



Attachments

APPROVED:

Director of Communications

Date



Director of Information Technology

Date