

CONFIDENTIAL

BG-1

17 AUG 1983

MEMORANDUM FOR: Associate Deputy Director for Operations
for Counterintelligence

VIA: Associate Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

25X1 SUBJECT: Counterintelligence Center Space
in the Original Headquarters Building []

REFERENCE: Memo for ADDA fr ADDO, dtd 29 Jul 88,
Subject: Need for Existing CI Center
Space in OHB

fed

25X1 1. The Associate Deputy Director for Administration has asked
me to respond to your referenced memorandum. []

25X1 2. Renovation of the Counterintelligence Center space in Rooms
2C29-43 is progressing well and is scheduled to be completed by
25X1 29 August 1988. []


25X1 3. The design work you requested for the []
[] Branches will be started as soon as we receive
25X1 your requirements. Based on coordination with your staff contact,
we have been told that these requirements will be defined by
25X1 19 August 1988. Once the magnitude of this report is known, we will
work out a realistic schedule for design and construction. []

25X1 4. Based on our current record, you know that we shall do all
that is possible to help you meet your initial construction
completion date of 30 September 1988. However, your late definition
of requirements may necessitate some trade-offs or possible slippage
of that date. We will work with you to achieve your operational
support needs. []

25X1 5. The early definitions of construction requirements to be
completed by December 1988, is also a must to ensure success. In
25X1 particular, that information needed to define air handling capacity
is critical due to equipment acquisition lead time. []


25X1
CONFIDENTIAL

4

25X1 SUBJECT: CI Center Space in the Original Headquarters Building 

6. We are looking forward to supporting you in this next phase of your expanded mission. We will provide you with a schedule as soon as possible after receipt and assessment of your requirements.

25X1
25X1



M. Ray

25X1

SUBJECT: CI Center Space in the Original Headquarters Building

25X1

OL/FMD/OPS (17 August 1988) Retyped 17 Aug 88/dbs

Distribution:

Orig - Addressee

2 - ADDA

~~41~~ - OL Files

1 - FMD Chrono

1 - OPS Official, w/ref attached