
Declassified in Part - Sanitized Copy Approved for Release 2013/12/13: CIA-RDP93B00099R000700120021-9 L SLA 12 May 1988 Initials TO: (Name, office symbol, room number, Date building, Agency/Post) STAT 1. 2. Rarbara **Action** File Note and Return For Clearance Per Conversation Approval As Requested For Correction Prepare Reply Circulate For Your Information See Me Comment Investigate Signature Coordination Justify REMARKS This is the latest status on the subject. If you have any questions, please call me. 1-4 File in 1988 ILSP foldle. DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions Room No.-Bldg. FROM: (Name STAT C/TSG Phone No.

Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700120021-9

☆ U.S. GPO: 1986-491-247/40012

5041-102

OPTIONAL FORM 41 (Rev. 7-76)



ILSP WORKING GROUP AGENDA 12 MAY 1988

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting

- OL TOPICS
- Overview of ILSP Schedule
- Status of NHB Fit-up Work
- Status of NHB Survey Work
- Status of Alarm Power Drops
- Carpet, Partition & Furniture Progress Report
- Issues/Concerns?
- OIT TOPICS
- Status of PBX, Wang, and special wiring work in NHB
- Status of Computer Systems relocation
- Status of Alarm Wiring conduit work
- Issues/Concerns?
- OS TOPICS
- Status of Alarm work in NHB
- Safes in the NHB - Current Status
- Tempest - Any Updates?
- Issues/Concerns?

26 May at 10:00

- GENERAL ISSUES OR CONCERNS?

- DA O/DCI DI
- DO
- DS&T
- ACTION ITEM REVIEW
- NEXT MEETING: 26 MAY 1988, 10:00 3E14 HQS



UNCLASSIFIED

- -3 Information Service Centers
- -4 Fit-up of OL storage areas only
- -5 Fit-up of OIT storage/office areas
- -6 Fit-up of OP office area around OMS Infirmary only
- -7 OSO/SPD only, temporary assignment per DDA memo 2/23/88
- -8 Fit-up of OTE classrooms only (4A012, 4F030, 4F032, 4F034)
- -9 Fit-up of north tower OS space only.
- N/A Not Applicable
 - ? Date not yet supplied or verified

UNCLASSIFIED



UNCLASSIFIED

NOTES:

- \star ACTUAL completion date (dates without asterisks are PLANNED dates)
- -1 Fit-up of OTS core area
- -2 OP Employee Services Center
- -3 Planned for IG/Audit. Reassigned to CIC by DDCI on 4/12/88.
- -4 Information Services Centers (DAC, Mail, Registry)
- -5 Managed by IMS
- -6 Restricted to OS use only
- -7 Managed by OIT
- -8 DO Task Force space
- -9 Fit-up of OTE classrooms only
- -10 Fit-up of OMS Infirmary only
- -11 DI/Historical Intelligence Collection
- N/A Not Applicable
 - ? Date not yet supplied or verified

UNCLASSIFIED