

~~TOP SECRET~~

COVER SHEET

AMENDED PLAN FOR PROJECT NO. EE 44

Code Name LCPROWL

Developed by: E 30 Nov 50
Operations Officer Date

Approved by: E 24 Nov 50
EE Date

Budgeted by: E (21-21-50)
III/BF Date

AUTHORIZED BY: E 21 Dec 50
SAA Date

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCES METHOD EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

The Covert Coordination Committee established a financial plan for this project on 17 November 1950.

DOCUMENT NO. _____
NO CHANGE IN CLASS.
 DECLASSIFIED
CLASS. CHANGED TO: _____
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE: _____ REVIEWER: 056364

JUL 1981

~~TOP SECRET~~

CENTRAL INTELLIGENCE AGENCY
CLASSIFICATION Secret
Controlled
Changed to _____
BY AC _____
Handed _____
Date 24 MAY 1957

~~TOP SECRET~~

~~TOP~~ SECRET

PROJECT AMENDMENT

Project LCPROWL

No. EE-111

1. Introduction

Project LCPROWL established an OPC subsidy to the Bund Deutscher Jugend (League of German Youth), a nation-wide, Western-oriented youth organization in Germany. This project was to be implemented in four phases: (1) The utilization of the League during the October 15 general elections in Soviet Germany; (2) Consolidating the League as a permanent nation-wide organization; (3) Employing the League in political warfare operations; (4) Guerilla warfare and sabotage training of selected segments of the League's membership. Phase one (\$C OPC and \$C ZRCANDY expenditure) was approved by ADPC on 9 August, other phases to be considered later by the Project Review Board. The Board on 29 August 1950 approved the implementation of phase four, for which no budget allotment was requested at that time since expenditures were expected to be negligible in the initial stages.

2. Proposal

In order to permit immediate expansion of the youth organization and its activities, it is proposed to authorize implementation of phases two and three of this project with a budget allotment of ZRCANDY DM [] for 15 months beginning 1 January 1950. It is proposed further to authorize now an initial FY 1951 budget allotment of OPC DM [] for phase four. This latter amount is to be revised upward if found necessary at a later date.

3. Discussion

a. Since OPC support began in June 1950, the League has developed rapidly from a loosely-knit group of individuals to a well-administered, growing, nation-wide organization of German youth. Central offices were opened in Frankfurt. A sub-office was opened in Berlin and regional and sub-regional headquarters were established. A training camp for "activists," was established and members received basic indoctrination pointed toward propaganda activities. More than 2,000,000 pieces of propaganda material have been disseminated in East and West Germany. The League directed a major political warfare and propaganda effort against the East Zone October 15 election. Mass demonstrations protesting the elections were held in leading cities of West Germany.

b. The League leaders have been working with the leaders of other Western-oriented German youth organizations and negotiations are in progress for coordination and consolidation, at least informally, of future youth activities on a nation-wide basis with the League as the principal coordinating group.

CLASSIFIED BY [] DATE 24 MAY 1957

SECRET

EE-111

TOP SECRET

DOCUMENT NO. []
NO CHANGE IN CLASS. [X]
 DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: []
AUTH: []
DATE: [] REVIEWER: 056364

COPIES

~~TOP SECRET~~

c. Preparation for guerrilla warfare and sabotage training under phase four is progressing rapidly.

d. It is the intent of the OPC German Mission to build the League into a true mass organization which can intelligently and independently serve the purposes of Western policy in Germany. At present, the League is directing its main overt effort at countering FDJ activities.

e. In all its activities, including internal organizational problems the League has willingly accepted the guidance and control of the OPC German mission and there is every indication that this guidance and control will be readily accepted in the future. Plans are under way to achieve an even more secure and permanent control by recruiting certain key leaders of the League as OPC indigenous agents.

f. Reaction among the German populace to the establishment of the League has been one of widespread approval. The general feeling among the non-Communist population is that finally a non-partisan youth organization is emerging which gives every promise of combatting effectively the dominance of the Free German Youth (Communist youth organization) in Germany.

4. Conclusion

The rapid growth and development of the League and successes achieved in its activities to date demonstrate that the League is meeting a definite need and shows every promise of being one of the most useful organizations for OPC purposes in Germany.

5. Recommendations

a. It is recommended that the OPC Project Review Board:

(1) approve phases two and three with a budget allotment of
DM ZRCANDY funds for 15 months beginning 1 December 1950, and

(2) approve a budget allotment for phase four of OPC DM
for FY 1951.

b. Following is a breakdown of the budget for phases two and three:

Initial Expense (One time)

Expansion of headquarters and
training center, establishment of
regional offices

DM

Monthly Expenses

1. Maintenance of headquarters
2. Base in Berlin
3. Activities directed toward
Soviet Zone

DM

~~TOP SECRET~~

~~TOP SECRET~~
COPY OF 2 COPIES

~~TOP SECRET~~

4. Maintenance of Regional offices
(12) in West Germany
5. Activities in West Germany
6. Maintenance of Training Center for
political-ideological indoctrination
7. Periodical, publication of
8. Other publications
9. General Expenses

Total Monthly Expenses

Total Expenses, 15 Month Period

DM []

c. Funds for phase four will be expended for salaries, travel, and training facilities.

~~TOP SECRET~~

1 COPY OF 2 COPIES

S-E-C-R-E-T

Project Amendment #2

PROJECT FINANCIAL DATA

(This data may not exceed SECRET classification)

Project Cryptonym LCPROWL Fiscal Period Covered 1 June 1951
through 30 June 1952

 Case Officer EE-3 Responsible Staff or Division

A. PERSONNEL REQUIREMENTS

(Indicate number and type of personnel required and estimated total compensation for salary, allowances, travel and related employee benefits.)

<u>Type</u>	<u>Number</u>	<u>Estimated Total Compensation</u>
Staff Employees		
Staff Agents		
Career Agents		
Agents	19	
Consultants		
Detailed Personnel		
Miscellaneous	2	
TOTAL	<u>21</u>	\$ <u> </u>

B. SUPPLIES, MATERIALS, EQUIPMENT, AND SPECIAL SERVICES

(Indicate the type and estimated cost of materials and special services required to support the project. Attach a list of special equipment requirements, if available.)

Total Estimated Cost \$

DOCUMENT NO. _____
NO CHANGE IN CLASS.
 DECLASSIFIED
CLASS. CHANGED TO: SECRET
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE: 14 JUL 1951 REVIEWER: 056364

C. OTHER OPERATIONAL EXPENSES

(Indicate volume and nature of such expenses, such as (1) maintenance of two operational houses abroad, (2) hire of approximately 10 foreign nationals for procurement of information, (3) spot purchase of information, etc.)

Purchase and maintenance of training area, operational house, transportation costs, cover business, and unforeseen and overhead expenses.

Total Estimated Cost \$

D. SUBSIDY OR PROPRIETARY PAYMENTS

(If funds are to be turned over to individuals or groups in large lump sums to be expended by the individuals or groups at their discretion to accomplish an agreed-upon objective, explain the type of financial accounts, factual verification, or statements, if any, other than a receipt for the lump sum, which will be obtained from such individual or group.)

Total Estimated Cost \$ _____

E. FUNDING REQUIREMENTS

(Show approximate dates funds will be required, if known, and indicate whether funds will be required in U. S. dollars, specific types of foreign currency, checks, bonds, gold, or some special type of negotiable instrument. Indicate any special security requirements or special methods of transmission anticipated in connection with funding the activity.)

DOCUMENT NO. _____
 NO CHANGE IN CLASS.
 DECLASSIFIED
 CLASS. CHANGED TO: T3, G
 NEXT REVIEW DATE: 2011
 AUTH: HR 10-2
 DATE: _____ REVIEWER: 056364

F. SPECIAL REQUIREMENTS

(Within security limitations, list any other facts or circumstances which will enable Special Support Staff to lend adequate logistic support to this project. Indicate specifically the "Rush" or "Time" factors involved.)

G. Funds required for use in Field
 Funds required for use by Hq.

Total (this amount is also total of
 A, B, C, and D above)

\$ _____
 \$ _____
 \$ _____