

TOP SECRET
SECURITY INFORMATION
AUGUST 1952

BQSPEED

SE/1

ALBANIA

X

X

J-1313

671

A. Mission

See Section III, sub-para. B1, Part II of the Albanian Country Plan for the priority cold war task of conducting active PW in Albania, for which this sub-project was originally designed.

B. Accomplishments

□ reports on this calamitous project indicate additional grief encountered during the overhaul of the M/V JUANITA. In addition to the engine repairs now being made with parts shipped from the U.S., the electrical system of the vessel must be reconditioned and reinstalled. The field cannot estimate the cost this will involve but the system is basically so unsound it will require a great deal of time to find and remedy the sources of trouble.

The field station is going ahead with the necessary repairs so that the trial run called for in the preliminary sales contract can be made.

C. Conclusions

It is impossible to estimate when this project can be formally terminated.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

DOWN GRADE PER
CLASSIFICATION REVIEW DIVISION
RAN DDO JAN. 1980

TOP SECRET

Copy 5 of 7

32854-B