

~~SECRET~~

~~TOP SECRET~~
10 June 1946

DECLASSIFIED AND APPROVED
FOR RELEASE
BY THE CENTRAL INTELLIGENCE
AGENCY
DATE: 2001

COPY NO. 18
(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

*File
out*

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

*Approved by Pittman
for Partial Release
28 Mar 87*


2170

EO 12958 3.4(h)(1)>25Yrs

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

~~TOP SECRET~~
CIG Status of Projects

Document No.
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <input checked="" type="checkbox"/> C
Next Review Date:
Auth.: NR 70-3
Date: <u>1 Aug 91</u> By: 

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

1. PROJECTS COMPLETED SINCE 3 JUNE

(Reference)	(Date)	
CIG Dir #11	4 Jun	<u>Exploitation of American Business Concerns with Connections Abroad as Sources of Foreign Intelligence Information.</u> Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence (For further status, see Section 4 of this report).

2. PROJECTS AWAITING ACTION BY N.I.A.

None.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	
CIG 1/1	26 Apr	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> CIG 1/3, containing the views of the Department of State and the further recommendations of the Director of Central Intelligence on problems discussed in CIG 1/1 and 1/2, circulated for I.A.B. consideration in their 5th Mtg., 10 June.
1/2	8 May	
1/3	4 Jun	
CIG 9	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence (CIG 9) under informal consideration of I.A.B.

4. PROJECTS IN PREPARATION.

(Cognizance) (Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 Jun. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS.

~~TOP SECRET~~

CPS 8 Mar Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch. Awaiting receipt of Glossary of Terms submitted by ANSCOL to JCS under Directive contained in JCS 1373.

CPS 15 Mar (PRIORITY) The Essential Elements of Information. CPS initiating a plan of development. Draft of proposed NIA and CIG actions under review by Chief, CPS.

CPS 18 Mar Resources Potential Program. Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.

CPS 19 Mar Application of Sampling Technique to Intelligence. Under study by CPS committee headed by Support Branch.

CPS 21 Mar (PRIORITY) Survey of Facilities for Collecting Foreign Intelligence Information by Olandestine Methods. Survey pursuant to CIG Directive #3 in progress.

CPS 22 Mar. (PRIORITY) Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.

CPS 28 Mar (PRIORITY) Coordination of Scientific Intelligence. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.

CPS 28 Mar Survey of Coverage of the Foreign Language Press in the United States. Survey completed by Information Branch pursuant CIG Directive #4. Draft under review by Chief, CPS.

CPS 29 Mar (PRIORITY) Interim Study of the Collection of Intelligence Information in China. Draft of CIG action completed and under review by Chief, CPS.

CPS 5 Apr Intelligence on Foreign Petroleum Developments. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS 18 Apr Coordination of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.

CPS 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under review by Chief, CPS.

CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.

CPS 23 Apr (PRIORITY) Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.

CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

CPS 31 May Index of United States Residents of Foreign Intelligence Potential. Information Branch, CPS, conducting survey pursuant to CIG Directive #10.

CPW 4 Jun 
tion. Survey assigned to Information Branch, CPS, pursuant CIG Directive #11.

CPS 6 Jun Planning for Psychological Warfare. Survey of this subject initiated by CPS. Assigned to Support Branch.

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 re-established on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

~~TOP SECRET~~

~~TOP SECRET~~

CPS 6 Mar

Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure