

DECLASSIFIED AND
APPROVED FOR RELEASE
BY THE CENTRAL
INTELLIGENCE AGENCY
DATE: 2001

~~TOP SECRET~~

~~TOP SECRET~~

17 June 1946

CHIEF, CENTRAL INTELLIGENCE AGENCY

COPY NO. 18

(LIMITED DISTRIBUTION)

File up

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

*Approved by Palmer
for partial release
28 Mar 87*

EO 12958 3.4(b)(1)-25Yrs

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

~~TOP SECRET~~

CIG Status of Projects

Document No.
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <input checked="" type="checkbox"/> C
Next Review Date:
Auth.: HR 70-3
Date: <i>Aug 91</i> By: 

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200

1. PROJECTS COMPLETED SINCE 10 JUNE

(Reference)	(Date)	<u>Adequacy of Intelligence Facilities Relating to the National Security.</u>
CIG Dir #11	11 Jun	Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence. (For further status, see Section 4 of this report.)

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u>
CIG 9	31 May	Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for N.I.A. consideration.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u>
CIG 1/1	26 Apr	Revision of CIG 1/1 in preparation pursuant to agreement in I.A.B. 5th Meeting (10 June).
1/2	8 May	
1/3	4 Jun	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 Jun. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. ✓
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS (PRIORITY)	22 Mar.	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft under review by Chief, CPS.
CPS (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

- CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
- Director 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director. ✓
- CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. Preliminary action under review by Chief CPS.
- CPS (PRIORITY) 23 Apr Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
- CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch.
- CPS 31 May Index of United States Residents of Foreign Intelligence Potential. Information Branch, CPS, conducting survey pursuant to CIG Directive #10.
- CPS 4 Jun 
Information Branch, CPS, pursuant CIG Directive #11,
- CPS 6 Jun Planning for Psychological Warfare. Survey of this subject initiated by CPS. Assigned to Support Branch.
- CPS 11 Jun Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security. Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS

5. PROJECTS IN DEFERRED STATUS

- CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

~~TOP SECRET~~

CPS

6 Mar

Interior Department; Services of
Proposed Minerals Attachos. CPS to
undertake report and recommendations
when-and-as Departmental program re-
ceives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects