

~~TOP SECRET~~
8 July 1946

DECLASSIFIED AND
APPROVED FOR RELEASE
BY THE CENTRAL
INTELLIGENCE AGENCY

COPY NO. 19
(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

*Approved by Pittman
for Partial Release
28 Mar 87*

DISTRIBUTION

National Intelligence
Intelligence Advisory
Assistant Directors,

EO 12958 3.4(b)(1)>25Yrs

~~TOP SECRET~~
CIG Status of Projects

Document No.
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <u>S</u> C
Next Review Date:
Auth: MR TD-3
Date: <u>1 Aug 91</u>

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 1200

1. PROJECTS COMPLETED SINCE 1 JULY

None.

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5).
CIG 9	31 May	
NIA 5	1 July	

NIA 4	28 June	<u>Functions of the Director of Central Intelligence.</u> Under informal consideration by N.I.A.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	<u>Provision for Coverage of the Foreign Press in the United States.</u> Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B.
CIG 11	8 July	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director. ✓
(PRIORITY)		
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
CIS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

~~TOP SECRET~~

5 Director (PRIORITY) 15 Mar The Essential Elements of Information. CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. ✓

CPS 18 Mar Resources Potential Program. Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.

Director 19 Mar Application of Sampling Technique to Intelligence. Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under consideration by Director.

CPS (PRIORITY) 21 Mar Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey pursuant to CIG Directive #3 in progress.

CPS (PRIORITY) 22 Mar Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.

CPS (PRIORITY) 28 Mar Coordination of Scientific Intelligence. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.

Director 28 Mar Survey of Coverage of the Foreign Language Press in the United States. Draft of CIG action completed pursuant CIG Directive #4 and under consideration by Director.

Director (PRIORITY) 29 Mar Interim Study of the Collection of Intelligence Information in China. Draft of CIG action completed and under consideration by Director.

CPS 5 Apr Intelligence on Foreign Petroleum Developments. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch, under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above.

CPS 18 Apr Coordinating of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JIS&B survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

- CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Recommendations contained in JIC 86/9 under study by Intelligence Branch.
- Director 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director.
- CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
- CPS (PRIORITY) 23 Apr Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
- CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
- Director (PRIORITY) 29 May Coordination of Collection of Foreign Intelligence Information. Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. ✓
- ✓ CPS 31 May Index of United States Residents of Foreign Intelligence Potential. Information Branch, CPS, conducting survey pursuant to CIG Directive #10.
- ✓ CPS 4 June  tion. Information Branch, CPS, conducting survey pursuant CIG Directive #11.
- ✓ CPS 6 June Planning for Psychological Warfare. Survey of this subject initiated by CPS. Assigned to Support Branch. Draft of proposed action under review by Chief, CPS.
- CPS 11 June Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security. Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS.

~~TOP SECRET~~

CPS 20 June Program for the Central Direction, Coordination and Supervision of Counter-intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Assigned to Security Branch. Drafts of proposed NIA and CIG actions under review by Chief, CPS.

CPS 3 July National Science Foundation. Intelligence Branch, CPS, assigned problem of preparing drafts of IAB and NIA action papers, recommending letter from DCI to sponsor of bill (H.R. 6448), endorsing establishment of Foundation. Drafts under review by Chief, CPS.

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNOC 252 re-established for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure