

TOP SECRET

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

18 March 1946

~~TOP SECRET~~  
COPY NO. 5

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

It is intended to issue succeeding numbers at weekly intervals.

JAMES S. LAY, JR.

Secretary, N.I.A.

Distribution:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

C.I.G. Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

25X1A

1. PROJECTS COMPLETED TO DATE

(Reference)	(Date)	
NIA Dir #1	8 Feb	<u>Policies and Procedures Governing the Central Intelligence Group.</u> NIA 1 approved, subject to agreed amendments, in NIA 2nd Mtg. Enclosure promulgated as NIA Directive #1.
NIA Dir #2	8 Feb	<u>Organization and Functions of the Central Intelligence Group (Tentative).</u> NIA 2 approved in NIA 2nd Mtg, subject to amendments. Enclosure promulgated as NIA Directive #2.
	14 Feb	<u>Activation of the Central Planning Staff.</u> By order of Director, CIG, 14 Feb.
	18 Feb	<u>Activation of the Secretariat, National Intelligence Authority.</u> By order of Director CIG, 18 Feb.
	4 Mar	<u>Activation of the Central Reports Staff.</u> By order of Director CIG, 4 Mar.

25X1A

2. PROJECTS AWAITING N.I.A. ACTION

	13 Mar	<u>NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA.
--	--------	--

25X1A

3. PROJECTS AWAITING I.A.B. ACTION

	14 Mar	<u>Survey of the Activities of the Strategic Services Unit.</u> Report of the ad hoc committee established pursuant CIG Directive [REDACTED] submitted to Director CIG and (by committee members) to IAB members for informal consideration.
--	--------	--

TOP SECRET4. PROJECTS IN PREPARATION

25X1A (Cognizance) (Initiation) Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and proposed recommendations to NIA in preparation by ad hoc committee established pursuant CIG Directive [REDACTED]. Steering member: [REDACTED], CIG.

25X1A Ad Hoc 12 Feb

25X1A

Central Planning Staff (CPS) 14 Feb Coordination of Intelligence Research. Memo of recommendation from ONI ([REDACTED]). Referred to CPS. Assigned to Intelligence Branch.

CPS 16 Feb Intelligence Information Plan for Post-War China. Plan prepared by Hq US Forces China, as forwarded by AC of S, G-2, WDGS, referred to CPS. Assigned to Information Branch.

CPS 20 Feb Intelligence from Foreign Language Press in U.S. Recommendation from State (Mr McCormack) referred to CPS. Assigned to Information Branch.

CPS 20 Feb Census Bureau; Offer of Studies by. CPS to explore services provided by Census Bureau. Information Branch arranging conference of interested intelligence agencies.

CPS 26 Feb Disposition of Files of United States Strategic Bombing Survey (USSBS). Request from USSBS for CIG views. Referred to CPS. Assigned to Intelligence Branch.

CPS 4 Mar Development of Intelligence on USSR. Proposal by Director of Intelligence MIS to be reviewed by CPS. Assigned to Intelligence Branch.

CPS 4 Mar Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Memo from State (Mr McCormack) referred to CPS.

CPS 12 Mar Joint Intelligence Study Publishing Board (JANIS). Recommendations from State (Mr McCormack) referred to CPS.

TOP SECRET5. PROJECTS IN DEFERRED STATUS

(Cognizance)	(Initiation)	Liquidation of Security Advisory
CPS	4 Mar	Board, OWI. CPS studying SWNOC 252/1, which proposes that new board contemplated in SWNOC 252 be placed under NIA. Further action awaiting activation of Security Branch.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
CPS	7 Mar	<u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting activation of Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

25 March 1946

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1  
C.I.G. Status of Projects

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 12001. PROJECTS COMPLETED SINCE 18 MARCH

	(Reference)	(Date)	
25X1A	[REDACTED]	15 Mar	<u>Directive for a Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> [REDACTED] consisting of recommendations by Director CIG, approved by informal action of Intelligence Advisory Board, 21 March ([REDACTED] accordingly promulgated, same date. For present status, see Section 4 of this report).

2. PROJECTS AWAITING N.I.A. ACTION

25X1A	[REDACTED]	13 Mar	<u>NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA. Amendments proposed by Secretary of War now under consideration.
-------	------------	--------	---

3. PROJECTS AWAITING I.A.B. ACTION

25X1A	[REDACTED]	14 Mar	<u>Policy on Liquidation of the Strategic Services Unit.</u> Memorandum by the Director CIG, based on recommendations of the Ad Hoc Committee established pursuant CIG [REDACTED] to be considered by Intelligence Advisory Board in meeting 26 March at 1530.
25X1A	[REDACTED]	19 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> CIG. [REDACTED] a memorandum by the Director, under informal consideration of IAB.
25X1A	[REDACTED]	23 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> CIG. [REDACTED] a memorandum by the Director, under informal IAB consideration.

4. PROJECTS IN PREPARATION

25X1A	(Cognizance)(Initiation) Ad Hoc	12 Feb	<u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and proposed recommendations to NIA in preparation by Ad Hoc Committee established pursuant CIG Directive [REDACTED] Steering member: [REDACTED] CIG.
25X1A	Central Planning Staff (CPS)	14 Feb	<u>Coordination of Intelligence Research.</u> Memo of recommendation from ONI (Capt. [REDACTED] Referred to CPS. Assigned to Intelligence Branch.

TOP SECRET

C.I.G. Status of Projects

- 1 -

TOP SECRET4. PROJECTS IN PREPARATION (CONT.)

25X1A

(Cognizance) (Initiation)  
CPS 26 Feb

CPS 4 Mar Development of Intelligence on USSR. Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch.

CPS 4 Mar Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.

CPS 12 Mar Joint Intelligence Study Publishing Board (JANIS). Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch.

CPS 18 Mar Resources Potential Program. Under study in Central Planning Staff by CPS initiative. Assigned to Intelligence Branch with support from Information Branch.

Director 18 Mar Coordination of Scientific Intelligence. Preliminary exchange of views between Director CIG and Director Office of Scientific Research & Development, initiated by Adm. Souers.

CPS 21 Mar Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey in preparation by CPS pursuant CIG Directive

25X1A

CPS 22 Mar Intelligence on Foreign Industrial Establishments. Memorandum of recommendation from State (Mr. McCormack) referred to CPS.

CPS 15 Mar The Essential Elements of Information. CPS initiating a plan of development. Assigned to Policy & Review Branch.

5. PROJECTS IN DEFERRED STATUS

CPS 20 Feb Census Bureau: Offer of Studies by. CPS (Information Branch) to explore services provided by Census Bureau arranging for conference of interested agencies postponed until early April at Bureau request.

CPS 4 Liquidation of Security Advisory Board, OWI. CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Further action awaiting activation of Security Branch.

TOP SECRET



TOP SECRET5. PROJECTS IN DEFERRED STATUS (CONT.)

CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
CPS	7 Mar	<u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting activation of Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

-----

TOP SECRET

- 3 -

C.I.G. Status of Projects

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

COPY NO. 5

1 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

C.I.G. Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 120025X1A 1. PROJECTS COMPLETED SINCE 25 MARCH

	(Reference)	(Date)	NIA Views on Proposed Executive Order
25X1A	██████████	13 Mar	"Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."
25X1A			approved by informal action of NIA, subject to agreed amendments, 29 March (Resulting directive to DCI circulated as NIA Directive #3, and letter to Bureau of Budget dispatched, same date).
25X1A	██████████	19 Mar	(Directive for a) Survey of Coverage of the Foreign Language Press in the United States.
25X1A			approved by informal action of IAB, 28 March (CIG Directive ██████████ accordingly issued, same date. For present status, see Section 4, below).
25X1A	██████████	23 Mar	(Directive for an) Interim Survey of the Collection of Intelligence Information in China.
25X1A			CIG ██████████ approved by IAB, 29 March (CIG Directive ██████████ issued, same date. For present status, see Section 4).

2. PROJECTS AWAITING N.I.A. ACTION

NIA	Date	Action
3	27 Mar	Policy on Liquidation of the Strategic Services Unit. Report by Director CIG, based on recommendations of interdepartmental committee and with unanimous concurrence of IAB, submitted for consideration of NIA in next meeting.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiation)	Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.
Central Planning Staff (CPS)	12 Feb	Survey and recommendations of Ad Hoc Committee referred to CPS, 29 March, for review and draft of report to NIA.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

	CPS	14 Feb	<u>Coordination of Intelligence Research.</u> Recommendations from ONI (Capt Gregory) referred to CPS. Assigned to Intelligence Branch as a matter of priority.
	CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS to explore services offered by the Bureau. Information Branch arranging for initial interdepartmental conference.
25X1A			
25X1A	CPS	26 Feb	[REDACTED] referred to CPS. Assigned to Intelligence Branch.
	CPS	4 Mar	<u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch.
	CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.
	CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Assigned to Security Branch. ✓
	CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. ✓
	CPS	12 Mar	<u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch.
	CPS	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch.
	CPS	18 Mar	<u>Coordination of Scientific Intelligence.</u> Preliminary exchange of views between Director CIG and Director OSRD (Dr. Dush), initiated by Admiral Souders, occurred 28 March. Results under CPS study.
	CPS	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive #3.

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Memorandum of recommendation from State (Mr. McCormack). Referred to CPS.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]
25X1A	CPS	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch.

-----

5. PROJECTS IN DEFERRED STATUS

	CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
	CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

~~TOP SECRET~~

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

COPY NO. 5

8 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 8 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

~~TOP SECRET~~  
Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

CIG Status of Projects TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 APRIL, AT 12001. PROJECTS COMPLETED SINCE 1 APRIL

(Reference)	(Date)	Policy on Liquidation of the Strategic Services Unit.
NIA 3	27 Mar	NIA 3 approved by National Intelligence Authority in 3rd Meeting, 2 April, subject to agreed amendments (Enclosure "A" to NIA 3, as amended, subsequently issued as NIA Directive #4. Enclosure "B", as amended, transmitted to Director SSU by Secretary of War).
25X1A	8 Apr	Initial C.I.G. Directive to Strategic Services Unit. Transmitted by Director CIG, 4 April, pursuant NIA Directive #4. (Text of initial directive circulated as Enclosure "B" to CIG Directive [REDACTED]).
25X1A		

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiation)	Coordination of Intelligence Research.
Central Planning Staff (CPS) (PRIORITY)	14 Feb	Recommendations from ONI (Capt Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch.
CPS	20 Feb	Census Bureau; Offer of Studies.. CPS to explore services offered by the Bureau. Information Branch sponsoring conference of interested departments, 8 April.
CPS	26 Feb	[REDACTED]
CPS	4 Mar	Development of Intelligence on USSR. Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch.

25X1A

TOP SECRET

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.
CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Assigned to Security Branch.
CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
CPS	12 Mar	<u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch.
CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch.
25X1A CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS.
25X1A CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Director has sent to Dr. E. L. Bowles, expert consultant to Secretary of War, for concurrence, a proposal that Dr. H.P. [REDACTED] be appointed senior scientific consultant to CIG.
25X1A CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]
25X1A CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch.
CPS	29 Mar	<u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS for review and draft of report to NIA.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation

TOP SECRET

TOP SECRET

Enclosure



TOP SECRET5. PROJECTS IN DEFERRED STATUS

CPS            6 Mar        Interior Department; Services of  
Proposed Minerals Attaches. CPS to  
undertake report and recommendations  
when-and-as Departmental program receives  
Congressional approval.

CPS            8 Mar        Intelligence Terminology. CPS  
initiating survey of usages, with recom-  
mendations. Further action awaiting  
activation of Support Branch.

-----

TOP SECRET  
CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

**TOP SECRET**

TOP SECRET

COPY NO. 5

15 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 15 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 APRIL, AT 12001. PROJECTS COMPLETED SINCE 8 APRIL



None.

2. PROJECTS AWAITING N.I.A. ACTION


None.

25X1A

3. PROJECTS AWAITING I.A.B. ACTION

25X1A	(Reference)	(Date)	Proposed Survey of Joint Intelligence Study Publishing Board (J.I.S.P.B.).
		12 Apr	 a memorandum by the Director of Central Intelligence, under informal consideration.

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiation)	Coordination of Intelligence Research. Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch.
	Central Planning Staff (CPS) (PRIORITY)	14 Feb	
	CPS	20 Feb	Census Bureau; Offer of Studies. CPS to explore services offered by the Bureau. Information Branch sponsoring examination by interested departments of Bureau facilities.
25X1A			
	CPS	26 Feb	
	Central Reports Staff (CRS)	4 Mar	Development of Intelligence on USSR. Plan initiated by MIS. Proposed CIG action, as drafted by CPS, now under review by Central Reports Staff prior to submittal to the Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

	CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.
	CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNOC 252/1, which contains proposal that new board contemplated in SWNOC 252 be placed under NIA. Assigned to Security Branch.
	CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED].
	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS.
25X1A	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> With concurrence of Dr. E. L. Bowles, expert consultant to Secretary of War, Director CIG has invited [REDACTED] to discuss the possibility of serving as senior scientific consultant to CIG.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED].
25X1A	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]. Assigned to Information Branch.

TOP SECRET

CIG status of [REDACTED] Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

CPS 29 Mar

Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and recommendations of Ad Hoc Committee referred to CPS for review and draft of report to NIA.

CPS 5 Apr

Intelligence on Foreign Petroleum Developments. Memorandum from State (Mr. McCormack) referred to CPS for recommendation.

25X1A

CPS 15 Apr

referred to Central Planning Staff.

## 5. PROJECTS IN DEFERRED STATUS

CPS 6 Mar

Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

CPS 8 Mar

Intelligence Terminology. CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Enclosure

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

22 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 22 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 22 APRIL, AT 12001. PROJECTS COMPLETED SINCE 15 APRIL

	(Reference)	(Date)	
25X1A	CIG Admin [REDACTED]	16 Apr	<u>Activation of the Administrative Division.</u> By order of the Director CIG, 16 April. ✓
25X1A	CIG Admin [REDACTED]	19 Apr	<u>Activation of the Central Reports Staff.</u> Revision of the order 4 March, by order of the Director CIG, 19 April.
25X1A	CIG [REDACTED]	12 Apr	<u>Proposed Survey of Joint Intelligence Study Publishing Board (JISPB).</u> CIG 6 approved by informal action of Intelligence Advisory Board, 19 April. Enclosure to [REDACTED] accordingly issued, same date, as CIG Directive [REDACTED] (For present status of survey, see Section 4 of this report).
25X1A			
25X1A			

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiation)	
	Central Planning Staff (CPS) (PRIORITY)	14 Feb	<u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch.
	CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Information Branch sponsoring examination by other interested departments of Bureau facilities.
25X1A	CPS	26 Feb	[REDACTED]

TOP SECRETCIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Enclosure

TOP SECRET

TOP SECRET

	Director	4 Mar	<u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Proposed CIG action, as drafted by CPS, under consideration by the Director.
	CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Study prepared by Information Branch now under consideration by Chief, CPS.
	CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Under study by Security Branch.
	CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]
	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS.
25X1A	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> [REDACTED] has been appointed senior scientific consultant to Director CIG. Initial coordination meeting being arranged with representatives of IAB.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]
25X1A	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch.
	CPS	29 Mar	<u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS. Draft of NIA action has been prepared and is under review in CPS.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

CIG Status of Projects

Enclosure

TOP SECRET



TOP SECRET

	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation.
25X1A			
	CPS	15 Apr	[REDACTED] Memorandum from State (Mr. McCormack) referred to Central Planning Staff.
25X1A			
25X1A			
	CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) referred to CPS.
	CPS	19 Apr	<u>Publication's Review Subcommittee (of Joint Intelligence Committee)</u> Recommendations of Joint Intelligence Committee in JIC 86/9 referred to CPS.
	CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey assigned to CPS pursuant CIG Directive [REDACTED]
25X1A			

-----

5. PROJECTS IN DEFERRED STATUS

	CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
	CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Initial report submitted shows problem must be deferred pending solution of two broader problems under study.

-----

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Enclosure

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

29 April 1946

TOP SECRET

COPY NO. 5

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 29 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 29 APRIL, AT 12001. PROJECTS COMPLETED SINCE 22 APRIL

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

	(Reference)	(Date)	
25X1A	CIG [REDACTED]	24 Apr	<u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED] a memorandum by the Director of Central Intelligence, under informal consideration of the Intelligence Advisory Board.
25X1A	CIG [REDACTED]	26 Apr	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> Proposed recommendations to National Intelligence Authority under informal consideration of IAB.
25X1A	CIG [REDACTED]	29 Apr	<u>Development of Intelligence on USSR.</u> CIG [REDACTED] a memorandum by the Director CIG, being circulated to IAB for consideration.

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiation)	
	Central Planning Staff (CPS) (PRIORITY)	14 Feb	<u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Study in progress by Intelligence Branch.
	CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Further recommendations of CPS awaiting Director's consideration.
25X1A	CPS	26 Feb	[REDACTED] study by Intelligence Branch.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Action being given further study by Information Branch.
CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> New board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. CPS designating liaison officer thereto. Ultimate placing of Board under NIA under study by Security Branch.
CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch.
CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Study now in progress.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress by Information Branch.
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> [REDACTED] has been appointed senior scientific consultant to Director CIG. Initial coordination meeting arranged with representatives of IAB.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED]

25X1A

25X1A

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

25X1A	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED]
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation.
25X1A 25X1A	CPS	15 Apr	[REDACTED] Memorandum from State (Mr. McCormack) referred to Central Planning Staff.
	CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) under study by CPS.
	CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee)</u> Recommendations of Joint Intelligence Committee in JIC 86/9 referred to CPS.
	CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack referred to CPS.
	CPS	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Assigned to Intelligence Branch with assistance of Support Branch.

-----

5. PROJECTS IN DEFERRED STATUS

	CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
--	-----	-------	---

-----

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO.: 5

5 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 6 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1  
CIG Status of Projects

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 6 MAY, AT 12001. PROJECTS COMPLETED SINCE 29 APRIL

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

	(Reference)	(Date)	
25X1A	CIG [REDACTED]	24 Apr	<u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED], a memorandum by the Director of Central Intelligence, under informal consideration of the Intelligence Advisory Board.
25X1A	CIG [REDACTED]	26 Apr	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> Proposed recommendations to National Intelligence Authority under informal consideration of IAB.
25X1A	CIG [REDACTED]	29 Apr	<u>Development of Intelligence on USSR.</u> CIG [REDACTED], a memorandum by the Director CIG, being circulated to IAB for consideration.

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiation)	
	Central Planning Staff (CPS) (PRIORITY)	14 Feb	<u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Study in progress by Intelligence Branch.
	CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Further recommendations of CPS awaiting Director's consideration.
25X1A	CPS		[REDACTED] study by Intelligence Branch.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Enclosure

TOP SECRET

TOP SECRET

	CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Action prepared by Information Branch under consideration by Chief, CPS.
	CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> New board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. CPS designating liaison officer thereto. Ultimate placing of Board under NIA under study by Security Branch.
	CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
	CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch.
	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Study now in progress.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress pursuant to CIG Directive [REDACTED]
	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) under study by CPS. [REDACTED]
25X1A	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> [REDACTED] senior scientific consultant to Director CIG, has met with representatives of IAB. Studies on coordination in progress by Information and Intelligence Branches of CPS. [REDACTED]
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED] Nearing completion, awaiting certain information from State Dept.

TOP SECRET



TOP SECRET

	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED]
25X1A			
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) under study by CPS.
25X1A	CPS	15 Apr	[REDACTED]
25X1A			[REDACTED] Memorandum from State (Mr. McCormack) under study by CPS.
	CPS	13 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) under study by CPS.
	CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations of Joint Intelligence Committee in JIC 86/9 under study by Intelligence Branch, CPS.
	CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED].
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
	CPS	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.

5. PROJECTS IN DEFERRED STATUS

CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
-----	-------	---

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

14 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

CORRECTION

TO

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

All holders of "Status of Projects as of Monday, 13 May, at 1200," dated 13 May 1946, are requested to substitute the enclosed revision of Page 1 of the Enclosure to that paper and to destroy the superseded page by burning.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETENCLOSURESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 13 MAY, AT 12001. PROJECTS COMPLETED

(Reference)	(Date)	
CIG 7	24 Apr	<u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED] a memorandum by the Director CIG, approved subject to agreed amendments in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date).
25X1A		
25X1A		
25X1A	29 Apr	<u>Development of Intelligence on USSR.</u> Director's memorandum in CIG [REDACTED] approved, as amended, in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED], same date).
25X1A		
	2 May	<u>Census Bureau: Offer of Studies.</u> Letter from Director CIG to Director Bureau of Census acknowledges presentation made by Bureau representatives in conference sponsored by CIG. Intelligence agencies to avail themselves of Bureau facilities as desired. No further CIG action contemplated.

2. PROJECTS AWAITING N.I.A. ACTION  
None25X1A 3. PROJECTS AWAITING I.A.B. ACTION

25X1A	26 Apr	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> IAB defers final action on CIG [REDACTED] in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).
-------	--------	--

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

25X1A	Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
	Director	26 Feb	[REDACTED] by the Director.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

13 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

CIG Status of Projects TOP SECRET

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 13 MAY, AT 1200

1. PROJECTS COMPLETED

25X1A	(Reference) CIG [REDACTED]	(Date) 24 Apr	<u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED], a memorandum by the Director CIG, approved subject to agreed amendments in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date).
25X1A			
25X1A	CIG [REDACTED]	29 Apr	<u>Development of Intelligence on USSR.</u> Director's memorandum in CIG [REDACTED] approved, as amended, in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date).
25X1A			
25X1A		2 May	<u>Census Bureau: Offer of Studies.</u> Letter from Director CIG to Director Bureau of Census acknowledges presentation made by Bureau representatives in conference sponsored by CIG. Intelligence agencies to avail themselves of Bureau facilities as desired. No further CIG action contemplated.

2. PROJECTS AWAITING N.I.A. ACTION

25X1A	CIG [REDACTED]	26 Apr	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> IAB defers final action on CIG 1/1 and 1/2 in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).
-------	----------------	--------	---

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiated)	
	Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
25X1A	Director	26 Feb	[REDACTED] consideration by the Director.

TOP SECRET

	Director	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Draft of CIG action under consideration by the Director.
	CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
	CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch.
	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress pursuant to CIG Directive [REDACTED]
	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch.
	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED] Nearing completion.
	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

TOP SECRET

25X1A	CPS	15 Apr	[REDACTED] Memorandum from State (Mr. McCormack) under study by CPS.
25X1A			
	CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey.
	CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
25X1A	CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED]
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
	CPS	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS (PRIORITY)	9 May	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS preparing further recommendations to Director CIG as to problems raised in [REDACTED] after consultation with representatives of State and G-2.
25X1A			

5. PROJECTS IN DEFERRED STATUS

CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

20 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET



TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 12001. PROJECTS COMPLETED SINCE 13 MAY

(Reference)	(Date)	<u>Security Agreement for Use Within</u>
	17 May	<u>the Central Intelligence Group. Text</u>
		approved by Director of Central Intel-
		ligence. Transmitted to Administrative
		Officer, CIG, for appropriate action.

2. PROJECTS AWAITING N.I.A. ACTION

None

3. PROJECTS AWAITING I.A.B. ACTION

25X1A	CIG	26 Apr	<u>Provision for Monitoring Press</u>
			<u>and Propaganda Broadcasts of Foreign</u>
			<u>Powers. IAB defers final action on</u>
25X1A			CIG in 4th Mtg., pending
			further study. Central Planning Staff
			charged with study and recommendations
			to Director CIG in this connection
			(See Section 4 of this report for status
			of CPS action).

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

	Central Planning Staff (CPS)	14 Feb	<u>Coordination of Intelligence</u>
	PRIORITY		<u>Research. Preliminary CPS studies</u>
			completed. CIG action on that phase of
			problem relating to allocation of
			research responsibilities now in prepara-
			tion by Intelligence Branch, CPS.
25X1A	CPS	26 Feb	[REDACTED]
			oral instructions of DCI.
	CPS	4 Mar	<u>Proposed Permanent Interdepartmental</u>
			<u>Committee for Acquisition of Foreign Pub-</u>
			<u>lications. Draft of CIG action returned</u>
			to CPS for revision.
	CPS	7 Mar	<u>Censorship Planning. Study being</u>
			undertaken by CPS in anticipation of
			formal request. Assigned to Security
			Branch.
	CPS	8 Mar	<u>Intelligence Terminology. CPS in-</u>
			<u>itiating survey of usages, with recom-</u>
			<u>mendations. Assigned to Support Branch.</u>

TOP SECRET

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] draft of CIG action now under review by Chief, CPS.
	CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
25X1A	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft complete and awaiting review.
25X1A	CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS. Deferred pending final action on survey conducted under CIG Directive [REDACTED]
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
25X1A 25X1A	CPS	15 Apr	[REDACTED] Memorandum from State (Mr. McCormack) under study by CPS.

TOP SECRET

- 2 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

25X1A

CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED]
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
CPS	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS (PRIORITY)	9 May	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director CIG as to problems raised in CIG [REDACTED] awaiting information from State Department.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

25X1A

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

TOP SECRET

- 3 -

Enclosure

CIG Status of Projects

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

27 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

C.I.G. Status of Projects  
Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETENCLOSURESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 12001. PROJECTS COMPLETED SINCE 20 MAY.

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

25X1A

CIG

26 Apr

Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. IAB defers final action on CIG [redacted] in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).

25X1A

4. PROJECTS IN PREPARATION

(Cognizance)(Initiated)

Central  
Planning  
Staff (CPS)  
PRIORITY

14 Feb

Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.

25X1A

CPS

26 Feb

CPS

4 Mar

Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Revised draft of CIG action ready for submittal to DCI.

CPS

7 Mar

Censorship Planning. Proposed CIG action, based on preliminary survey by Security Branch, under study by CIG, CPS.

CPS

8 Mar

Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

TOP SECRETCIG Status of Projects

TOP SECRET

	CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
	CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED]. Draft complete and being submitted to Chief, CPS, this date.
	CPS (PRIORITY)	29 Mar	<u>Interim Study of the collection of Intelligence Information in China.</u> Draft of CIG action completed and awaiting review by Chief, CPS.
25X1A	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
	CPS	15 Apr	[REDACTED] Information Branch for study. Draft of CIG action completed and awaiting review.

TOP SECRET

TOP SECRET

CPS 18 Apr Coordination of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by CIG, CPS.

CPS 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7.

CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.

CPS (PRIORITY) 23 Apr Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.

CPS (PRIORITY) 9 May Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers. CPS further recommendations to Director CIG as to problems raised in CIG [REDACTED] awaiting information from State Department.

CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

25X1A

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

DIRECTOR OF CENTRAL INTELLIGENCE

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

3 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

ILLEGIB



DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Director, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET



TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 12001. PROJECTS COMPLETED SINCE 27 MAY.

25X1A	(Reference)	(Date)	
25X1A	CIG Dir	31 May	
25X1A			Directive for a survey issued by Director of Central Intelligence (For status of survey, see Section 4 of this report).

2. PROJECTS AWAITING N.I.A. ACTION.

None.

3. PROJECTS AWAITING N.I.A. ACTION.

25X1A	(Reference)	(Date)	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u>
25X1A	CIG	26 Apr	IAB defers final action on in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to DCI (See Section 4 of this report for status of CPS action).
25X1A	CIG	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from the Director of Central Intelligence submitted to IAB for informal consideration.

4. PROJECTS IN PREPARATION.

(Cognizance)(Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
CPS	26 Feb	Chief, CPS.
CPS	7 Mar	Censorship Planning. General probl together with ONI views on subject, under study by CPS.
CPS	8 Mar	Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

25X1A

CPS 15 Mar  
(PRIORITY) The Essential Elements of Information.  
CPS initiating a plan of development.  
Under study by Policy & Review Branch.

CPS 18 Mar Resources Potential Program. Two planning  
problems assigned; intelligence produc-  
tion problems to Intelligence Branch,  
and collecting problem to Information  
Branch; under joint study.

CPS 19 Mar Application of Sampling Technique to  
Intelligence. Under study by CPS committee  
headed by Support Branch.

CPS 21 Mar  
(PRIORITY) Survey of Facilities for Collecting Foreign  
Intelligence Information by Clandestine  
Methods. Survey pursuant to CIG Directive  
[REDACTED] in progress.

CPS 22 Mar  
(PRIORITY) Intelligence on Foreign Industrial  
Establishments. Recommendations from  
State, 14 March (Mr. McCormack) referred  
to CPS. Two planning problems assigned;  
intelligence production problem to  
Intelligence Branch, and collecting prob-  
lem to Information Branch; under joint  
study.

25X1A

CPS 28 Mar  
(PRIORITY) Coordination of Scientific Intelligence.  
Two planning problems assigned; intelli-  
gence production problem to Intelligence  
Branch, and collecting problem to Informa-  
tion Branch. Drafts of systems for co-  
ordinating research and collection  
respectively now under review by Chief,  
CPS.

CPS 28 Mar Survey of Coverage of the Foreign  
Language Press in the United States.  
Survey completed by Information Branch  
pursuant CIG Directive [REDACTED] Draft under  
review by Chief, CPS.

CPS 29 Mar  
(PRIORITY) Interim Study of the Collection of Intel-  
ligence Information in China. Draft of  
CIG action completed and under review by  
Chief, CPS.

25X1A

CPS 5 Apr Intelligence on Foreign Petroleum  
Developments. Two planning problems  
assigned; intelligence production problem  
to Intelligence Branch, and collecting  
problem to Information Branch under joint  
study. These problems are subsidiary to  
those under "Intelligence on Foreign  
Industrial Establishments", above.

25X1A

CPS 15 Apr [REDACTED]  
[REDACTED] Memorandum from State  
(Mr. McCormack) assigned to Information  
Branch for study. Draft of CIG action  
completed and under review by Chief, CPS.

TOP SECRET

- 2 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

25X1A

CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] Preliminary findings under review by Chief, CPS.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
25X1A CPS (PRIORITY)	9 May	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director CIG as to problems raised in CIG [REDACTED] awaiting information from State Department.
25X1A		
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.
25X1A	CPS	31 May [REDACTED]

5.

CPS  
CPS4 Mar  
4 MarPROJECTS IN DEFERRED STATUS

Liquidation of Security Advisory Board; Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS

6 Mar

Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

TOP SECRET

DEPARTMENT OF CENTRAL INTELLIGENCE

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5

10 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETENCLOSURESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 12001. PROJECTS COMPLETED SINCE 3 JUNE

25X1A (Reference) (Date) [REDACTED]  
 CIG Dir 4 Jun [REDACTED]  
 25X1A [REDACTED] Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence (For further status, see Section 4 of this report).

2. PROJECTS AWAITING ACTION BY N.I.A.

None.

3. PROJECTS AWAITING ACTION BY I.A.B.

25X1A (Reference) (Date) Provision for Monitoring Press and  
 CIG [REDACTED] 26 Apr Propaganda Broadcasts of Foreign Powers.  
 8 May CIG [REDACTED] containing the views of the De-  
 4 Jun partment of State and the further  
 25X1A recommendations of the Director of Cen-  
 tral Intelligence on problems discussed in  
 CIG [REDACTED] circulated for I.A.B.  
 25X1A consideration in their 5th Mtg., 10 June.  
 [REDACTED] 31 May Provision for Coordinating the Ac-  
 25X1A quisition of Foreign Publications. Memoran-  
 dum from Director of Central Intelligence  
 [REDACTED] under informal consideration of  
 I.A.B.

4. PROJECTS IN PREPARATION.

(Cognizance) (Initiated)

Central 14 Feb Coordination of Intelligence Research.  
 Planning Preliminary CPS studies completed. CIG  
 Staff (CPS) action on that phase of problem relating to  
 PRIORITY allocation of research responsibilities now  
 in preparation by Intelligence Branch, CPS.

Director 26 Feb [REDACTED]  
 25X1A [REDACTED]  
 Jun. Awaiting consideration of proposals by  
 USBS.

CPS 7 Mar Censorship Planning. General problem,  
 together with ONI views on subject, under  
 study by CPS.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

	CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch. Awaiting receipt of Glossary of Terms submitted by ANSCOL to JCS under Directive contained in JCS 1373.
	CPS	15 Mar (PRIORITY)	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under review by Chief, CPS.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
25X1A	CPS	21 Mar (PRIORITY)	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
	CPS	22 Mar. (PRIORITY)	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS	28 Mar (PRIORITY)	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft under review by Chief, CPS.
	CPS	29 Mar (PRIORITY)	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

	CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISFB survey. Study in progress.
	CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
25X1A	CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] Preliminary findings under review by Chief, CPS.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
	CPS	23 Apr (PRIORITY)	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.
25X1A 25X1A	CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED]
	CPW	4 Jun	[REDACTED] Branch, CPS, pursuant CIG Directive #11.
	CPS	6 Jun	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.

-----

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNOC 252 re-established on 3 April as SWNOC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
-----	-------	--

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

CPS

6 Mar

Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

-----

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1



TOP SECRETCOPY NO. 517 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 12001. PROJECTS COMPLETED SINCE 10 JUNE

	(Reference)	(Date)	
25X1A	CIG Dir [REDACTED]	11 Jun	<u>Adequacy of Intelligence Facilities Relating to the National Security.</u> Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence. (For further status, see Section 4 of this report.)

2. PROJECTS AWAITING ACTION BY N.I.A.

	(Reference)	(Date)	
25X1A	CIG [REDACTED]	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for N.I.A. consideration.

3. PROJECTS AWAITING ACTION BY I.A.B.

	(Reference)	(Date)	
25X1A	CIG [REDACTED]	26 Apr 8 May 4 Jun	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Revision of CIG [REDACTED] in preparation pursuant to agreement in I.A.B. 5th Meeting (10 June).

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

		14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
--	--	--------	--

	Director	26 Feb	[REDACTED]
--	----------	--------	------------

25X1A

memo, 5 Jun. Awaiting consideration of proposals by USSBS.

	CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
--	-----	-------	---

	CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.
--	-----	-------	--

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

TOP SECRET

TOP SECRET

	Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
	CPS (PRIORITY)	22 Mar.	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
25X1A	CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft under review by Chief, CPS.
	CPS (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
	CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

TOP SECRET  
CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

	CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
25X1A	Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] Preliminary findings under consideration by the Director.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. Preliminary action under review by Chief, CPS.
	CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch.
25X1A	CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED]
25X1A	CPS	4 Jun	[REDACTED]
	CPS	6 Jun	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.
25X1A	CPS	11 Jun	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS

-----

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
-----	-------	---

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

CPS

6 Mar

Interior Department; Services of  
Proposed Minerals Attaches. CPS to  
undertake report and recommendations  
when-and-as Departmental program re-  
ceives Congressional approval.

-----

TOP SECRET

CIG Status of Projects

- 4 -

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

DIRECTOR OF CENTRAL INTELLIGENCE

TOP SECRET

TOP SECRET

COPY-NO.

5

24 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects.

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 12001. PROJECTS COMPLETED SINCE 17 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

25X1A

(Reference)	(Date)	Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration at next N.I.A. meeting.
CIG [REDACTED]	31 May	

3. PROJECTS AWAITING ACTION BY I.A.B.

25X1A

(Reference)	(Date)	Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.
CIG [REDACTED]	26 Apr	
	8 May	Revision of CIG [REDACTED] in preparation pursuant to agreement in I.A.B. 5th Meeting. Action deferred pending I.A.B. consideration of par. 4 b of Appendix "A" to C.I.G. [REDACTED]
	4 Jun	

25X1A

25X1A

25X1A

(Reference)	(Date)	Functions of the Director of Central Intelligence. Awaiting consideration by I.A.B.
CIG [REDACTED] (TS)	20 June	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director	14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director.
(PRIORITY)		

25X1A

Director	26 Feb	[REDACTED]
----------	--------	------------

5 June. Awaiting consideration of proposals by USSBS.

CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
-----	-------	--

CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.
-----	-------	---

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET



TOP SECRET

	Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Infor- mation Branch; under joint study.
	Director	19 Mar	<u>Application of Sampling Technique</u> <u>to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under con- sideration by Director.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
	CPS (PRIORITY)	22 Mar.	<u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study.
	CPS (PRIORITY)	28 Mar.	<u>Coordination of Scientific Intelli-</u> <u>gence.</u> Two planning problems assigned; intelligence production problem to Intel- ligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
25X1A	CPS	28 Mar.	<u>Survey of Coverage of the Foreign</u> <u>Language Press in the United States.</u> Under study by Information Branch pur- suant CIG Directive [REDACTED] Revised draft under review by Chief, CPS.
	Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of</u> <u>Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production prob- lem to Intelligence Branch, and collect- ing problem to Information Branch under joint study. These problems are sub- sidiary to those under "Intelligence on Foreign Industrial Establishments," above.
	CPS	18 Apr	<u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Old Status of Projects

Enclosure

TOP SECRET

TOP SECRET

	CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 under study by Intelligence Branch.
25X1A	Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant to C [REDACTED] Preliminary findings under consideration by the Director.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Draft of CIG action under review by Chief, CPS.
	CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study.
	Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director.
25X1A	CPS	31 May	[REDACTED]
25X1A			formation Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED]
25X1A	CPS	4 June	[REDACTED]
25X1A			[REDACTED]
25X1A			Survey assigned to Information Branch, CPS, pursuant CIG Directive [REDACTED]
	CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.
25X1A	CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET5. PROJECTS IN DEFERRED STATUS

CPS                      4 Mar.    Liquidation of Security Advisory Board,  
OWI. Board contemplated in SWNCC 252  
reestablished on 3 April as SWNCC Sub-  
committee for Security Control. DCI  
has designated CIG liaison officers  
thereto. Ultimate placing of Board  
under NIA to be studied by Security  
Branch.

CPS                      6 Mar.    Interior Department; Services of  
Proposed Minerals Attaches. CPS to  
undertake report and recommendations  
when-and-as Departmental program re-  
ceives Congressional approval.

-----

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

DIRECTOR OF CENTRAL INTELLIGENCE

**TOP SECRET**

TOP SECRET

COPY NO. 5

1 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects  
Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 12001. PROJECTS COMPLETED SINCE 24 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

25X1A

(Reference)	(Date)	
CIG [REDACTED]	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration by N.I.A.
NIA 4	28 June	<u>Functions of the Director of Central Intelligence.</u> Under informal consideration by N.I.A.

3. PROJECTS AWAITING ACTION BY I.A.B.

25X1A

(Reference)	(Date)	
CIG [REDACTED]	26 Apr	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u>
	8 May	Necessary action incorporated in paragraph 4-b of Enclosure "A" to N.I.A. 4.
	4 June	To be removed from next Status Report.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director	14 Feb	<u>Coordination of Intelligence Research.</u>
(PRIORITY)		Preliminary CPS studies completed.
		Drafts of proposed NIA and CIG actions under consideration by Director.

25X1A

Director	26 Feb	[REDACTED]
		transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed MIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence produc- tion problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
Director	19 Mar	<u>Application of Sampling Technique to</u> <u>Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of pro- posed CIG action under consideration by Director.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
25X1A		
CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intel- ligence production problem to Intelligence Branch, and collecting problem to Infor- mation Branch. Drafts of systems for coordinating research and collection re- spectively now under review by Chief, CPS.
Director	28 Mar	<u>Survey of Coverage of the Foreign Language</u> <u>Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive [REDACTED] and under consideration by Director.
25X1A		
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intel-</u> <u>ligence Information in China.</u> Draft of CIG action completed and under consid- eration by Director.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. Those problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments," above.
CPS	18 Apr	<u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

TOP SECRET

CIG Study Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1 Enclosure

TOP SECRET

TOP SECRET

	CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 36/9 under study by Intelligence Branch.
25X1A	Director	22 Apr.	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant CIG Di [REDACTED] Preliminary findings under consideration by the Director.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Redraft of CIG action under preparation.
	CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
	Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information</u> . Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director.
	CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential</u> . Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED]
25X1A	CPS	4 June	[REDACTED] [REDACTED] Information Branch, CPS, conducting survey pursuant CIG Directive [REDACTED]
25X1A			
25X1A			
25X1A			
	CPS	6 June	<u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch.
	CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS.
25X1A			

TOP SECRET

CIG Status of Projects Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

CPS                      20 June      Program for the Central Direction, Coordination and Supervision of Counter-intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Assigned to Security Branch. Drafts of proposed NIA and CIG actions under review by Chief, CPS.

-----

5.      PROJECTS IN DEFERRED STATUS

CPS                      4 Mar      Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 re-established on 3 April as SWNCC Sub-committee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS                      6 Mar      Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

-----

TOP SECRET

CIG Status of Project Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1  
 Closure

TOP SECRET



TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

DIRECTOR OF CENTRAL INTELLIGENCE

TOP SECRET

COPY NO. 5

8 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 12001. PROJECTS COMPLETED SINCE 1 JULY

None.


2. PROJECTS AWAITING ACTION BY N.I.A.

25X1A	(Reference) CIG ■ NIA 5	(Date) 31 May 1 July	Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5).
	NIA 4	28 June	Functions of the Director of Central Intelligence. Under informal consideration by N.I.A.

3. PROJECTS AWAITING ACTION BY I.A.B.

25X1A	(Reference) CIG ■	(Date) 8 July	Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B.
-------	----------------------	------------------	---

4. PROJECTS IN PREPARATION

	(Cognizance) Director (PRIORITY)	(Initiated) 14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director.
25X1A	Director	26 Feb	 memo, 5 June. Awaiting consideration of proposals by USSBS.
	CIS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
	CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1379/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

	Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	Director	19 Mar	<u>Application of Sampling Technique to In-</u> <u>telligence.</u> Under study by CPS committee headed by Support Branch. Draft of pro- posed CIG action under consideration by Director.
25X1A	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by Cland-</u> <u>estine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
	CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Estab-</u> <u>lishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CIG. Two planning problems assigned; intelli- gence production problem to Intelligence Branch, and collecting problem to Informa- tion Branch; under joint study.
	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelli- gence production problem to Intelligence Branch, and collecting problem to Informa- tion Branch. Drafts of systems for coordinating research and collection re- spectively now under review by Chief, CIG.
25X1A	Director	28 Mar	<u>Survey of Coverage of the Foreign Lan-</u> <u>guage Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive [REDACTED] and under consideration by Director.
	Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelli-</u> <u>gence Information in China.</u> Draft of CIG action completed and under consideration by Director.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Develop-</u> <u>ments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting pro- blem to Information Branch, under joint study. These problems are subsidiary to those under "Intelligence on Foreign In- dustrial Establishments" above.
25X1A	CPS	18 Apr	<u>Coordinating of Geographic and Related In-</u> <u>telligence.</u> Assigned to Intelligence Branch to study in connection with [REDACTED] survey. Study in progress.

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

	CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 86/9 under study by Intelligence Branch.
25X1A	Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED]. Preliminary findings under consideration by the Director.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
	CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
	Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information</u> . Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director.
	CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential</u> . Information Branch, CPS, conducting survey pursuant to CIG Directive #10.
25X1A	CPS	4 June	[REDACTED]
25X1A 25X1A			[REDACTED] Information Branch, CPS, conducting survey pursuant CIG Directive [REDACTED]
	CPS	6 June	<u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch. Draft of proposed action under review by Chief, CPS.
25X1A	CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

CPS	20 June	Program for the Central Direction, Coordination and Supervision of Counter-intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Assigned to Security Branch. Drafts of proposed NIA and CIG actions under review by Chief, CPS.
CPS	3 July	National Science Foundation. Intelligence Branch, CPS, assigned problem of preparing drafts of IAB and NIA action papers, recommending letter from DCI to sponsor of bill (H.R. 6448), endorsing establishment of Foundation. Drafts under review by Chief, CPS.

-----

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	Liquidation of Security Advisory Board, OWI. Board contemplated in SWNJC 252 re-established for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar	Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

-----

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

DEPARTMENT OF CENTRAL INTELLIGENCE

COPY NO. 5

15 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group Projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 12001. PROJECTS COMPLETED SINCE 8 JULY

(Reference)	(Date)	Functions of the Director of Central Intelligence. Enclosure "A" to N.I.A.
NIA Dir. 5	8 July	4, as approved by N.I.A., circulated for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	Provision for Coordinating the Acquisition of Foreign Publications.
25X1A CIG ■	31 May	Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5)
NIA 5	1 July	

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B.
25X1A CIG ■	8 July	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	Coordination of Intelligence Research Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director.
Director (PRIORITY)	14 Feb	
Director	26 Feb	
25X1A		memo, 5 June. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

25X1A

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.
Director	19 Mar	<u>Application of Sampling Techniques to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under consideration by Director.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress.
CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection, respectively, have been reviewed by Chief, CPS, and are now being revised.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.



TOP SECRET

25X1A

CPS	18 Apr	<u>Coordinating of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further action suspended pending Director's action on Coordination of Intelligence Research study now before him.
Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive [REDACTED] Preliminary findings under consideration by the Director.'
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director.
CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to CIG [REDACTED]
CPS	4 June	<u>Survey of Exploitation of American Business Concerns with Connections Abroad as Sources of Foreign Intelligence Information.</u> Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED]
CPS 6	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Report submitted by Support Branch has been reviewed by Chief, CPS. Further action suspended, except to maintain liaison with SWNCC committee studying same subject, pending completion of this study.

25X1A

TOP SECRET

TOP SECRET

TOP SECRET

25X1A

CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS.
Director	20 June	<u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the Director.
CPS	3 July	<u>National Science Foundation.</u> Action terminated in view of Senate approval of a bill creating foundation. To be removed from agenda.

-----

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

-----

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

COPY NO. 5 *V*

22 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 1700

Note by the Secretary

25X1A      The enclosed status of Central Intelligence Group Projects, prior to reorganization pursuant to C.I.G. Directive No. ■, is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.

Secretary, N.I.A.

DISTRIBUTION:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 17001. PROJECTS COMPLETED SINCE 15 JULY

25X1A	(Reference)	(Date)	Provision for Coverage of the Foreign
25X1A	CIG Dir. [REDACTED]	17 July	Language Press in the United States.
			Enclosure "A" to CIG [REDACTED] as approved
			by I.A.B., circulated for information
			and guidance.
25X1A			
	CIG Dir. [REDACTED]	19 July	Reorganization of the Central Intel-
			ligence Group. Memorandum by the
			Director of Central Intelligence, cir-
			culated for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A.

25X1A	(Reference)	(Date)	Provision for Coordinating the Acquis-
	CIG [REDACTED]	31 May	ition of Foreign Publications. Memo-
	NIA 5	1 July	randum from Director of Central Intel-
			ligence, as approved by I.A.B., sub-
			mitted for consideration of N.I.A.
			(NIA 5).

3. PROJECTS AWAITING ACTION BY I.A.B.

NONE

4. PROJECTS IN PREPARATION

	(Cognizance)	(Initiated)	Coordination of Intelligence Research.
	Director	14 Feb	CPS studies completed and submitted
	(PRIORITY)		to Director. Drafts of proposed NIA
			and CIG actions under consideration
			by Director.
25X1A	Director	26 Feb	[REDACTED]
			USSBS, by memo of 5 June. Awaiting
			consideration of proposals by USSBS.
	Director	7 Mar	Censorship Planning. Provision for
			censorship planning embodied in pro-
			posed "Program for the Central Direc-
			tion, Coordination, and Supervision of
			Counter-Intelligence Activities and
			Procedures Related to the National
			Security" now before the Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

25X1A

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
Director	18 Mar	<u>Resources Potential Program.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign resources potential.
Director	19 Mar	<u>Application of Sampling Techniques to Intelligence.</u> CPS completed preliminary study and submitted a plan of action. Draft of proposed CIG action under consideration by Director.
Director (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Recommendations have been submitted to the Director in compliance with CIG Directive No. [REDACTED]
Director (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack), referred to CPS. Two proposed CIG actions have been submitted by CPS in the field of Economic Intelligence, which includes intelligence on foreign industrial establishments.
Director (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Drafts of proposed CIG actions to establish systems for Coordinating Research and Collection, respectively have been submitted to the Director by CPS.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
Director (PRIORITY)	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign petroleum developments.
Director	18 Apr	<u>Coordinating of Geographic and Related Intelligence.</u> CPS has submitted proposed CIG actions in the field of geographic intelligence.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further development depends upon Director's action on study already submitted to him on Coordination of Intelligence Research. Final CPS report in preparation.

TOP SECRETCIG Status of Projects

- 2 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

25X1A	Director	22 Apr	<u>Survey of Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive No. [REDACTED] Preliminary findings under consideration by the Director. Final CPS report in preparation.
	CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
	CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Final CPS report in preparation.
	CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memo from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch. Final CPS report in preparation.
	Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director.
25X1A	CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS conducting survey pursuant to CIG Directive No. [REDACTED]. Final report in preparation.
25X1A			
25X1A	Director	4 June	[REDACTED]
25X1A			CPS has submitted proposed NIA action pursuant to CIG Directive No. [REDACTED].
	CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Final CPS report in preparation.
25X1A	CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive No. [REDACTED] in progress; assigned to Support Branch, CPS. Final report in preparation.
	Director	20 June	<u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the director.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

TOP SECRET

5. PROJECTS IN DEFERRED STATUS

Director	4 Mar	<u>Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished for Security Control. DCI has designated CIG liaison officer thereto. The liaison officer was charged with studying and recommending reference the ultimate placing of Board under NIA. Result of study incorporated in "Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security", now before the Director.</u>
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when and as Departmental program has been tentatively formulated.</u>

-----

TOP SECRET  
CIG Status of Projects

- 4 -

Enclosure

~~TOP SECRET~~

SEP 23 1948

## MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE

SUBJECT: Status of NIA and IAB Papers as of  
Monday, 23 September at 1200

1. NIA PAPERS

(Reference)	(Date)
NIA 6	13 August
NIA 6 Meeting	21 August

COORDINATION OF INTELLIGENCE ACTIVITIES RELATED TO FOREIGN ATOMIC ENERGY DEVELOPMENT AND POTENTIALITIES. NIA on 21 August recommended that the President approve NIA 6, as amended at meeting, with understanding that any action taken by the Authority will be without prejudice to future change that may be desired by the Atomic Energy Committee. President on 23 August stated he wished to defer taking action on NIA 6 until he returns to Washington. No subsequent developments.

2. IAB PAPERS

(Reference)	(Date)
CIG Directive	9 May

25X1A

POLICY ON CLEARANCE OF PERSONNEL FOR DUTIES WITH CENTRAL INTELLIGENCE GROUP. Oral report by Director cancelling CIG Directive No. [REDACTED] prepared for presentation at next IAB meeting.

25X1A

25X1A

CIG	29 July
CIG	21 August
IAB Meeting	26 August
CIG	27 August

25X1A

25X1A

25X1A

[REDACTED] Draft of CIG [REDACTED] concurred in by FBI, awaiting consideration at next IAB meeting. Interpretation of paper also to be discussed at request of ONI.

CIG	17 September
-----	--------------

ASSIGNMENT OF FUNCTIONS IN THE FIELD OF STATIC INTELLIGENCE TO THE CENTRAL INTELLIGENCE GROUP. Proposal by ONI circulated for consideration at next IAB meeting. ICAPS preparing recommendations for consideration of Director.

CIG	19 September
-----	--------------

WAR PLANS FOR CENTRAL INTELLIGENCE GROUP. Proposal by ONI circulated for consideration at next IAB meeting. ICAPS preparing recommendations for consideration of Director.

TOP SECRET



TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

CIG 15

18 September

ESTABLISHMENT OF A CHANNEL BETWEEN THE  
CENTRAL INTELLIGENCE GROUP AND THE JOINT  
CHIEFS OF STAFF. Proposal by ONI circulated  
for consideration at next IAB meeting.  
ICAPS informally discussing proposed  
solution with assistants to IAB members.

25X1A  
25X1A  
25X1A

JAMES S. LAY, Jr.  
Secretary, NIA

cc: Executive to the Director  
Asst. Executive Director  
Chief, ICAPS  
Secretary, NIA  
Central Records (2)

- 2 -

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE

Subject: Status of NIA and IAB Papers as  
of Monday, October 21, 1946.

1. NIA PAPERS

(Reference)	(Date)
NIA 6	13 August
NIA 6 Meeting	21 August

COORDINATION OF INTELLIGENCE ACTIVITIES  
RELATED TO FOREIGN ATOMIC ENERGY DEVELOP-  
MENT AND POTENTIALITIES. NIA on 21  
August recommended that the President  
approve NIA 6, as amended at meeting,  
with understanding that any action taken  
by the Authority will be without pre-  
judice to future change that may be  
desired by the Atomic Energy Committee.  
President on 23 August stated he wished  
to defer taking action on NIA 6 until he  
returns to Washington. No subsequent  
developments.

2. IAB PAPERS

(Reference)	(Date)
CIG Directive	
Minutes of 8th IAB Meeting	9 May 1 October

POLICY ON CLEARANCE OF PERSONNEL FOR  
DUTIES WITH CENTRAL INTELLIGENCE GROUP.  
The IAB concurred in the proposal by  
General Vandenberg that CIG undertake  
responsibility for all future security  
investigations acquired to clear its  
personnel. Action completed.

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

CIG	29 July
CIG	21 August
IAB Meeting	26 August
CIG	27 August
Minutes of 8th IAB Meeting	1 October

IAB concurred in the revision of CIG 12  
and CIG Directive No. 15 subsequently  
issued. Action completed.

CIG	17 September
Minutes of 8th IAB Meeting	1 October

ASSIGNMENT OF FUNCTIONS IN THE FIELD OF  
STATIC INTELLIGENCE TO THE CENTRAL IN-  
TELLIGENCE GROUP. The Committee appointed  
to discuss this subject has met with  
ICAPS. As a result of this meeting no  
workable solution could be agreed upon.  
A draft report is presently being cir-  
culated to the Committee for approval  
prior to its submission to the IAB at  
its next meeting.

CIG	19 September
Minutes of 8th IAB Meeting	1 October

WAR PLANS FOR CENTRAL INTELLIGENCE GROUP  
The Director of Central Intelligence  
agreed to furnish to the War and Navy  
Departments estimates of CIG military  
and naval personnel requirements in  
case of mobilization. Action completed.

TOP SECRET

25X1A	CIG ■	18 September	<u>ESTABLISHMENT OF A CHANNEL BETWEEN THE</u> <u>CENTRAL INTELLIGENCE GROUP AND THE JOINT</u> <u>CHIEFS OF STAFF.</u> The Intelligence Ad- visory Board agreed to defer action on CIG ■
25X1A			
25X1A	CIG ■	14 October	<u>INTELLIGENCE ESTIMATES PREPARED BY THE</u> <u>CENTRAL INTELLIGENCE GROUP.</u> Proposal by ONI circulated for consideration at next IAB meeting. ICAPS preparing re- commendations for consideration of Director.

25X1A  
25X1A  
25X1A

JAMES S. LAY, JR.  
Secretary, N.I.A.

TOP SECRET

TOP SECRET

1646

## MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE:

Subject: Status of IAB Papers as of Thursday,  
9 January 1947

1. IAB PAPERS			
	(Reference)	(Date)	
25X1A	CIG [REDACTED]	18 September	ESTABLISHMENT OF A CHANNEL BETWEEN THE CENTRAL INTELLIGENCE GROUP AND THE JOINT CHIEFS OF STAFF. The committee appointed at the 10th IAB meeting to draft proposed recommendations to the NIA and JCS on the relationship between CIG and JCS has met. It was decided at this meeting that the committee members would forward to CIG their recommendations. To date not one of these recommendations has been received.
	Minutes of the 8th IAB Meeting	1 October	
	Minutes of the 10th IAB Meeting	7 November	
25X1A			
25X1A	CIG [REDACTED]	25 October	COORDINATION OF COLLECTION ACTIVITIES. The IAB approved CIG [REDACTED] which was subsequently issued as NIA Directive #7. NOTE: The CIG implementing plan to NIA Directive #7 is being redrafted by JCAPS in view of the changes made at the last IAB meeting. Only General Chamberlin has commented on this implementing plan in writing.
	CIG [REDACTED]	28 October	
	CIG [REDACTED]	21 November	
	CIG [REDACTED]	16 December	
	Minutes of the 11th IAB Meeting	26 November	
	Minutes of the 12th IAB Meeting	17 December	
25X1A	CIG [REDACTED]	30 October	NATIONAL INTELLIGENCE REQUIREMENTS - CHINA. The IAB approved the Enclosure to CIG [REDACTED] as amended, tentatively as a basis for the preparation of a subsequent collection plan with the understanding that the distribution would be withheld until the collection plan had been agreed upon. The implementing collection plan to CIG [REDACTED] has been approved by all of the agencies with the exception of the Intelligence Division, WDGS.
	Minutes of the 10th IAB Meeting	7 November	
25X1A			
25X1A			
25X1A	CIG [REDACTED]	21 November	PRODUCTION OF POLITICAL-PSYCHOLOGICAL STUDY ON U.S.S.R. A contract for the employment of [REDACTED] and one assistant to make a political-psychological study on U.S.S.R. has been drawn up for approval.
25X1A	Minutes of the 11th IAB Meeting	26 November	
25X6			
25X1A	CIG [REDACTED]	21 November	[REDACTED]
	Minutes of the 11th IAB Meeting	26 November	

TOP SECRET

25X1A	(Reference) CIG [REDACTED]	(Date) 10 December	OVERALL POLICIES AND OBJECTIVES FOR THE COORDINATION OF INTELLIGENCE RELATING TO FOREIGN INDUSTRIAL ESTABLISHMENTS. This paper has been circulated for comment by voting slips to the members of the IAB and also to the Departments of the Interior and Commerce and the U. S. Tariff Commission, who have been invited to sit as additional members of the IAB for consideration of this paper.
25X1A	CIG [REDACTED] Minutes of the 11th IAB Meeting	3 January 26 November	COORDINATION OF INTELLIGENCE PRODUCTION. The IAB agreed at its 11th meeting that: a. CIG would prepare a draft of the overall policies and objectives for the coordination of the production of intelligence; and b. the above-mentioned paper would be submitted to an <u>ad hoc</u> committee for consideration. NOTE: As a result of the above action CIG [REDACTED] has been circulated to the IAB requesting that their <u>ad hoc</u> committee members advise the Secretary, NIA, as to when they would be prepared to discuss this paper.
25X1A			
25X1A			

[REDACTED]  
Assistant Secretary, N.I.A.

Distribution:  
Executive to the Director  
Chief, ICAPS  
Secretary, NIA  
Central Records (2)  
Executive Registry (1)

TOP SECRET

UNCLASSIFIED//Approved For Release 2001/03/30 : CIA-RDP01-00729R000100040036-1

## TOP SECRET

DOCUMENT DESCRIPTION		REGISTRY	
SOURCE		CIA CONTROL NO.	
DOC. NO.		DATE DOCUMENT RECEIVED	
DOC. DATE		LOGGED BY	
COPY NO.			
NUMBER OF PAGES			
NUMBER OF ATTACHMENTS			

**ATTENTION:** This form will be placed on top of and attached to each Top Secret document received by the Central Intelligence Agency or classified Top Secret within the CIA and will remain attached to the document until such time as it is downgraded, destroyed, or transmitted outside of CIA. Access to Top Secret matter is limited to Top Secret Control personnel and those individuals whose official duties relate to the matter. Top Secret Control Officers who receive and/or release the attached Top Secret material will sign this form and indicate period of custody in the left-hand columns provided. Each individual who sees the Top Secret document will sign and indicate the date of handling in the right-hand columns.

[illegible]

**NOTICE OF DETACHMENT:** When this form is detached from Top Secret material it shall be completed in the appropriate spaces below and transmitted to Central Top Secret Control for record.

DOWNGRADED		DESTROYED		DISPATCHED (OUTSIDE CIA)	
TO		BY (Signature)		TO	
BY (Signature)		WITNESSED BY (Signature)		BY (Signature)	
OFFICE	DATE	OFFICE	DATE	OFFICE	DATE

TOP SECRET

(40)

TOP SECRET