

Status of Projects
Geography Division

1 August 1957

All Branches
Geographic Intelligence Review

<u>Project No.</u>	<u>Project Title</u>	<u>Date Initiated</u>	<u>Scheduled Publication</u>	<u>Status of Project</u>
60.1527	MR-53	17 Apr 57	III 57*	In progress

* Roman numeral refers to quarter of calendar year.

Far East - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1211	Geog. of Ningsia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed. 25X1A
61.1212	Geo. of Sinkiang CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	III 1957	Good progress made in compilation of statistical appendices on population and agri. Planning for graphics in process.
61.1214	Changes True in Prov. Areas, China 1949-53 G/I or G	True	M/Ag	Dec 53	Open	Low priority. 25X1C
61.1238	[REDACTED] CIA/RR-GR	[REDACTED]	[REDACTED]	Feb 54	Aug 57	Ms text checked for place-name conformity (BGN). Editorial comments reviewed and typing of text to begin early Aug. Index map and legend sheet in Repro. 25X1A
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	dated 27 Oct 54	4 Oct 54	Open	Delayed until 61.1238 is completed. 25X1C
61.1345	[REDACTED] CIA/RR-GR	[REDACTED]	USAF	23 May 55	Open	ADTIC research.
61.1357	[REDACTED] CIA/RR-GR	[REDACTED]	24 Jun 55	24 Jul 55	III 1957	25X1C

- 2 -

S-E-C-R-E-T

Far East - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1380	Regional Analysis NE Thailand CIA/RR-G	[REDACTED]	Self-Initiated 25X1A	19 Oct 55	Open	Footnoting and listing citations interrupted by leave taken by analyst but work resumed toward end of mo. FE/4 will be asked to review study. 25X1A9a
60.1381	Assistance to Office of Training					[REDACTED] lectured on Geographic Intelligence, IOC, 18 July.
61.1414 25X1C	[REDACTED] CIA/RR-GR		AFOIN	14 Mar 56	Open	ADTIC research. low priority. 25X1A2g
60.1439	[REDACTED]					25X1A2g
61.1445	[REDACTED] 25X1C			24 Jun 56		Area G-22: Overlays in Reproduction. Text in review in the Branch. Two supplemental requests for areal extensions of [REDACTED] study rec., 1 of which completed and other nearing completion. 25X1C
61.1448 thru 61.1459	[REDACTED] CIA/RR-GR			24 Jul 55	Open	Delayed: [REDACTED] [REDACTED] 25X1C

25X1C

- 3 -
S-E-C-R-E-T

Far East - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1462	[REDACTED] CIA/RE-CR		AFOIN 25X1C	23 Jul 56	Open	ADTIC research.
60.1516	[REDACTED] Ch. I, Sec. 19		25X6 25X1A2g	25 Feb 57		Contribution due GG/C 15 May 58
61.1536	[REDACTED]		PP/UWG/TA	31 May 57	Aug 57	In progress.
61.1537			PP/UWG/TA	31 May 57	Aug 57	Preliminary work begun in June interrupted by additional requests on 11/45.
61.1538			PP/UWG/TA	31 May 57	Sep 57	
61.1539			PP/UWG/TA	31 May 57	Sep 57	In progress
61.1558	RR Cons. in China, G/S	[REDACTED] 25X1A	S/CST	28 Jun 57	Aug 57	Support for ORR Project 47.1581. Almost completed in GG/F.
60.1567	NIS 102 SW Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C June 1958.
60.1570	NIS 101 W. Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C October 1958

Near East-Africa/Western Hemisphere
1 August 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	Railroads of Latin America G/S	[REDACTED] 25X1A	Self-initiated	Sep 53		425 copies each of 3 maps were del. to International Conf. Div., State, for Pan Am. Ry. Congress, B.A. A brief "monograph" in preparation for other distribution.
66.1186	Survey, No. Am. Arctic/Subarctic Research	[REDACTED] 25X1A	Self-initiated	Sep 53	Open	
66.1257	Status, Lt. Am. Boundaries CIA/RR-G	[REDACTED]	Inter-Am. Geodetic Survey Idalion Of.	28 May 54	III 1957	Draft of text to be ready for Division Chief review early August. Map 25936 in drafting.
66.1315	Clarification, Lt. Am. Boundary Problems G/E	[REDACTED] 25X1A	AMS 25X1A	10 Feb 55	Continuing	
62.1374	North Afghanistan CIA/RR-G	[REDACTED]	Self-initiated	7 Oct 55	IV 1957	Part III of 5 parts completed in draft form during March. No progress since.
62.1391	[REDACTED] CIA/RR-CR	[REDACTED] 25X1C	AFOIN	12 Dec 55	Open	ADPIC research.
62.1409	[REDACTED] CIA/RR-CR	[REDACTED] 25X1C	AFOIN	9 Sep 56	Open	ADPIC research.
62.1444	[REDACTED] CIA/RR-CR	[REDACTED] 25X1C	AFOIN	22 Jun 56	Open	ADPIC research. Work in progress. Materials for map being assembled.

-5-
S-E-C-R-E-T

Near East-Africa/Western Hemisphere
1 August 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1470	Assessment of Petrol. Potential in Lt. Am. CIA/RR-G-17	[REDACTED]	Self-initiated	2 Oct 56	Sep 1957	Target date to Reprod. for both text and maps is 9 August. Maps 25941-52.
60.1478	NIS 90 Argentina Ch. IX	[REDACTED]		20 Oct 56		Contribution due GG/C Feb 57; to be completed in August.
60.1481	[REDACTED] Ch. IX		25X6	22 Oct 56		Contribution due GG/C July 57; to be completed in August.
60.1482	NIS 77 Panama Ch. IX			22 Oct 56		Contribution due GG/C September 57.
60.1483	NIS 34 Afghanistan Ch. IX			22 Oct 56		Contribution due GG/C April 58.
62.1490	[REDACTED] CIA/RR-GR		AFOIN	7 Dec 56	III 1957	Draft of text to be ready for Division Chief review early August.
60.1511	NIS 30 Iraq Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 16 Sep 57.
60.1514	NIS 48 Morocco Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 Feb 58.
60.1515	NIS 29 Jordan Ch. I, Sec. 19			25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.

Near East-Africa/Western Hemisphere

1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1559	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	15 Jul 57	Sep 57	
62.1560	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	15 Jul 57	IV 1957	
62.1561	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	15 Jul 57	I 1958	
62.1562	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	15 Jul 57	I 1958	
62.1563	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	15 Jul 57	IV 1957	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch.IX			15 Jul 57		Contribution due GG/C April 58
60.1568	[REDACTED] Ch.IX		25X6	15 Jul 57		Contribution due GG/C August 58
60.1571	NIS 30 ^M Iraq Ch.IX			15 Jul 57		Contribution due GG/C November 58

Europe - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Die Date	Status of Work
63.1209	Gdansk Poland City Plan G/B	[REDACTED]	25X1A dated Nov 53	Nov 53	Open	The value of publishing plan at this time without updating research should be reconsidered. Data on compilation at least 4 yrs. old. (Map 13852 -- to D/GC May 55.)
65.1282	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN 25X1C	8 Nov 54 Revised 23 May 55	Sep 1957 25X1C	Post-editing review completed; text ret. to Editing. [REDACTED] 25X1C
63.1316	[REDACTED]	[REDACTED]	25X1A dated 31 Jan 55 dated 20 Dec 56	28 Feb 55 25X1C	IV 1957 25X1A	Plan A has first priority D/GC, in accordance with advice from DD/P (probably out of drafting in Sep). Plan B to be worked on by [REDACTED] during summer if time permits. Map 26023.
63.1322	[REDACTED] CIA/RR-GR	[REDACTED]	USAF 25X1C	23 May 55	Open	Work not started.
63.1340	[REDACTED] CIA/RR-GR	[REDACTED]	dated 18 Apr 55	12 May 55	IV 1957 [REDACTED] 1342). Map 26022.	Post-editing review completed. Map cannot be started in D/GC until after completion (see 1316 and [REDACTED]) 25X1C
63.1341	[REDACTED] CIA/RR-GR	[REDACTED]		12 May 55	Open	Delayed.

S-E-C-R-E-T

Europe - 1 August 1957

25X1C

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1342	[REDACTED] CIA/RR-GR	[REDACTED]	18 Apr 55	12 May 55 25X1A 25X1C	II 1958	Following discussion with DD/P re priorities, it was decided in D/GC to [REDACTED] now and defer indefinitely. Town now in compilation in D/GC. Map 25761. 25X1C
65.1346	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	23 May 55 25X1C	III 1957	Post-Editing review and revision completed.
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated	20 Jul 55 25X1A		
65.1433	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	16 May 56 25X1C	25X1A9a	Rough draft of section on terrain completed by [REDACTED] before her departure.
60.1439	[REDACTED] G/S	[REDACTED]		25X1A2g		
60.1484	[REDACTED]	[REDACTED]	25X6	22 Oct 56		Contribution due GG/C Jan 58.
60.1510	NIS 22 Rumania Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 Aug 57.
60.1512	NIS 6 Luxembourg Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 16 Dec 57.

-9-
S-E-C-R-E-T

Europe - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1513	NIS 17 Italy Ch. I, Sec. 19		25X1A	25 Feb 57		Contribution due GG/C January 58.
63.1519	E.Ger. Traffic Flow/G/S		S/TA/RR	14 Mar 57	Continuing	
63.1524			ASOIN	5 April 57	Open	In progress.
	CIA/RR-GR	25X1A	25X1C			
63.1530			PP/WWG/TA	8 May 57	15 Aug 57	To be finished in August.
	CIA/RR-GR -113					
63.1531			PP/WWG/TA	8 May 57	15 Aug 57	To be finished in August
	CIA/RR-GR -114	25X1A				
63.1532			PP/WWG/TA	8 May 57	15 Aug 57	To be finished in August.
	CIA/RR-GR -115	25X1A				
63.1533			PP/WWG/TA	8 May 57	Oct 57	
	CIA/RR-GR	25X1A				
60.1564	NIS 25C Cyprus Ch. IX			15 Jul 57		Contribution due GG/C March 58.
60.1566	NIS 2 Ireland Ch. IX			15 Jul 57		Contribution due GG/C May 58.
60.1569			25X6	15 Jul 57		Contribution due GG/C September 58.
	Ch. IX					

-10-

S-E-C-R-E-T

Prope - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1572	[REDACTED]		ONI	19 July 57	April 58	
	CIA/RR-GR			25X1C		
63.1573	[REDACTED]		ONI	19 July 57	May 58	
	CIA/RR-GR			25X1C		
63.1574	[REDACTED]		PP/UNG/TA	19 July 57	30 Nov 57	
	CIA/RR-GR			25X1A		
63.1575	[REDACTED]		PP/UNG/TA	19 July 57	30 Nov 57	
	CIA/RR-GR			25X1A		
63.1576	[REDACTED]		PP/UNG/TA	19 July 57	30 Nov 57	
	CIA/RR-GR			25X1A		

USSR - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022	[REDACTED]	GG/S Staff	St/I/RR 25X1C	Reactivated		
64.1158	[REDACTED] CIA/RR-GR	25X1A	AFOIN 25X1C	Jul 53 Revised 23 May 55	III 1957 25X1C	[REDACTED]
64.1119	Current USSR RR Map and Brief Report	[REDACTED]	S/TR/RR [REDACTED] 25X1A	16 Apr 56	III 1957	Work in progress and is about 70% complete. Maps 25887-8.
64.1130	Magadanskaya Oblast CIA/RR-G		Self-initiated	11 May 56	Open	In abeyance. Map 25363, 25365 (originally for 1108.
64.1137	Terr-Adm. Div. of USSR CIA/RR-GR-155	[REDACTED]	Self-initiated 25X1A	28 May 56	III 1957	To revise GR-63. Materials still in Machine Division. Maps for atlas being reproduced.
60.1139	[REDACTED]				25X1A2g	
60.1147	[REDACTED] CIA/RR-GR	[REDACTED]	25X1A			Area RA-1: Text complete and awaiting graphics. GR-111. Area SR-4: Text complete and awaiting graphics. GR-112
64.1163	[REDACTED] CIA/RR-GR			26 Jul 56	Open	No priority established.
					25X1C	
64.1186	Novaya Zemlya CIA/RR-G-18	[REDACTED]	Self-initiated 25X1A	20 Nov 56	III 1957	The report was coordinated with pertinent units of ORR and OSI and is being prepared for final typing. SI supplement being reviewed. Maps 25881-2, 25993 (drafting completed)

USSR - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1487	[REDACTED] CIA/RR-G		Self-initiated 25X1C	10 Dec 56	III 1957	Writing interrupted due to absence of analyst, who is away on training. Map 26105 initiated in D/CC.
64.1529	Corn Cultivation in USSR CIA/RR-GR	[REDACTED]	M/Ag/RR 25X1A	25 Apr 57	Aug 1957	In progress.
64.1540	Coverage of USSR by Trips G/I		OCR	3 Jun 57	Aug 1957	
64.1541	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	3 Jun 57	I 1958	
64.1542	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	3 Jun 57	I 1958	
64.1543	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	3 Jun 57	I 1958	
64.1544	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	3 Jun 57	Open	
64.1545	[REDACTED] CIA/RR-GR		PP/WWG/TA 25X1A	3 Jun 57	Open	


-13-
S-E-C-R-E-T

UNSR - 1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1546	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1547	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1548	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1549	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1550	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1551	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1552	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1553	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1554	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	
64.1555	[REDACTED] CIA/RR-GR	25X1A	PP/UNG/TA	3 Jun 57	Open	

NIS Coordination Staff - 1 August 1957
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1477	NIS 41A ^M No. Korea	[REDACTED]	22 Oct 56 25X1A	Jan 57	Aug 57	All contributions rec.
60.1478	NIS 90 Argentina	[REDACTED]	Oct 56 25X1A	Feb 57	Nov 57	CIA contribution not yet received.
60.1479	NIS 29 ^M Jordan		22 Oct 56	Apr 57	Nov 57	All contributions rec.
60.1480	NIS 15 Switzerland		22 Oct 56	May 57	Dec 57	All contributions received except part of ACIC text and graphics.
60.1481	[REDACTED] 25X6		22 Oct 56	July 57	Jan 58	All contributions rec. except AMS/MGB text and and CIA and HO-Oceanog. texts.
60.1482	NIS 77 Panama		22 Oct 56	Sep 57	Mar 58	
60.1483	NIS 34 Afghanistan		22 Oct 56	Nov 57	Apr 58	
60.1484	[REDACTED] 25X6		22 Oct 56	Jan 58	June 58	
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	

Project No.	Project Title	Coordi- nator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	
60.1567	NIS 102 SW Pac.Is.		15 Jul 57	Jun 58	Jan 59	
60.1568		25X6	15 Jul 57	Aug 58	Feb 59	
60.1569		25X6	15 Jul 57	Sep 58	Mar 59	
60.1570	NIS 101 W. Pac.Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 ^M Iraq		15 Jul 57	Nov 58	Jun 59	

NIS Coordination Staff - 1 August 1957
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1509	NIS 39B Nat. China		25 Feb 57	15 Jul 57	Aug 57	All contributions received.
60.1510	NIS 22 Rumania		25 Feb 57	15 Aug 57	Sep 57	Contributions received: AWS and USASIA*
60.1511	NIS 30 Iraq		25 Feb 57	16 Sep 57	Oct 57	
60.1512	NIS 6 Luxembourg		25 Feb 57	16 Dec 57	Jan 58	
60.1513	NIS 17 Italy		25 Feb 57	15 Jan 58	Feb 58	
60.1514	NIS 48 Morocco		25 Feb 57	14 Feb 58	Mar 58	
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	During June 1957 the NIS Committee approved a change in schedule -- NIS 29, Jordan, is substituted for NIS 24, Greece.
60.1516	 25X6		25 Feb 57	15 May 58	June 58	

*U.S. Army Signal Intelligence Agency

Soviet Mapping Intelligence Staff
1 August 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.908	[REDACTED] Contract			25X1A5a1		ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel-Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-CR		Self-initiated	Oct 53		Air Force and DD/P have expressed considerable interest in the completion of this.
69.1279	Satellite Geodetic Activity since Sofia Conference	[REDACTED]	Self-initiated	Nov 54		Geodetic analysis of Soviet maps on E. Germany in progress either for incorporation in 69.1279 or as a separate production.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry		Self-initiated	March 55	Open	Consultant is reviewing.
60.1361	Intel. Research, Antarctica	[REDACTED]	Self-initiated 25X1A	Jul 55	Continuing	25X1A2g G/E-69, [REDACTED] for Working Group on Antarctica, dated July.
60.1362	Intel. Research, AGY	[REDACTED]	Self-initiated (SS/FI and OSI later requested)	Jul 55	Continuing to 1959	Ad hoc working group organized during Feb 57.
69.1415	Contrib. (geodesy, cartog., Consul- gravimetry) tanks HLE	[REDACTED]	GMIC via [REDACTED]	Mar 56		25X1A9a