

Following is a list of all projects undertaken by the TAS between 1 July 1954 and 30 June 1956, showing Project Number, Date Assigned to a Staff Member, Target Date for Completion and Completion Date. NOTE: NA - Not Assigned; NC - Not Completed at 30 June 1956; C - Cancelled; I - Indefinite; * - Not Complete by Target Date.

| Project Number | Date Assigned | | Target Date | | Completion Date | | |
|----------------|---------------|-----|-------------|-----|-----------------|-----|----------|
| | Da. | Mo. | Yr. | Da. | Mo. | Yr. | |
| * 1 | 16- | 6- | 54 | 19- | 7- | 54 | 30-11-55 |
| * 2 | 1- | 7- | 54 | 1- | 8- | 54 | 10-11-54 |
| * 3 | 1- | 7- | 54 | 1- | 8- | 54 | 30-6-56 |
| * 4 | 12- | 7- | 54 | 1- | 10- | 54 | 8-10-54 |
| * 5 | 12- | 7- | 54 | 31- | 8- | 54 | NC |
| * 6 | 12- | 7- | 54 | 31- | 12- | 54 | 30-6-55 |
| * 7 | 12- | 7- | 54 | 1- | 11- | 54 | 24-8-54 |
| * 8 | 23- | 7- | 54 | 30- | 9- | 54 | NC |
| * 9 | 1- | 7- | 54 | 15- | 8- | 54 | 26-7-54 |
| * 10 | 12- | 7- | 54 | 30- | 10- | 54 | NC |
| * 11 | 15- | 7- | 54 | 31- | 8- | 54 | 30-11-55 |
| * 12 | 15- | 7- | 54 | 15- | 8- | 54 | 30-11-55 |
| * 13 | 15- | 7- | 54 | 31- | 8- | 54 | 15-1-55 |
| * 14 | 15- | 7- | 54 | 31- | 12- | 54 | 15-3-55 |
| * 15 | 26- | 7- | 54 | 31- | 12- | 54 | 14-12-54 |
| * 16 | NA | | | 31- | 10- | 54 | NC |
| * 17 | 26- | 7- | 54 | I | | | 30-11-55 |
| * 18 | 26- | 7- | 54 | 30- | 11- | 54 | NC |
| * 19 | 26- | 7- | 54 | 30- | 9- | 54 | NC |
| * 20 | NA | | | I | | | NC |
| * 21 | - | 4- | 54 | I | | | 15-1-55 |
| * 22 | 19- | 7- | 54 | 30- | 7- | 54 | 14-9-54 |
| * 23 | 1- | 7- | 54 | 13- | 8- | 54 | 26-8-54 |
| * 24 | 26- | 7- | 54 | I | | | 15-3-55 |
| * 25 | 26- | 7- | 54 | 28- | 7- | 54 | NC |
| * 26 | NA | | | 30- | 9- | 54 | NC |
| * 27 | 2- | 8- | 54 | 15- | 9- | 54 | 4-11-54 |
| * 28 | 4- | 8- | 54 | 15- | 10- | 54 | 15-1-55 |
| * 29 | 4- | 8- | 54 | 15- | 3- | 55 | C |
| * 30 | 4- | 8- | 54 | I | | | 8-11-54 |
| * 31 | 12- | 8- | 54 | 31- | 10- | 54 | 26-5-55 |
| * 32 | 12- | 8- | 54 | 31- | 10- | 54 | 13-12-54 |
| * 33 | 15- | 9- | 54 | I | | | 15-4-55 |
| * 34 | 13- | 8- | 54 | 31- | 10- | 54 | 14-12-54 |
| * 35 | C | | | | | | |
| * 36 | 23- | 9- | 54 | 15- | 10- | 54 | NC |
| * 37 | 20- | 8- | 54 | I | | | 15-4-55 |
| 38 | 24- | 8- | 54 | 31- | 5- | 55 | 20-5-55 |
| 39 | 27- | 8- | 54 | 15- | 10- | 54 | 12-10-54 |
| 40 | 27- | 8- | 54 | I | | | 8-9-54 |
| * 41 | 27- | 8- | 54 | 30- | 9- | 54 | 22-10-54 |
| * 42 | 27- | 8- | 54 | 10- | 9- | 54 | 30-9-54 |
| * 43 | 27- | 8- | 54 | 30- | 10- | 54 | 31-1-56 |
| * 44 | 23- | 9- | 54 | 31- | 10- | 54 | 16-11-54 |
| * 45 | 27- | 8- | 54 | 31- | 10- | 54 | 15-4-55 |
| 46 | 30- | 9- | 54 | 30- | 6- | 55 | 30-6-55 |
| * 47 | 14- | 12- | 54 | 15- | 12- | 54 | NC |
| * 48 | 8- | 11- | 54 | 31- | 12- | 54 | 30-9-55 |
| * 49 | 8- | 11- | 54 | 1- | 12- | 54 | 30-9-55 |
| * 50 | 15- | 11- | 54 | 1- | 12- | 54 | 15-3-55 |
| 51 | 18- | 4- | 54 | 3- | 12- | 54 | C |
| * 52 | 6- | 12- | 54 | 4- | 1- | 55 | 15-2-55 |
| 53 | 25- | 8- | 54 | I | | | NC |
| * 54 | 15- | 9- | 54 | 12- | 1- | 55 | 15-3-55 |
| 55 | 21- | 11- | 54 | I | | | 15-3-55 |
| * 56 | 26- | 8- | 54 | 5- | 1- | 55 | NC |
| * 57 | 1- | 12- | 54 | 22- | 12- | 54 | 30-9-55 |
| * 58 | 1- | 12- | 54 | 31- | 1- | 55 | 15-4-55 |
| * 59 | 1- | 12- | 54 | 17- | 12- | 54 | 15-1-55 |
| * 60 | 3- | 12- | 54 | 24- | 12- | 54 | 15-1-55 |
| * 61 | 29- | 9- | 54 | 31- | 3- | 55 | NC |
| * 62 | 15- | 12- | 54 | 28- | 2- | 55 | NC |
| * 63 | - | 10- | 54 | 1- | 4- | 55 | 30-6-56 |
| * 63A | 30- | 12- | 54 | 31- | 1- | 55 | 25-4-55 |
| * 64 | 30- | 12- | 54 | 28- | 2- | 55 | NC |
| * 65 | 30- | 12- | 54 | 31- | 1- | 55 | 22-3-55 |
| * 66 | 30- | 12- | 54 | 15- | 1- | 55 | 30-6-55 |
| 67 | 30- | 12- | 54 | I | | | NC |
| * 68 | 11- | 1- | 55 | 18- | 1- | 55 | 15-2-55 |
| * 69 | 3- | 1- | 55 | 31- | 3- | 55 | NC |
| * 70 | 1- | 1- | 55 | 1- | 3- | 55 | NC |
| * 71 | 15- | 12- | 54 | 31- | 3- | 55 | NC |
| * 72 | 10- | 1- | 55 | 28- | 2- | 55 | 30-11-55 |
| * 73 | 4- | 2- | 55 | 16- | 5- | 55 | 30-6-55 |

SECRET

| Project Number | Date Assigned | Target Date | Completion Date | Project Number | Date Assigned | Target Date | Completion Date |
|----------------|---------------|-------------|-----------------|----------------|---------------|-------------|-----------------|
| | Da.No.Yr. | Da.No.Yr. | Da.No.Yr. | | Da.No.Yr. | Da.No.Yr. | Da.No.Yr. |
| 74 | 26- 1-55 | 15- 3-55 | 15- 3-55 | * 109 | 1- 8-55 | 15-10-55 | NC |
| 75 | 13- 2-55 | 13- 3-55 | 0 | * 110 | 27- 9-55 | 31-10-55 | NC |
| * 76 | 16- 3-55 | 30- 7-55 | NC | * 111 | 27- 9-55 | 31-10-55 | NC |
| * 77 | 8- 2-55 | 8- 3-55 | 15- 4-55 | * 112 | 30- 9-55 | 30-11-55 | NC |
| * 78 | 21- 1-55 | 29- 2-55 | 15- 3-55 | * 113 | 18- 8-55 | 31-10-55 | 31- 3-56 |
| * 79 | 25- 2-55 | 16- 3-55 | 15- 4-55 | 114 | NA | I | NC |
| * 80 | 7- 3-55 | 21- 3-55 | NC | * 115 | 7-10-55 | 31-12-55 | NC |
| * 81 | 3- 3-55 | 1- 7-55 | 30- 6-55 | * 116 | 4-10-55 | 3- 1-56 | 30- 6-56 |
| * 82 | 4- 3-55 | 15- 4-55 | NC | * 117 | 4-10-55 | 1-11-55 | 30- 6-56 |
| * 83 | 23- 3-55 | 15- 5-55 | 30- 9-55 | * 118 | 1-10-55 | 12-10-55 | 30- 6-56 |
| * 84 | 23- 3-55 | 1- 7-55 | NC | * 119 | 7-10-55 | 15-11-55 | NC |
| * 85 | 31- 3-55 | 31- 5-55 | NC | 120 | 1-10-55 | I | 30-11-55 |
| * 86 | 15- 4-55 | 31- 5-55 | 30- 6-56 | 121 | 1-10-55 | I | NC |
| * 87 | 11- 4-55 | 1- 5-55 | 30- 9-55 | * 122 | 21- 6-55 | 31- 1-56 | NC |
| * 88 | 15- 4-55 | 1- 6-55 | NC | * 123 | 4-11-55 | 31-12-55 | NC |
| * 89 | 1- 4-55 | 16- 5-55 | 30- 9-55 | 124 | 3-11-55 | 31- 3-56 | 31- 3-56 |
| * 90 | 23- 3-55 | 18- 4-55 | 20- 5-55 | * 125 | 11-11-55 | 15-12-55 | NC |
| * 91 | 21- 3-55 | 2- 5-55 | 20- 5-55 | * 126 | 11-11-55 | 15-12-55 | NC |
| * 92 | 19- 5-55 | 31- 7-55 | 19- 1-56 | 127 | 30-11-55 | I | NC |
| * 93 | 19- 5-55 | 31- 7-55 | 31- 3-56 | * 128 | 1- 2-56 | 6-30-56 | NC |
| 94 | 23- 5-55 | I | 30-11-55 | * 129 | 13- 1-56 | 29- 2-56 | 31- 3-56 |
| 95 | 15-11-55 | I | NC | * 130 | 12- 1-56 | 15- 2-56 | 31- 3-56 |
| 96 | 9- 4-55 | I | NC | * 131 | 3-11-55 | 15- 2-56 | 30- 6-56 |
| * 97 | 2- 6-55 | 31-10-55 | 30-11-55 | * 132 | 15- 1-56 | 1- 3-56 | NC |
| 98 | 1- 6-55 | I | NC | 133 | 17-11-55 | I | NC |
| 99 | 15- 4-55 | 30- 6-55 | 30- 6-55 | * 134 | 11- 2-56 | 15- 3-56 | NC |
| * 100 | 13- 7-55 | 1- 8-55 | NC | 135 | - 10-55 | I | NC |
| * 101 | 27- 7-55 | 15- 9-55 | NC | * 136 | 20- 2-56 | 31- 5-56 | NC |
| * 102 | 28- 8-55 | 30- 9-55 | 30-11-55 | * 137 | 21- 2-56 | 30- 4-56 | 30- 6-56 |
| * 103 | 19- 8-55 | 21- 8-55 | 30- 9-55 | * 138 | 27- 3-56 | 31- 5-56 | NC |
| * 104 | 19- 8-55 | 30-10-55 | NC | * 139 | 23- 3-56 | 6- 4-56 | NC |
| * 105 | 19- 8-55 | 30-10-55 | NC | * 140 | 10- 4-56 | 15- 5-56 | NC |
| * 106 | 15- 6-55 | 31- 8-55 | 30- 9-55 | 141 | 26- 4-56 | 1- 8-56 | NC |
| * 107 | 23- 8-55 | 30-10-55 | 31- 3-56 | 142 | 23- 6-56 | 1- 9-56 | NC |
| * 108 | 27- 9-55 | 15-10-55 | NC | 143 | 1- 5-56 | 1- 8-56 | NC |

Of the 143 projects enumerated above, 106 or approximately 75% were not completed by target date.

SECRET