

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

STATUS OF PROJECTS

Geography Division

1 July 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1642	MR-55	31 Mar 58	July 58	To Reproduction 30 June
60.1657	MR-56	2 June 58	September 58	In progress

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8
Far East Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a [REDACTED]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geo. of Sinkiang CIA/RR-G	25X1A9a [REDACTED]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	III* 1958	Little progress made because of other assignments to analyst. Map 13770.
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a [REDACTED]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GX	25X1A9a [REDACTED]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	III 1958	Research 2/3 complete. Inactive during June.
61.1380	Reg. Anal. NE Thailand CIA/RR-G	25X1A9a [REDACTED]	Self-initiated	19 Oct 55	III 1958	Project nearing completion in Branch.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a [REDACTED]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyang; 1449 Hamhung; 1450 Hungnam; 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju; 1454 Antung; 1455 Kangge; 1456 Chinnamo; 1457 Haeju; 1458 Kaesong; 1459 Sariwon. Need for these studies to be re-appraised by requester.

* Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Far East Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	[REDACTED]	AFCIN 25X1A9a	23 Jul 56	Open	ADTIC research. In abeyance.
60.1570	NIS 101 W. Pac. Is. Ch. IX	[REDACTED]		15 Jul 57		Contribution due GC/C October 1958.
25X1A2g		25X1A9a				
61.1613	[REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, 26 Dec 57 Navy, AF	July 58		
		(UW Area: Indonesia)				
60.1617	NIS 41B So. Korea Sec. 19 Ch. I	[REDACTED]		3 Jan 58		Contribution due GC/C 15 August 58.
		25X1A9a				
60.1618	NIS 41A No. Korea Sec. 19 Ch. I	[REDACTED]		3 Jan 58		Contribution due GC/C 15 October 58.
		25X1A9a				
61.1651	China: Interim Atlas of Chinese Communist Administration CIA/RR-GR	[REDACTED]	Self- initiated	12 Apr 58	Open	Considerable progress made during month, incl. GC/P work on atlas plate indexing place names in Interim Assign. Pool, preparation of text for atlas.
		25X1A9a				
61.1653	Possible Guided- Missile Ranges in Com. China CIA/RR-GR	[REDACTED]	NSA	28 Apr 58	July 58	Progress delayed by difficulty in obtaining range parameters and by other duties. A conference with NSA held during June. Assistance of [REDACTED] St/C, has been enlisted.
		25X1A9a				
61.1658	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, 2 June 58 Navy, AF	Oct 1958		
		(UW Area: W. Pakistan/Kashmir)				

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Far East Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1659	[REDACTED]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	Oct 1958	
25X1A2g8	CIA/RR-GR 25X1A2g	(UW Area: Burma)				
61.1660	[REDACTED]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	July 58	
	CIA/RR-GR 25X1A2g	(UW Area: Thailand)				
61.1661	[REDACTED]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	Aug 58	
	CIA/RR-GR 25X1A2g	(UW Area: Cambodia)				
61.1662	[REDACTED]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	Sep 58	
	CIA/RR-GR	(UW Area: South Vietnam)				
60.1668	NIS 39A Com. China Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 15 Aug 58.
60.1670	NIS 42 Thailand Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 15 Oct 58.
60.1671	NIS 36 Pakistan Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 16 Feb 59.
63.1682	Current Situation in Tibet CIA/RR-GM 25X6A2g	25X1A9a	Self-initiated	4 June 58	July 58	Has been submitted for Acting Div. Chief review.
60.1686	[REDACTED] Ch. IX 25X1A2g			1 Jul 58		Due GG/C June 59.
60.1687	[REDACTED] Ch. IX			1 July 58		Due GG/C Oct 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Near East-Africa Branch - 1 July 1958

Subject No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a	AFCIN	12 Dec 55	Open	ADTIC research. Draft less than half done; study now held in abeyance until return of analyst.
62.1409	E and E Iran CIA/RR-GR	25X1A9a	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
62.1607	Soviet Penetration of the M.E. CIA/RR-GM	GG/N Staff	Self-initiated	29 Nov 57	Open	To be cancelled.
60.1646	(UW Area: Egypt) CIA/RR-GR	25X1A9a	DD/P, Army, Navy, AF	8 Apr 58	July 58	In progress.
62.1663	(UW Area: Arabian Peninsula) CIA/RR-GR	25X1A9a	DD/P, Army, Navy, AF	2 Jun 58	Open	
60.1669	NIS 27 Turkey Sec. 19 Ch. I ANNUAL			12 Jun 58		Due GG/C 15 Sep 58.
60.1670	NIS 33 Iran Sec. 19 Ch. I ANNUAL			12 June 58		Due GG/C 16 Mar 59.
60.1683	NIS 30 ^M Iraq Ch. IX			1 Jul 58		Due GG/C Mar 59.
60.1687	NIS 50C Fr. W. Africa Ch. IX			1 Jul 58		Due GG/C Aug 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Near East-Africa Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1688	NIS 53 ^M Egypt Ch. IX			1 Jul 58		Due GG/C Sep 59.
60.1690	NIS 50B Nigeria, Br. Cameroons Ch. IX			1 Jul 58		Due GG/C Nov 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Europe Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan C/S	25X1A9a [REDACTED]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Annotation to Map 13852 submitted to field for comment to update our 1954 research.
63.1316	City Plan Bucharest C/S	25X1A9a [REDACTED]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on I/GC. In progress.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	23 May 55	Open	Work not started.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [REDACTED]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [REDACTED]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	III 1958	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [REDACTED]	Self- initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	16 May 56	Open	Rough draft of sec. on terrain completed some time ago, but further work delayed.
60.1439	[REDACTED]	25X1A2d2 [REDACTED]				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	5 Apr 57	Open	In abeyance. Work suspended.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Europe Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1564	NIS 25C Cyprus Ch. IX	25X1A9a		15 Jul 57		Contribution due GG/C Mar 58. Will be finished in July.
25X1A2g		25X1A9a				
60.1569	[REDACTED] Ch. IX			15 Jul 57		Contribution due GG/C September 58.
60.1571	NIS 25B Malta Ch. IX			15 Jul 57		Contribution due GG/C November 58.
63.1573	Border Study: Hungary-Yugoslavia CIA/RR-GR	25X1A9a	ONI	19 Jul 57	July 1958	Map 26948 OK. Second map due 2 July.
25X1A2g		25X1A9a				
63.1574	[REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	10 Jul 57	July 1958	Text to Editing 24 June.
		(UW Area: Austria)				
60.1616	NIS 24 Greece Sec. 19, Ch. I	25X1A9a		3 Jan 58		Contribution due GG/C 15 Jul 58.
60.1619	NIS 2 Ireland Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Jan 59.
25X6A						
60.1621	[REDACTED] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Europe Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1622	NIS 13A E. Ger. Sec. 19, Ch. I 25X6A			3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	[REDACTED] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr 59.
63.1630	E. Ger. Population GM	25X1A9a [REDACTED]	Self-initiated	6 Feb 58	July 58	To Editing 13 June.
63.1647	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1648	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	8 Apr 58	Open	Research started.
63.1649	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1650	25X1A2g [REDACTED] CIA RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1654	RR of Poland CIA/RR-G	25X1A9a [REDACTED]	Self-initiated	6 May 58	Open	In progress.
60.1667	NIS 7 Denmark Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		12 June 58		Due GG/C 15 July 58.
60.1671	NIS 11 Sweden Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		15 June 58		Due GG/C 14 Nov 58

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Europe Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1673	NIS 9 Spain Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		12 June 58		Due GG/C 15 Jan 59.
60.1675	NIS 19 Hungary Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		12 June 58		Due GG/C 2 Mar 59.
60.1677	NIS 18 Czechoslovakia Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		12 June 58		Due GG/C 15 Apr 59.
60.1678	NIS 4 Netherlands Sec. 19 Ch. I ANNUAL	25X1A9a [REDACTED]		12 June 58		Due GG/C 15 May 59.
63.1682	Partition of Cyprus? CIA/RR-GM	25X1A9a [REDACTED]		25 June 58	July 58	
60.1684	NIS 13A ^M E. Germany Ch. IX			1 Jul 58		Due GG/C April 59.

Sanitized - Approved For Release¹⁰ : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

USSR Branch - 1 July 1958

Subject No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022 25X1X4	[REDACTED]	GG/S Staff	St/I/RR	Reactivated		25X1X4 elements submitted [REDACTED]
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	25X1A9a [REDACTED]	St/TR/RR	16 Apr 56	July 58	First draft of text in typing. Map 25888/3 sheets nearing completion in drafting.
64.1437 Amended	Atlas of Sov. Terr.-Adm. Divisions	25X1A9a [REDACTED]	Self- initiated	Amended 25 Mar 58	Sep 58	Part II Atlas to GR-155. First group of maps in reproduction.
64.1487	Noril'sk Urban Study CIA/RR-GR	25X1A9a [REDACTED]	Self- initiated	10 Dec 56	July 58	Ms reviewed by Area Chief and his suggestions have been incorporated. Now in final stages before going to Repro- duction. Maps 26765, 26487.
64.1529	Corn cultiv. in USSR CIA/RR-GR	25X1A9a [REDACTED]	M/Ag/RR	25 Apr 57	Open	Text has received pre- liminary editing and will be reproduced by ditto for correlation with other offices. Maps 26601-10 in draftin
64.1543	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	July 58	In progress.
64.1544	25X1A2g [REDACTED] CIA/RR-GR	(UW Area: Central European USSR) 25X1A9a [REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Aug 58	Not started.
64.1545	25X1A2g [REDACTED] CIA/RR-GR	(UW Area: W. USSR)	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
		(UW Area: No. European USSR)				

Sanitized - Approved For Release 11 CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

USSR Branch - 1 July 1958

Object No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1546	25X1A2g CIA/RR-GR (UW Area: E. European USSR)	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	Not started.
64.1547	25X1A2g CIA/RR-GR (UW Area: Lower Volga-Don)	25X1A9a [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	Not started.
64.1549	25X1A2g CIA/RR-GR (UW Area: Central Asia)	25X1A9a [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	In progress.
64.1552	25X1A2g CIA/RR-GR (UW Area: Karelia-Kola)	25X1A9a [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	July 58	In progress.
64.1553	25X1A2g CIA/RR-GR (UW Area: Sakhalin)	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	Work began in June.
64.1554	25X1A2g CIA/RR-GR (UW Area: Kamchatka-Kuril)	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	Not started.
64.1555	25X1A2g CIA/RR-GR (UW Area: Kolyma-Okhotsk)	25X1A9a [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	July 58	In progress.
64.1578	Soviet Arctic	25X1A9a [REDACTED]	Self-initiated 25X1A9a	12 Aug 57	Continuing	Chairman prepared memo for Ch/G on organization and functions.
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [REDACTED]	Self-initiated	5 Feb 58		In progress.

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

USSR Branch - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	Not started.
60.1672	NIS 26 USSR, Sec. 19 Ch. I ANNUAL			12 June 58		Due GG/C 15 Dec 58.
	25X1A9a					
60.1681	Soviet ICBM Locations CIA/RR-GR		D/I/RR	18 June 58	Aug 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

NIS Coordination Staff - 1 July 1958


Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1564	NIS 25C Cyprus	25X1A9a [REDACTED]	15 Jul 57	Mar 58	Aug 58	Contributions received: All except CIA and HO- Oceanography.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands	25X1A9a [REDACTED]	15 Jul 57	Apr 58	Oct 58	Contributions received except HO-Oceanography.
60.1566	NIS 2 Ireland	25X1A9a [REDACTED]	15 Jul 57	May 58	Nov 58	Contributions received: AWS, USASIA, CIA, AMS/MGB, and ACIC text.
60.1567	NIS 102 S.W. Pac. Is.	25X1A9a [REDACTED]	15 Jul 57	Jun 58	Jan 59	Contributions received: AWS, CIA, AMS-MGB, and USASIA.
60.1568	25X6A [REDACTED]		15 Jul 57	Aug 58	Feb 59	
60.1569	25X6A [REDACTED]		15 Jul 57	Sep 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 25B Malta		15 Jul 57	Nov 58	Jun 59	This project number formerly assigned to Iraq.
60.1683	NIS 30 ^M Iraq		1 Jul 58	Mar 59	Aug 59	
60.1684	NIS 13A ^M E. Germany		1 Jul 58	Apr 59	Oct 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

SECRET

NIS Coordination Staff - 1 July 1958
Chapter IX continued

Project No.	Project Title	Coordinator	Date Initiated	Contribution due CIA	Due OBI	Remarks
60.1685	NIS 76 Costa Rica 25X6A		1 Jul 58	May 59	Nov 59	
60.1686			1 Jul 58	Jun 59	Jan 60	
60.1687	NIS 50C Fr.W.Africa		1 Jul 58	Aug 59	Feb 60	
60.1688	NIS 53 ^M Egypt 25X1A2g		1 Jul 58	Sep 59	Mar 60	
60.1689			1 Jul 58	Oct 59	Apr 60	
60.1690	NIS 50B Nigeria and Br. Cameroons		1 Jul 58	Nov 59	Jun 60	

SECRET

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

NIS Coordination Staff - 1 July 1958

Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1616	NIS 24 Greece	25X1A9a	3 Jan 58	15 Jul 58	Aug 58	
60.1617	NIS 41B So. Korea	25X1A9a	3 Jan 58	15 Aug 58	Sep 58	
60.1618	NIS 41A No. Korea	25X1A9a	3 Jan 58	15 Oct 58	Nov 58	
60.1619	NIS 2 Ireland	25X1A9a	3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania	25X1A9a	3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A	25X1A9a	3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany	25X1A9a	3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A	25X1A9a	3 Jan 58	15 Apr 59	May 59	

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

NIS Coordination Staff - 1 July 1958
Section 19 of Chapter I ANNUAL

Project No.	Project Title	Coordinator	Date Initiated	Contribution due CIA	Due OBI	Remarks
60.1667	NIS 7 Denmark	25X1A9a	12 Jun 58	15 Jul 58	15 Aug 58	
60.1668	NIS 39A Com.China	25X1A9a	12 Jun 58	15 Aug 58	15 Sep 58	
60.1669	NIS 27 Turkey	25X1A9a	12 Jun 58	15 Sep 58	15 Oct 58	
60.1670	NIS 42 Thailand	25X1A9a	12 Jun 58	15 Oct 58	15 Nov 58	
60.1671	NIS 11 Sweden	25X1A9a	12 Jun 58	14 Nov 58	15 Dec 58	
60.1672	NIS 26 USSR	25X1A9a	12 Jun 58	15 Dec 58	15 Jan 59	
60.1673	NIS 9 Spain	25X1A9a	12 Jun 58	15 Jan 59	15 Feb 59	
60.1674	NIS 36 Pakistan	25X1A9a	12 Jun 58	16 Feb 59	15 Mar 59	
60.1675	NIS 19 Hungary	25X1A9a	12 Jun 58	2 Mar 59	1 Apr 59	
60.1676	NIS 33 Iran	25X1A9a	12 Jun 58	16 Mar 59	15 Apr 59	
60.1677	NIS 18 Czechoslovakia	25X1A9a	12 Jun 58	15 Apr 59	15 May 59	
60.1678	NIS 4 Netherlands	25X1A9a	12 Jun 58	15 May 59	15 Jun 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Special Research Staff - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	25X1A5a1 Contract					ER-6, 12, 13, and 14 yet to be published.
69.1189	Manual: Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed
69.1279	25X1A9a Satellite Geodetic Activ. since Sofia Conf.		Self-initiated	Nov 54		Delayed.
66.1314	25X1A9a Lt. Am. Boundary Problems		AMS	10 Feb 55	Continuing	
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	To be issued as translation.
60.1361	25X1A9a Antarctica		Self-initiated	Jul 55	Continuing	
60.1362	25X1A9a IGY		Self-initiated	Jul 55	Continuing to 1959.	
60.1568	25X6A Ch. IX			15 Jul 57		Contribution due GG/C Aug 58.
69.1577	25X1A9a Accuracy, target positioning inside USSR G/E	Navy		5 Aug 57	Open	Staff chief is reviewing draft.
69.1604	25X1A9a Revision of CIA/RR-GR-166					Probable US/USSR Geodetic Accuracies Bet. ICBM Launch Sites and Targets.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050006-8

Special Research Staff - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1685	NIS 76 Costa Rica			1 Jul 58		Due GG/C May 59.

Thomas - 1 July 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1597	Civil Divisions: Europe CIA/RR-GR-183				III 58	Has been typed and is to be proofread.
60.1598	Ditto Oceania CIA/RR-GR-184				III 58	Is ready for typing.
60.1599	Ditto W. Hemisphere CIA/RR-GR-185				III 58	To Editing 18 Apr 58.