

JAD
PROD 8-4

STATUS OF PROJECTS
Geography Division

1 May 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1600	MR-54	31 Oct 57	May 58	To Reproduction 21 Mar 58.
60.1642	MR-55	31 Mar 57	Open	In progress. Map 13759.

Far East Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geog. of Sinkiang CIA/RR-G	25X1A9a	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	II* 1958	Little progress made because of other assignments to analyst. Map 13770.
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GR	25X1A9a	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357	No. Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	II 58	Research 2/3 complete. Inactive during April.
61.1380	Reg. Anal. NE Thailand CIA/RR-G	25X1A9a	Self-initiated	19 Oct 55	II 1958	Delayed during month due to higher priority work.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyang; 1449 Hamhung; 1450 Hungnam; 1451 Wonsan; 1452 Sinanju; 1453 Samiju; 1454 Antung; 1455 Kangge; 1456 Chinnamo; 1457 Haeju; 1458 Kaesong; 1459 Sariwon.

Quarter of calendar year.

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
Far East Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	[REDACTED]	AFCIN 25X1A9a	23 Jul 56	Open	ADTIC research. In abeyance.
60.1516	[REDACTED] Ch. I, Sec. 19	[REDACTED]		25 Feb 57		Contribution due GG/C 15 May 58. The May deadline will be met.
60.1570	NIS 101 W. Pac. Is. Ch. IX	[REDACTED]		15 Jul 57		Contribution due GG/C October 1958.
61.1609	[REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, 4 Dec. 57 Navy, AF	May 58		Has been edited and will be held for analyst, who is on military leave.
61.1613	[REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, 26 Dec 57 Navy, AF	May 58		Effort -- probably on O/T basis -- will be made to complete during May.
60.1617	NIS 41B So. Korea Sec. 19 Ch. I	[REDACTED]		3 Jan 58		Contribution due GG/C 15 August 58.
60.1618	NIS 41A No. Korea Sec. 19 Ch. I	[REDACTED]		3 Jan 58		Contribution due GG/C 15 October 58.
61.1632 25X1A2g	[REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, 12 Feb 58 Navy, AF	May 58		Effort will be made to complete in May.
61.1651	Prov. Adm. Atlas of Mainland China CIA/RR-GR	[REDACTED]	Self- initiated	12 Apr 58	Open	GG/F work to be completed about 15 May.
61.1653	Possible Guided- Missile Ranges in Com. China CIA/RR-GR	[REDACTED]	NSA	28 Apr 58	July 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
S E C R E T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Near East-Africa Branch

1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1374	North Afghanistan CIA/RR-G-21	25X1A9a [REDACTED]	Self-initiated	7 Oct 55	May 58	To Reprod. 16 April.
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a [REDACTED]	AFCIN	12 Dec 55	Open	ADTIC research. Research resumed in 3G/N.
62.1409	E and E Iran CIA/RR-GR	25X1A9a Hull	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	Hull	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
62.1561	[REDACTED] CIA/RR-GR-180	25X1A2g 25X1A9a [REDACTED]	DD/P, Army, Navy, AF	15 Jul 57	May 58	To Editing 1 May.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX	25X1A9a [REDACTED]		15 Jul 57		Contribution due GG/C April 58. GG/N contribution in progress.
60.1571	NIS 30 ^M Iraq Ch. IX	25X1A9a [REDACTED]		15 Jul 57		Contribution due GG/C November 58.
62.1607	Soviet Penetration of the M.E. CIA/RR-GM	GG/N	Self-initiated	29 Nov 57	Open	Delayed.
62.1644	[REDACTED] CIA/RR-GR	25X1A2g 25X1A9a [REDACTED]	DD/P, Army, Navy, AF	8 Apr 58	May 58	
	(UW Area: [REDACTED])					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Near East-Africa Branch

1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1645	[REDACTED]	25X1A9a	DD/P, Army, 8 Apr 58 Navy, AF	8 Apr 58	May 58	
25X1A2g	CIA/RR-GR (UW Area: Lebanon)					
25X1A9g	[REDACTED]	25X1A9a				
62.1646	[REDACTED]		DD/P, Army, 8 Apr 58 Navy, AF	8 Apr 58	May 58	
	CIA/RR-GR (UW Area: Egypt)					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Europe Branch - 1 May 1953

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [REDACTED]	RQM/OIS Case K-11143 (Nov 53)	Nov 53	Open	Annotation to Map 13852 submitted to field for comment to update our 1954 research.
63.1316	City Plan Bucharest G/S	25X1A9a [REDACTED]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GC. In progress.
63.1322	E and E Czechoslovakia CIA/RR-CR	25X1A9a [REDACTED]	AFCIN	23 May 55	Open	Work not started.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-CR	25X1A9a [REDACTED]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-CR	25X1A9a [REDACTED]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	II 1958	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [REDACTED]	Self- initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-CR	25X1A9a [REDACTED]	AFCIN	16 May 56	Open	Rough draft of sec. on terrain completed some time ago, but further work delayed.
60.1439	[REDACTED]	25X1A2g	RDP61-00391R000200050			
63.1524	E and E Yugoslavia CIA/RR-CR	25X1A9a [REDACTED]	AFCIN	5 Apr 57	Open	In abeyance. Work suspended.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Europe Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1564	NIS 25C Cyprus Ch. IX	25X1A9a [REDACTED]		15 Jul 57		Contribution due GG/C Mar 58. In progress.
60.1566	NIS 2 Ireland Ch. IX	25X1A9a [REDACTED]		15 Jul 57		Contribution due GG/C May 58. GG/E's con- tribution in progress.
60.1569	25X6A [REDACTED] Ch. IX	25X1A9a [REDACTED]		15 Jul 57		Contribution due GG/C September 58.
63.1572	Border Study: Austria-Hungary CIA/RR-GR	25X1A9a [REDACTED]	ONI	19 Jul 57	II 1958	In progress.
63.1573	Border Study: Hungary-Yugoslavia CIA/RR-GR	25X1A9a [REDACTED]	ONI	19 Jul 57	II 1958	Draft ready for Branch Chief review.
63.1574 25X1A2g	[REDACTED] CIA/RR-GR (UW Area: Austria)	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	10 Jul 57	May 58	Draft being reviewed by Branch Chief.
60.1616	NIS 24 Greece Sec. 19, Ch. I	25X1A9a [REDACTED]		3 Jan 58		Contribution due GG/C 15 July 58.
60.1619	NIS 2 Ireland Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 January 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

S-E-C-R-E-T

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
Europe Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1621	25X6A [REDACTED] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.
60.1622	NIS 13A E. Ger. Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	25X6A [REDACTED] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr 59.
63.1630	25X1A9a E. Ger. Population GM	[REDACTED]	Self-initiated	6 Feb 58	May 58	In progress.
63.1647	25X1A9a [REDACTED] CIA/RR-GR (UW Area: Yugoslavia)	[REDACTED]	DD/P, Army, 8 Apr 58 Navy, AF		Open	
63.1648	25X1A2g 25X1A9a [REDACTED] CIA/RR-GR (UW Area: Albania)	[REDACTED]	DD/P, Army, 8 Apr 58 Navy, AF		Open	
63.1649	25X1A2g 25X1A9a [REDACTED] CIA/RR-GR (UW Area: Finland)	[REDACTED]	DD/P, Army, 8 Apr 58 Navy, AF		Open	
63.1650	25X1A2g 25X1A9a [REDACTED] CIA/RR-GR (UW Area: Greece)	[REDACTED]	DD/P, Army, 8 Apr 58 Navy, AF		Aug 58	
63.1653	25X1A9a Bukhovo Bulgaria, Maps, etc. G/S	[REDACTED]	D/GP	15 Apr 58	1 June 58	
63.1654	25X1A9a RR of Poland	[REDACTED]	Self-initiated			Project to be initiated.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
S-E-C-R-E-T

S E C R E T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

USSR Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022	25X1X4a [REDACTED]	GG/S Staff	St/I/RR	Reactivated		Requirements submitted: Tyumen, Achinsk, Naknodka, Komsomol'sk, Yakutsk, Tashov, and Engels, and rail journey Michurinsk-Astrakhan-Kizlyar Gudermes.
64.1419	25X1A9a Current USSR RR Map and Brief Report CIA/RR-GR	[REDACTED]	S/TR/RR (Bloom)	16 Apr 56	May 58	First draft of text in final stages of completion and map (25888-3 sheets) in drafting.
64.1437 Amended	25X1A9a Atlas of Sov. Terr.-Adm. Divisions	[REDACTED]	Self-initiated	Amended 25 Mar 58	Sep 58	Part II Atlas to GR-155
64.1487	25X1A9a Noril'sk Urban Study CIA/RR-G-22	[REDACTED]	Self-initiated	10 Dec 56	II	Study has been edited and coordination and final approvals in progress.
64.1529	Corn cultiv. in USSR CIA/RR-GR	[REDACTED]	M/Ag/RR 25X1A9a	25 Apr 57	May 58	First draft of text in final stage of completion. Maps (26601-10) in compilation.
64.1540	25X1A9a Coverage of USSR by Trips G/I	[REDACTED]	OCR	3 Jun 57	Open	Research and coordination completed and data forwarded to Cartography for drafting a map.
64.1541	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	May 58	Writing of text completed and ms. being checked in Branch. Maps "laid on" 10 April.
64.1543	25X1A9a [REDACTED] CIA/RR-GR	25X1A9a [REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	May 58	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1544	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	June 58		
25X1A2g	003080836 (UW Area: W. USSR)	25X1A9a				
64.1545	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		
	CIA/RR-GR (UW Area: No. European USSR)	25X1A2g				
64.1546	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		
	CIA/RR-GR (UW Area: E. European USSR)	25X1A2g				
64.1547	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		Maps initiated 18 Mar.
	CIA/RR-GR (UW Area: Lower Volga-Don)	25X1A2g				
64.1549	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		
	CIA/RR-GR (UW Area: Central Asia)	25X1A2g				
64.1552	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	May 58		In progress.
	CIA/RR-GR (UW Area: Karelia-Kola)	25X1A2g				
64.1553	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		
	CIA/RR-GR (UW Area: Sakhalin)	25X1A2g				
64.1554	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	Open		
	CIA/RR-GR (UW Area: Kamchatka-Kuril)	25X1A2g				
64.1555	[REDACTED]	[REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	May 58		Work started 14 April.
	CIA/RR-GR (UW Area: Kolyma-Okhotsk)	25X1A9a				
64.1578	Soviet Arctic	[REDACTED]	Self-initiated	12 Aug 57	Continuing	
		25X1A9a				

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

SECRET

USSR Branch - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a	Self-initiated	5 Feb 58		In progress.
64.1633	Ref. Pts. and Maps, USSR Cities G/I	25X1A9a	I/GM/RR	14 Feb 58	Open	GG/S's findings discussed with requester. Changing situation makes it inadvisable to continue project.
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	

~~S-E-C-R-E-T~~

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

NIS Coordination Staff - 1 May 1958

Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1482	NIS 77 Panama	[REDACTED] 25X1A9a	22 Oct 56	Sep 57	Mar 58	All contributions received. Will go to OBI in June.
60.1483	NIS 34 Afghanistan	[REDACTED] 25X6A 25X1A9a	22 Oct 56	Nov 57	Apr 58	All contributions received. Will go to OBI in June.
60.1484	[REDACTED]	[REDACTED] 25X1A9a	22 Oct 56	Jan 58	June 58	Contributions received: All except ACIC graphics.
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	Contributions received: SCIA, AWS, AMS-MGB.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	Contributions received: AWS, SCIA, and AMS-MGB.
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	Contributions received: AWS and SCIA.
60.1567	NIS 102 S.W. Pac. Is.		15 Jul 57	June 58	Jan 59	Contributions received: AWS and CIA.
60.1568	[REDACTED]	25X6A	15 Jul 57	Aug 58	Feb 59	
60.1569	[REDACTED]	25X6A 8-	15 Jul 57	Sep 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 ^M Iraq		15 Jul 57	Nov 58	Jun 59	

Sanitized - Approved For Release - CIA-RDP61-00391R000200050008-6

~~S-E-C-R-E-T~~

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
 NIS Coordination Staff - 1 May 1958
 Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due		Remarks
				CIA	OBI	
60.1515	NIS 29 Jordan	25X1A9a [REDACTED]	25 Feb 57	14 Mar 58	Apr 58	All contributions received. To go to OBI in May.
60.1516	25X6A [REDACTED]	25X1A9a [REDACTED]	25 Feb 57	15 May 58	Jun 58	Contributions received: AWS, AMS-MIB, and SCIA.
60.1616	NIS 24 Greece		3 Jan 58	15 Jul 58	Aug 58	
60.1617	NIS 41B So. Korea		3 Jan 58	15 Aug 58	Sep 58	
60.1618	NIS 41A No. Korea		3 Jan 58	15 Oct 58	Nov 58	
60.1619	NIS 2 Ireland		3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania		3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A [REDACTED]		3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany		3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A a [REDACTED]		3 Jan 58	15 Apr 59	May 59	

S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
 Special Research Staff
 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	Contract					ER-6, 12, 13, and 14 yet to be published.
69.1189	Manual Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed.
69.1279	Satellite Geodetic Activ since Sofia Conf.	25X1A9a	Self-initiated	Nov 54		Delayed.
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	Consultant is reviewing.
60.1361	Antarctica	25X1A9a	Self-initiated	Jul 55	Continuing	
60.1362	IGY	25X1A9a	Self-initiated	Jul 55	Continuing to 1959.	
69.1577	Accuracy, target positioning inside USSR G/E	25X1A9a	Navy	5 Aug 57	Open	Staff chief is reviewing draft.
69.1604	Revision of CIA/RR-GR-166					Probable US/USSR Geodetic Accuracies Bet. ICBM Launch Sites and Targets.
66.1257	International Boundaries Lt. Am. CIA/RR-G-20	25X1A9a	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	II 1958	In reproduction.

~~S-E-C-R-E-T~~

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6

Special Research Staff

1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
66.1314	Clarification, Lt. Am. Boundary Problems.		AMS 25X1A9a	10 Feb 55	Continuing	
	25X6A					
60.1568				15 Jul 57		Contribution due GG/C August 58. Preliminary checking started.
	Ch. IX					

~~S-E-C-R-E-T~~

Sanitized - Approved For Release : CIA-RDP61-00391R000200050008-6
Thomas - 1 May 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1595	Civil Div. of USSR and Asia CIA/RR-GR-181	25X1A9a [REDACTED]	Pearcy, State	18 Oct 57	May 58	To Reproduction 22 April.
60.1596	Ditto Africa CIA/RR-GR-182				II 58	In Typing.
60.1597	Ditto Europe CIA/RR-GR-183				II 58	To Editing 1 April 58.
60.1598	Ditto Oceania CIA/RR-GR-184				II 58	To Editing 1 April 58.
60.1599	Ditto W. Hemisphere CIA/RR-GR-185				II 58	To Editing 18 April 58.