

DPD-3168-59

25 May 1959

MEMORANDUM FOR THE RECORD

SUBJECT: Telephone call to Lockheed

1. On 8 May 1959 I called [] and we discussed the following items:

25X1

a. The contractual papers between SMAMA and Lockheed Aircraft, consummated 7 May 1959.

b. Due to delays in obtaining the contract and the work storage on the Group K Band system it now appears that the test airplane will be over the fence at Burbank on 1 August 1959.

c. Lockheed has taken the action to fabricate two (2) field installation kits for the ARC-49 for the two (2) FE airplanes.

d. Lockheed is proceeding with installation of the [] pending receipt of similar contractual papers. I told [] that the installation was approved and only needed the paper work completed.

25X1

25X1

e. Lockheed needs action by us on the \$13,000 bill to Leonard Brothers - need to expedite so we can get this matter settled.

f. Lockheed needs information on box sizes and wiring on the ASN-7. ACTION: Major Stutzer is providing this information to []

25X1

g. Lockheed needs boxes for the left side of the test airplane for Bands 1-4, 5, and 6-9. ACTION: [] is arranging.

25X1

h. [] needs some information on Skyhook. I gave [] Skyhook Manufacturer. (telephone)

25X1

25X1

15/
[]
Major, USAF

25X1

25 YEAR RE-REVIEW