

**SECRET**  
RECEIVED  
**SPECIAL HANDLING**

ROUTINE

17 JUL 63

18 JUL 1963 15 42

TO:  
INFO  
FROM

25X1A  
[Redacted] 3183

NFO \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

LANYARD

FROM LANYARD CONTRACTING OFFICER

LMSC IS HEREBY AUTHORIZED TO INITIATE THE WORK IN CONNECTION WITH DELIVERY TO THE GOVERNMENT OF SPACE STRUCTURES SUBSYSTEMS AND COMPLETE SYSTEM INTEGRATION FOR FIVE ADDITIONAL LANYARD PAYLOADS. PENDING FORMALIZATION OF NEW WORK STATEMENT, LMSC SHALL BE GUIDED BY CURRENT WORK STATEMENT OF CONTRACT MM-1954 AS AMENDED BY TD'S. THE CONTRACT WILL BE CPFF AND SIMILAR TO CONTRACT MM-1954. IT WILL INCORPORATE THE CURRENT BASIC AGREEMENT BETWEEN AF AND LMSC WITH SUCH MODIFICATIONS AS MAY BE NECESSARY TO CONFORM TO [Redacted] SECURITY REQUIREMENTS. THE TERMINATION CLAUSE AND ALL OF THE SECURITY REQUIREMENTS OF CONTRACT MM-1954 ARE HEREBY INCORPORATED BY REFERENCE IN THIS NOTICE TO PROCEED. LMSC SHALL NOT INCUR COSTS IN EXCESS OF [Redacted] WITHOUT THE EXPRESS AUTHORIZATION OF THE CONTRACTING OFFICER.

25X1A

25X1A

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS.   
 DECLASSIFIED  
CLASS. CHANGED TO: TS S B 2011  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: MR 19-2  
DATE: 10 3 82 1981 REVIEWER: 0015401

25X1A

**SECRET**

**SPECIAL HANDLING**

3/100