

~~SECRET~~

Minutes of the Agency Contract Review Board

24 November 1971

PRESENT:

1. The Board convened at 1000 hours to review the following cases:

a.

25X1

b.

2. [redacted] This was a request for additional funds in the amount of [redacted] and a time extension through 15 March 1972. After full consideration of [redacted] presentation, the Board recommended the docket to the Director of Logistics for approval.

25X1

25X1

3. The key points of the presentation were:


a. Twenty-eight months have elapsed during which the contractor has solved the first goal and is well on its way to solving the second goal. Termination for convenience at this point would negate the work to date. The Contracting Officer recommends adding more funds and granting a time extension.

b. The Contracting Officer feels [redacted] financial difficulties are now under control due to personnel changes; but intends to

25X1

Declassification Review by
NGA

~~SECRET~~



25X1

Approved For Release 2006/02/06 : CIA-RDP74B00535R000100200006-6

Approved For Release 2006/02/06 : CIA-RDP74B00535R000100200006-6