

The Files - Contract 020-10400-8

1 April 1959

[REDACTED]

25X1A9a

Trip Report - Coder/Keyer, CK-7

1. On 13 March 1959 a visit was made to [REDACTED], Inc., Chicago, Illinois, to monitor progress on the production of 100 Coder/Keyer, CK-7 units. Persons present for discussing this progress were:

25X1A5a1

[REDACTED]

25X1A5a1

OC-T/CI-OR  
- OC-E/R+D-EP

25X1A9a

25X1A5a1

2. [REDACTED] stated that by 16 March 1959 a total of 61 Coder/Keyer, CK-7 units would be delivered and that by approximately 18 April 1959, all 100 units would be delivered. After the 100 CK-7 units had been delivered, the spare parts requested in the contract would be forthcoming. When queried by the writer, [REDACTED] stated that the tools and dies used for this production run could possibly produce 500 additional CK-7 units. This remark by [REDACTED] was made in general and it was noted by the writer that some of the tools and dies would undoubtedly require sharpening.

25X1A5

25X1A5a

3. [REDACTED] was then shown around the plant of [REDACTED] to further acquaint him with the methods and means of producing the CK-7 units which require a total of 380 parts per unit.

25X1A9a  
25X1A5a1

[REDACTED]

25X1A9a

Distribution:  
R+D Subject File  
Monthly Report  
R+D Lab  
OC-T  
EP Chrono

OC-E/R+D-EP/DWR:brc (1 April 1959)