

(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD
CSD 8-517		FY	AMOUNT	1 August - 31 August 1961
ACTION				
FUTURE	<input checked="" type="checkbox"/> ACTIVE	COMPLETED	CANCELLED	SUSPENDED
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER	
E-5138	I	SDS	25X1A9a	
PROJECT TITLE				
TELETYPE CLEAR TEXT ALARM				
PROJECT REQUIREMENT A device is required which will detect the clear text work "CITE" when transmitted to a signal line. Upon detecting this word the device will provide a disabling circuit for the transmitter-distributor and an audible and/or visual alarm shall be given.				
PROJECT DESCRIPTION				
All signal lines are monitored by model-14 reperforators. Contact assemblies are available that are operated by the pull bars on the M-14. These contacts can be added so that they are operated by the space, C, I, T, and E pull bars. These contacts can be used to control the Clear Text Alarm device. The Clear Text Alarm device will be either relay or diode operated and contain its own power supply.				
APPROVAL DATE	APPROVED BY		STARTING DATE	COMPLETION DATE
August 1958	/WAB/ _____ /JJK/ _____		August 1958	
REMARKS				
<p>During this reporting period arrangements were made with [REDACTED] for the accelerated delivering of two production CSR-2's, for radiation checks. These units were actually delivered on 15 August and were immediately turned over to OC-SPS. These checks are being made to determine whether or not any changes will be required prior to the delivery of all of the units, 233 in all.</p>				