

~~SECRET~~

Approved For Release 2001/07/28 : CIA-RDP78-02820A00100060005-9

OPTIONAL FORM NO. 10  
MAY 1962 EDITION  
GSA GEN. REG. NO. 27  
UNITED STATES GOVERNMENT

# Memorandum

EP 64-303

DATE: 7 December 1964

The Files: Contract 814

25X1A9a

COM :

Mr. [REDACTED]

INSPECTION REPORT NO. 2

SUBJECT:

Trip Report - Development of Facsimile-To-Cryptographic Interface with [REDACTED]

25X1A5a1

25X1A5a1

1. Project Description:

The objective is to provide high speed facsimile equipment capable of operation in a secure graphic communications system.

2. Contractual Information:

- a. Initial Cost: \$299,985.00
- b. Request for Procurement Action: 19 June 1964
- c. Initiation Date: 29 June 1964
- d. Completion Date: 30 May 1965
- e. Deliverable Items: Two digital converter assembly units with manuals, cables, and spares

3. Date of Meeting: 18 November 1964

4. Place of Meeting: [REDACTED]

25X1A5a1

5. Persons Attending:

Agency

Non-Agency

Mr. [REDACTED]

Mr. [REDACTED]  
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:

~~SECRET~~

Approved For Release 2001/07/28 : CIA-RDP78-02820A00100060005-9

~~SECRET~~  
~~SECRET~~

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060005-9

EP 64-303

**SUBJECT:** Trip Report - Development of Facsimile-To-Cryptographic Interface with  
[REDACTED]

25X1A5a1

**7. Project Status:**

The design of the breadboard digital converter assembly is complete and on schedule. The enclosure for the breadboard and all the printed circuit boards have been assembled and wired. Debugging and check-out has begun (see attached sample) on the breadboard. During the next period [REDACTED] plans to begin fabrication of various sub-assemblies of the deliverable model and the draft of operation and maintenance manual.

25X1A5a1

[REDACTED]

25X1A9a

**Attachment:**  
Sample

**Distribution:**  
R&D Subject File w/att  
Inspection Branch OL/PD w/o att  
R&D Lab w/o att  
OC-S w/o att  
ESB w/o att  
Monthly (2) w/o att  
EP Chrono w/o att

25X1A9a

OC-E/TAP/[REDACTED]/bjp

(8 December 1964)

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060005-9

~~SECRET~~  
~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

# MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

NO ATTACHMENT