

# Memorandum

EP 64-304  
DATE: 8 December 1964

TO : The Files: Contract 801  
25X1A9a

FROM : Mr. [REDACTED]

INSPECTION REPORT NO. 24

SUBJECT: Trip Report - [REDACTED]

25X1A

1. Project Description:

This contract is to provide a feasibility study program to evaluate several problem areas associated with producing graphic images on Kalfax by Selenium Proxi Techniques and also on selenium by light scattering from Kalfax meters.

2. Contractual Information:

- a. Initial Cost: \$27,875.00
- b. Request for Procurement Action: 15 May 1964
- c. Initiation Date: 29 June 1964
- d. Completion Date: 13 November 1964
- e. Deliverable Items: Final Report

3. Date of Meeting: 18 November 1964

4. Place of Meeting: [REDACTED]

25X1A5a1

5. Persons Attending:

Agency

Non-Agency

Mr. [REDACTED]

Mr. [REDACTED]  
Mr. [REDACTED]  
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No, See Inspection Report No. 1
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:

~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

EP 64-304

**SUBJECT:** Trip Report - [REDACTED]  
25X1A5a1

25X1A5a1

**7. Project Status:**

25X1A5a1  
25X1A5a1

[REDACTED] has definitely determined that the [REDACTED] is not feasible as the basic copying machine. The present work is directed toward establishing the parameters for a new machine to best fulfill the Page Encipherment Requirements.

25X1A

[REDACTED]

25X1A9a

**Distribution:**

- R&D Subject File
- Inspection Branch OL/PD
- R&D Lab
- OC-S
- ESB
- Monthly (2)
- EP Chrono

25X1A9a

OC-E/TAP/[REDACTED]/bjp

(8 December 1964)

