


~~CONFIDENTIAL~~
~~SECRET~~

FROM : OC-E



8 February 1956

RD-91-SA

5

25X1

Marine Crystal Video

SECRET

3

15 July 1956

Satisfactory

Supplemental Agreement No. 2, dated 1 February 1956 extends the scope of this contract and also extends the delivery date.

Technical progress has been quite satisfactory.

The visit to the plant was made on 31 January and 1 February 1956.

Continued monitoring of the contract

APPROVED:

Chief, Engineering Division, OC



OC-E/R&D-EP
3152

25X1

~~SECRET~~

CONFIDENTIAL