

~~SECRET~~
CONFIDENTIAL

ENG M61-861

Chief, Procurement Division, OL

ATTN : Research and Development Contract Section

Chief, Engineering Staff, OC

Contract 605, Task Order 9
Request for Additional Funds

REF : Letter from [redacted] dated 17 August 1961

25X1

1. This Staff has reviewed the referenced request for additional funds, and from a technical viewpoint there exists some doubt as to the validity of the claim for the following reasons:

- a) Lack of mention in monthly reports
- b) Failure to make the project engineer cognizant of the costlier process involved

2. It is recommended that [redacted] be requested to substantiate the basis for the request for additional funds.

25X1

[redacted]

25X1

Distribution:

- Orig + 1 - Addressee
- X - R&D Subject File
- 1 - OC-E Chrono
- 1 - EP Chrono

| | | | | | |
|------------|----|----------|------------|-----------|---------|
| DOC | 11 | REV DATE | 1 MAY 1960 | BY | 018373 |
| ORIG COMP | 33 | OPI | 56 | TYPE | 02 |
| ORIG CLASS | 5 | PAGES | 1 | REV CLASS | |
| JUST | 22 | NEXT REV | 2010 | AUTH: | HR 70-2 |

OC-E/R&D-EP: CLR: sam (29 November 1961)

CONFIDENTIAL

SECRET