

**CONFIDENTIAL**

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 12 August 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 605, T.O. 9

DOC <u>18</u>	REV DATE <u>1 MAY 1960</u>	BY <u>018313</u>
ORIG COMP <u>33</u>	UPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 70-2

REPORT NO.: 1  
(If final, so state)

Contractor \_\_\_\_\_

25X1

Address \_\_\_\_\_

Commodity/Service 1-10 KMC Antenna Classification Equipment-UNCLASSIFIED Contract-SECRET

No. of Prototypes 5 Contract Completion Date 27 January 1961

The Contractor is on schedule  Yes  No

The Contractor will remain within his allocated funds  Yes  No

An extension of time will be necessary  Yes  No

All phases of the technical progress are satisfactory  Yes  No

The overall performance of this contractor is:  Satisfactory  
 Subject to Improvement  
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments \_\_\_\_\_

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 27, 28 and 29 July 1960

**APPROVED:**  
\_\_\_\_\_  
Chief, Engineering Staff, OC

Inspected by: \_\_\_\_\_  
Division: \_\_\_\_\_  
Extension: \_\_\_\_\_

25X1

**CONFIDENTIAL**

~~SECRET~~